General Services Agency (GSA) PROCUREMENT PLAN (General-Core Budget) Source of Funding: Government of Liberia Budget Period/Fiscal year: 2016/2017

	200	OPDATE	PLANNED	2000	OPDATE	PLANNED		ACTUAL	UPDATE	PLANNED					1
			ω			2				ь			NO.		2
SL			IFBNO.GSA/NCB/ 003/16/17			/NCB/002/16/17	IFBNO.GSA			/001/16/1/	IFB No. GSA/NCB		PACKAGE NUMBER (CODE)		3
SUBTOTAL			Vehicles			Materials	Building			Spare Parts			PACKAGE PACKAGE		4
			G4510			G4663				G4530		Activity Code	Vendor'		ъ
			2			Assorted				Assorted			QTY	BASIC DATA	6
479,804.00			134,999.00			323,595.00				\$21,210.00			COST (USD)	TA	7
			NCB			NCB				NCB		D	PROCUR		00
			8/12/2016			7/28/2016				7/28/2016		DRAWINGS	SPECS/BOQ/		9
			8/15/2016			7/30/2016				7/30/2016		BID DOC.	PREPARA- TION OF		10
			8/17/2016			8/3/2016				8/3/2016		TECH SPECS	APPROV		11
			8/22/2016			8/8/2016				8/8/2016		N & RELEASE OF BID DOC.	BID		12
			9/22/2016			9/8/2016				9/8/2016		OPENING	SUBMSN./	IMPLE	13
			9/30/2016			9/12/2016				9/25/2016		REPORT	SUBMISSION OF BID EVAL.	IMPLEMENTATION DATES	14
			10/6/2016			9/16/2016				9/30/2016		REPORT	APPROVAL	DATES	15
			10/10/2016			9/20/2016				10/8/2016		SIGNING	CONTRACT AWARD &		16
			N/A			N/A				N/A		(MOBILIZ ATION)	ADVANCE		17
			6/14/2017			6/13/2017				6/10/2017		(SUBSTANTIAL COMPLETION)	DELIVERY,		18
			6/30/2			6/30/2			1	6/30/;		PAYM	ACCEF FIN,		ъ

Prepared by:

Procurement Director/ Manager

Ban

Approved by: _

Head of Entit Whairman Proc. Cmttee

9/6/20

my rout

and 11, wis

	ACTUAL	UPDATE	יבאוווארט	O ANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	
			c	n			5			4	
GR			/001/16/17	IED NO CEA/DO			IFB No. GSA/RFQ /001/16/17			GSA/NCB/004/ 16/17	NUMBER (CODE)
GRAND TOTAL			Insurance	Valida			Generators Spare Parts			Furniture & Fixtures	CONTRACT PACKAGE
_			K6512				G4659			G4759	Vendor's Business Activity Code
			1 Firm				Assorted			Assorted	QTY
547,409.00			18,000.00				2,250.00			47,355.00	ESTIMATED COST (USD)
			RB				RFQ			NCB	PROCURE MENT METHOD
			1/4/2017				8/10/2016			8/9/2016	TECHNICAL SPECS/BO Q/DRAWIN GS
			1/11/2017				8/14/2016			8/11/2016	PREPARA- TION OF BID DOC.
			1/14/2017				8/18/2016			8/12/2016	PC APPROV BID DOC/ TECH SPECS
		-1010	1/18/2017				8/21/2016			8/15/2016	BID INVITATIO N & RELEASE OF BID DOC.
		1107/1	2/1/2017				8/28/2016			9/15/2016	BID SUBMSN./ PUBLIC OPENING
		1107/01/	2/8/2017				9/2/2016			9/22/2016	SUBMISSIO N OF BID EVAL. REPORT
		/107/11/2	7/11/2017				9/9/2016			9/28/2016	PC APPROVAL - BID EVAL. REPORT
		/TO7/CT/7	2/15/2017				9/16/2016			9/6/2016	CONTRACT AWARD & SIGNING
		N/A					N/A			N/A	ADVANCE PAYMENT (MOBILIZ ATION)
		/102/62/7					6/16/2017			6/14/2017	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
		3/15/201					6/30/20:			6/30/20	ACCEPT. FINAL PAYMEI

Prepared by:

Procurement Director/ Manager

Approved by: _

Head of Entity/Chairman Proc. Cmttee

Date: _____

In the 11 M

9/6/2014

and u, rues

Name of Entity: General Services Agency Procurement Plan Explanatory Notes Fiscal Year: 2016/2017

Item No.	Contract Package Code
1	IFB NO.GSA/NCB/001/16/17
2.	IFB NO.GSA/NCB/002/16/17
'n	IFB NO.GSA/NCB/003/16/17
4.	IFB NO.GSA/NCB/004/16/17
	IFB N0.GSA/RFQ/001/16/17
6	IFB NO.GSA/RB/001/16/17

Ochra 11, wis

M1 0 t 2016