## Ministry of Finance and Development Planning

Procurement Plan {National Capacities for Development Effectiveness (C4DE) Project} [Core Budget] **UNDP-DCT Fund** 

Fiscal Year: January - December, 2017

		ACTUAL	UPDATE	PLANNED			1									
				4			ω			2			Þ	NO.		2
				IFB No. MFDP/C4DE/RFQ/ 004/16-17			IFB No. MFDP/C4DE/RFQ/ 003/16-17			IFB No. MFDP/C4DE/RFQ/ 002/16-17			IFB No. MFDP/C4DE/RFQ/ 001/16-17	PACKAGE NUMBER (CODE) CONTRACT PACKAGE		3
	Sub Total			Computer Accessories			Scratch Cards			Cleaning Materials			Stationery	CONTRACT PACKAGE		4
				G - 4651			J - 6190			G - 4773			G - 4761	Business Activities Code	BASIC DATA	
				Assorted			1,116 pcs			Assorted			Assorted	QTY	ATA	5
	14,500.00			6,500.00			5,580.00			420.00			2,000.00	ESTIMATED COST (USD)		6
				RFQ			RFQ			RFQ			RFQ	PROCUREMENT METHOD		7
				1/16/2017			1/16/2017			1/23/2017			1/16/2017	TECHNICAL SPECS/TOR/BOQ/ DRAWINGS		œ
一ボア	- Marian			1/23/2017			1/23/2017			1/30/2017			1/23/2017	PREP. OF BID DOCUMENT		9
1	7			1/30/2017			1/30/2017			2/6/2017			1/30/2017	PC APPROVAL - BID DOC/TECH SPECS		10
				2/1/2017			2/1/2017			2/8/2017	*		2/1/2017	PC APPROVAL - BID INVITATION & BID DOC/TECH RELEASE OF BID SPECS DOC	_	11
				2/8/2017			2/8/2017			2/15/2017			2/8/2017	BID SUBMISSION/P UBLIC OPENING	MPLEM	12
				2/15/2017			2/15/2017			2/22/2017			2/15/2017	SUBMISSION OF BID EVALUATION REPORT	ENTATI	13
1.1				2/22/2017			2/22/2017			3/1/2017			2/22/2017	PC APPROVAL - BID EVALUATION REPORT	MPLEMENTATION DATES	14
1 m				3/2/2017			3/2/2017			3/9/2017			3/2/2017	CONTRACT AWARD & SIGNING	35	15
				N/A			N/A			N/A			N/A	ADVANCE PAYMENT (MOBILIZATION)		16
				6/10/2017			6/10/2017			6/10/2017			6/10/2017	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		17
				6/30/2017			6/30/2017			6/30/2017			6/30/2017	ACCEPTANCE & FINAL PAYMENT		18
														REMARK	,	19

DIRECTOR OF PROCUREMENT

Signed:

Approved

Date:

J

Sign

Chemical 2017

Ministry of Finance and Development Planning
Procurement Plan {National Capacities for Development Effectiveness (C4DE) Project} [Core Budget]
UNDP-DCT Fund

Fiscal Year: 2016 - 2017

	ACTUAL	UPDATE	PLANNED			1
	L		5			2
			IFB No. MFDP/C4DE/RFQ/ 005/16-17			3
				R (CODE)		
Sum Total			Electrical Appliances	PACKAGE NUMBER (CODE) CONTRACT PACKAGE	_	4
			G - 4761	Business Activities Code	BASIC DATA	
			Assorted	QTY	ATA	5
16,500.00			2,000.00	ESTIMATED COST (USD)		6
			RFQ	PROCUREMENT METHOD		7
			1/16/2017	TECHNICAL SPECS/TOR/BOQ/ DRAWINGS		8
			1/23/2017	PREP. OF BID DOCUMENT		9
			1/23/2017 1/30/2017 2/1/2017	PC APPROVAL - I BID DOC/TECH SPECS		10
				PC APPROVAL - BID INVITATION & BID BID DOC/TECH RELEASE OF BID SUBMISSION/P SPECS DOC UBLIC OPENING		11
			2/8/2017		MPLEM	12
			2/15/2017	SUBMISSION OF BID EVALUATION REPORT	ENTATIO	13
			2/8/2017 2/15/2017 2/22/2017	PC APPROVAL - BID EVALUATION REPORT	IMPLEMENTATION DATES	14
			3/2/2017	CONTRACT AWARD & SIGNING	35	15
			N/A	ADVANCE PAYMENT (MOBILIZATION)		16
			6/10/2017	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		17
			6/10/2017 6/30/2017	ACCEPTANCE & FINAL PAYMENT		18
				REMARK		19

Signed: DIRECTOR OF PROCUREMENT

Date: Much 23, 2017

Approved:

HEAD OF ENTITY





Ministry of Finance and Development Planning
Procurement Plan [National Capacities for Development Effectiveness (C4DE) Core Budget] UNDP-DCT Fund

Fiscal Period: January - December, 2017

Signed:

**Director of Procurement** 

NOSSIN