
NASSCORP PROCUREMENT PLAN 2015/2016: GOODS WORKS AND NON-CONSULTING SERVICES 
NATIONAL SOCIAL SECURITY & WELFARE CORPORATION 

PROCUREMENT PLAN (CORE BUDGET) 
SOURCE OF FUNDING: NASSCORP 

FISCAL YEAR 2015/2016 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 

BASIC DATA IMPLEMENTATION DATES 
ITEM NO. PACKAGE CONTRACT PACKAGE BUS. ACTIVITY QUANTITY ESTIMATED PROCUREMENT TEC HNICAL PREPARATION OF PC APPROVAL BID BID SUB MI SS ION PC CONTRACT ADVANCE DELIVERY, INSPEDCTION ACCEPTANCE & FINAL PAYMENT 

NUMBER (COOE) COST [USD] METHOD SPECS/BOQ/DR BID DOCUMENTS BID INVITATION & SUBMISSION/ OF BID APPROVAL AWARD & PAYMENT (SUBSTANTIAL 
A WINGS DOCUMENTS RELEASE OF PUBLIC EVALUATION BID SIGN ING (MOBILIZAT ION) COMPLETION) 

/TECH SPECS BID OPENING REPORT EVALUATIO 
DOCUMENTS N REPORT 

A. GOODS & WORKS 
IFBNO. 

PLANNED 1 NASSCORP/NCB/ Generators D-3510 3 37,000.00 NCB 4/3/2015 4/ 10/20 15 4/24/2015 5/8/2015 6/5/2015 6/19/2015 7/3/2015 8/5/2015 N(A 9/28/2015 11/23/2015 

001/15/16 
UPDATE 
ACTUAL 

IFB NO. 
PLANNED 2 NASSCORP/RB/0 Vehicles G-4510 8 310,000.00 RB 4/12/2015 4/19/2015 5/3/2015 5/17/2015 6/14/ 2015 6/2B/2015 7(12/2015 B/8/2015 N/A 10/15/2015 12/10/2015 

01/15/1 6 
UPDATE 
ACTUAL 

IFB NO. 
Computer& 

PLANNED 3 NASSCORP {NCB/ G-4741 77 60,000.00 NCB 4/10/2015 4/17/2015 5/1/2015 5/15/2015 6/12/2015 6/26/2015 7/10/2015 8/3/2015 N/A 4/10/2016 4/25(2016 

002/1 5/16 
Accessories 

UPDATE 
ACTUAL 
B: NON CONSULTING SERVICES 

IFB NO. 
Office Equipment 

PLANNED 4 NASSCORP/NCB/ S-9511 Assorted Services 25,89Q.OO NCB 4/29/2015 5/6/2015 5/20/2015 6/3/2015 7/1/2015 7{15/2015 7/29/2015 8/22/2015 N/A 6/30/2016 6/30/2016 
003/15/16 

Maintenance 

UPDATE 
ACTUAL 

IFB NO. 
Generator 

PLANNED 5 NASSCORP /NCB/ C-3314 22 55,680.96 NCB 4/20/2015 4/27/2015 5/11/201 5 5/25/2015 6/22/2015 7/6/2015 7/20/2015 8/13/2015 N/A 6/30/2015 6/30/2015 
004/1 5/16 

Main tenance 

UPDATE 
ACTUAL 

RFP NO. 
PLANNED 6 NASSCORP/NCB/ Vehicle Maintenance G-4520 58 128,631.72 NCB 2/26/2015 3/5/2015 3/19/2015 4/2/2015 4/30/2015 5/14/2015 5(28(2015 8/10/2015 N/A 6/30/2016 6/30/2016 

005/15/ 16 
UPDATE 
ACTUAL 

IFB NO. 
PLANNED 7 NASSCORP/R8/0 Building lnurance K-6512 1 253,000.00 RB 5/4/2015 5/11/2015 5/25/2015 6/8/2015 7/6/201 5 7/20/2015 8/3/2015 8/27/2015 N/A 6/30(2015 6(30(2015 

02/15/16 
UPDATE 
ACTUAL 

IFB NO. 
Information 

PLANNED 8 NASSCORP/RB/0 
Technology Project 

J-6312 1 200,000.00 RB 5/20/2015 5/27/2015 6/10/2015 6/24/2015 7/22/2015 8/5/2015 8/19/2015 9/12/2015 N{A 6/15/2016 c ~ - 6/25/2016 
(NASSCORP Server 

03 / 15/16 
Upgrade) 

UPDATE .,. _,.., IF-"-h -"-. 
ACTUAL ···- - ...., 

"' ' Total: US$1,070,208.68 ,. c: y· .'-' "' :• •. : , ,<1 ' / ......... '"!;.'\. 

Prepared by: Hme~ Approved by: Chairmak,::::~mittee 
'<,~~~ .. ,. .... <.. ~ ( , , , .~ 

Date: rf (t}~ (,5"" · -~~)'/ · C. ~~ ~ i~~5 
q~p ·} 13 I ' ... f":;J .·t ~ :_ 

\~:: . \v c [JJ · .. : ~/{ 1'1/lc1!"' I. 

_.;1: . ,. ~ ~-· 
·. '~ //; - ~ · " " ., 




