

## INTERNAL AUDIT AGENCY PROCUREMENT PLAN (Core budget) Source of Funding: Government of Liberia Fiscal year: 2015/2016



| 1       | 2   | 3                                 | 4  | 5                        | 6        | 7                       | 8                         | 9                                   | 10                       | 11                                | 12                                  | 13                             | 14   | 15                                  | 16                             | 17                                       | 18   | 19                               | 20              |
|---------|-----|-----------------------------------|--|--------------------------|----------|-------------------------|---------------------------|-------------------------------------|--------------------------|-----------------------------------|-------------------------------------|--------------------------------|--|-------------------------------------|--------------------------------|--|--|----------------------------------|-----------------|
|         |     |                                   |  | BASIC                    | DAT      | <b>A</b>                |                           |                                     | <u> </u>                 |                                   | II                                  | APLEME                         | ENTATIO                                      | N DATE                              | S                              |  | L  |                                  |                 |
|         | NO. | PACKAGE<br>NUMBER<br>(CODE)       | CONTRACT PACKAGE                                   | Bus.<br>Activity<br>Code | QTY      | ESTIMATED<br>COST (USD) | PROCURE<br>MENT<br>METHOD | TECHNICAL<br>SPECS/BOQ/<br>DRAWINGS | PREP. OF BID<br>DOCUMENT | PC APPROVAL - BID DOC /TECH SPECS | BID INVITATION & RELEASE OF BID DOC | BID SUBMISSION /PUBLIC OPENING | SUBMISSION<br>OF BID<br>EVALUATION<br>REPORT | PC APPROVAL - BID EVALUATION REPORT | CONTRACT<br>AWARD &<br>SIGNING | ADVANCE<br>PAYMENT<br>(MOBILIZA<br>TION) | DELIVERY,<br>INSPECTION<br>(SUBSTANTIAL<br>COMPLETION) | ACCEPTANCE<br>& FINAL<br>PAYMENT | RE<br>MA<br>RKS |
| PLANNED | 1   | IFB No.<br>IAA/SS/001/<br>15/16   | Telecom. Internet                                  | J6120                    | 1 Firm   | 14,400.00               | SS                        | N/A                                 | N/A                      | 7/15/14                           | N/A                                 | N/A                            | N/A  | N/A                                 | 12/1/14                        | N/A                                      | N/A  | 11/30/15                         |                 |
| UPDATE  |     |                                   |  |                          |          |                         |                           |                                     |                          |                                   |                                     |                                |  |                                     |                                |  |  | 1                                |                 |
| ACTUAL  |     | <del> </del>                      |  |                          |          |                         |                           |                                     | <u> </u>                 |                                   |                                     |                                |  |                                     |                                |  |  |                                  |                 |
| PLANNED | 2   | IFB No.<br>IAA/NCB<br>/001/15/16  | Rep. & Maint-Mach.,<br>(Equip & Furniture)         | S9524                    | Assorted | 14,188.00               | NCB                       | 9/4/15                              | 9/7/15                   | 9/9/15                            | 9/10/15                             | 10/6/15                        | 10/13/15                                     | 10/20/15                            | 11/2/15                        | N/A                                      | 6/15/16  | 6/30/16                          |                 |
| UPDATE  |     |                                   |  |                          |          |                         |                           |                                     |                          |                                   |                                     |                                |  |                                     |                                |  |  |                                  |                 |
| ACTUAL  |     |                                   |  |                          |          |                         |                           |                                     | <u> </u>                 |                                   |                                     |                                |  |                                     |                                |  |  |                                  |                 |
| PLANNED | 3   | IFB No.<br>IAA/RFQ<br>/001/15/16  | W/shops,<br>Conferences and<br>Seminars (Catering) | I5621                    | Assorted | 9,000.00                | RFQ                       | 9/3/15                              | 9/4/15                   | 9/7/15                            | 9/9/15                              | 9/23/15                        | 9/30/15                                      | 10/7/15                             | 10/23/15                       | N/A                                      | 6/15/16  | 6/30/16                          |                 |
| UPDATE  |     |                                   |  |                          |          |                         |                           |                                     |                          |                                   |                                     |                                |  |                                     |                                |  |  |                                  |                 |
| ACTUAL  |     |                                   |  |                          |          |                         |                           |                                     |                          |                                   |                                     |                                |  |                                     |                                |  |  |                                  |                 |
| PLANNED | 4   | IFB No. IAA<br>/RFQ/002/15<br>/16 | Furniture & Fixtures                               | G4759                    | Assorted | 10,000.00               | RFQ                       | 9/7/15                              | 9/9/15                   | 9/10/15                           | 9/14/15                             | 9/28/15                        | 10/5/15                                      | 10/12/15                            | 10/25/15                       | N/A                                      | 12/20/15   | 12/30/15                         |                 |
| UPDATE  |     |                                   |  |                          |          |                         |                           |                                     |                          |                                   |                                     |                                |  |                                     |                                |  |  |                                  |                 |
| ACTUAL  |     |                                   |  |                          |          |                         |                           |                                     |                          |                                   |                                     |                                |  |                                     |                                |  |  |                                  |                 |
| PLANNED | 5   | IFB No.<br>IAA/RB/<br>001/15/16   | Petroleum Products                                 | G4661                    | 26,638g  | 77,222.00               | RB                        | 9/4/15                              | 9/5/15                   | 9/9/15                            | 9/12/15                             | 9/27/15                        | 10/4/15                                      | 10/8/15                             | 10/30/15                       | N/A                                      | 6/15/16  | 6/30/16                          |                 |
| UPDATE  |     |                                   |  |                          |          |                         |                           |                                     |                          |                                   |                                     |                                |  |                                     |                                |  |  |                                  |                 |
| ACTUAL  |     |                                   |  |                          |          |                         |                           |                                     |                          |                                   |                                     |                                |  |                                     |                                |  |  | ı                                |                 |
| PLANNED | 6   | IFB No.<br>IAA/NCB/<br>002/15/16  | Stationery & Supplies                              | G4761                    | Assorted | 32,795.00               | NCB                       | 9/4/15                              | 9/5/15                   | 9/9/15                            | 9/10/15                             | 10/7/15                        | 10/14/15                                     | 10/21/15                            | 11/3/15                        | N/A                                      | 6/15/15  | 6/30/16                          |                 |

| UPDATE  |   |                            |                                    |       |   |                  |    |         | T        |         |         |          |          | T        | 1  |          | I        |         | T        |
|---------|---|----------------------------|------------------------------------|-------|---|------------------|----|---------|----------|---------|---------|----------|----------|----------|--|----------|----------|---------|----------|
| ACTUAL  |   |                            |                                    |       |   |                  |    |         |          |         |         |          | +        | 1        |  | +        |          |         | 1        |
| PLANNED | 7 | IFB No, IAA<br>RB/002/15/1 | Transport Equipment<br>( Vehicles) | G4510 | 3 | 125,000.00       | RB | 9/15/15 | 9/18/15  | 9/22/15 | 9/24/15 | 10/15/15 | 10/16/15 | 10/20/15 | N/A  | N/A      | 11/20/15 | 6/30/16 |          |
| UPDATE  |   |                            |                                    |       |   |                  |    |         |          |         |         |          |          |          |  | <b>†</b> |          |         | <u> </u> |
| ACTUAL  |   |                            |                                    |       |   |                  |    |         | <u> </u> |         |         |          | 1        |          | <del>                                     </del> |          |          |         |          |
|         |   |                            | GRAND TOTAL                        |       |   | \$282,605.<br>00 |    |         |          |         | 7       |          |          |          |  |          |          |         |          |

Prepared by:

Edwin R. Yekeh

**Procurement Officer** 

Approved by:

Paul C. Collins

Head of Entity/Chairman Proc. Committee







## Internal Audit Agency Procurement Plan Explanatory Notes (Core Budget) Fiscal Year: 2015/2016



|             | The second of th |   | 25,000   |
|-------------|--|---|--|
| Item<br>NO. | Contract Package Code  | Contract Package                                | Content of Contract Package  |
| 1.          | IFB No. IAA SS /001/15/16  | Telecom. Internet                               | This contract package of \$14,400.00 is being used to pay Novafone (Internet Service Provided).  |
| 2           | IFB No. IAA/NCB /001/15/16   | Rep. & Maint-Mach., (Equip & Furniture)         | This contract package of 14,188.00 is intended for general maintenance and repairs Agency Equipment & Furniture  |
| 3           | IFB No. IAA/RFQ /001/15/16   | W/shops, Conferences and Seminars<br>(Catering) | The Agency will conduct series of workshops, etc. to build capacity of the Agency's staff. \$9,000.0 will be used to acquire catering services and \$6,000.00 for local staff training.  |
| 4           | IFB No. IAA /RFQ/002/15/16   | Furniture & Fixtures                            | This contract package will be used to procure the below listed Items:  A. Executive Desk3 Pieces B. Semi-Executive Desk2 Pieces C. Executive Chair3 Pieces D. Semi-Executive Chair2 Pieces E. Conference Chair20 Pieces F. Visitor Chair20 Pieces G. Heavy Duty Stapler2 Pieces H. HP Laserjet Pro 200 color MFP M2761 Piece |
| 5           | IFB No. IAA/RB/ 001/15/16  | Petroleum Products                              | I. Microsoft Office Suite 2013 Professional1 Piece This package is intended to acquire 24,057gal of Petroleum products; The approve budget is US\$77,212.00.   |
| 6           | IFB No. IAA/NCB/ 002/15/16   | Stationery & Supplies                           | This contract package is intended to procure the following stationery items:  A. A4 Sheet20 Cartoons B. Legal Sheet10 Cartoons C. Note Pad15 Parks D. Stick on Pad20 Packs E. Ball Pens15 Packs F. Ink15 Pieces G. Toner5 Pieces   |
| 7           | IFB No, IAA RB/ 003/15/16  | Transport Equipment (Vehicles)                  | H. A4 Manila Folder10 Packs This contract package is intended to procure 3 SUV Vehicle.  |

Prepared by: Procurement Officer

Pate: 10/27/15