


**BOMI COUNTY (Ministry of Internal Affairs)
PROCUREMENT PLAN (\$BA Core Budget)
2015-2016 National Budget**



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	ITEM NO.	BASIC DATA					IMPLEMENTATION DATES												REMARKS
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT		
PLANNED	1	IFB/NO.BC A/SBA/00 1/RFQ/15/16	Repair and Maintenance - Civil	Assorted	2000	RFQ	02/24/16	03/09/16	03/16/16	03/23/16	03/30/16	04/13/16	04/27/16	05/25/16	N/A	06/01/16	06/15/16		
UPDATE																			
ACTUAL																			
PLANNED	2	IFB/NO.BC A/SBA/00 2/RFQ/15/16	Repair and Maintenance – Vehicle	Assorted	2000	RFQ	02/24/16	03/09/16	03/16/16	03/23/16	03/30/16	04/13/16	04/27/16	05/25/16	N/A	06/01/16	06/15/16		
UPDATE																			
ACTUAL																			
PLANNED	3	IFB/NO.BC A/SBA/00 3/RFQ/15/16	Stationary	Assorted	2500	RFQ	02/16/16	03/01/16	03/08/16	03/16/16	03/23/16	04/06/16	04/20/16	05/18/16	N/A	05/25/16	06/08/16		
UPDATE																			
ACTUAL																			
TOTAL					6500														


Prepared by: _____

Momolu S. Coleman



Approved by: _____

Hon. Samuel F. Brown



Date: _____

Oct. 29, 2015



**BOMI COUNTY (Ministry of Internal Affairs)
PROCUREMENT PLAN (SBA Core Budget)
2015-2016 National Budget
Fiscal year: 2015-2016**




1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO.	PACKAGE NUMBER (CODE)	BASIC DATA					IMPLEMENTATION DATES										
			CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	4	IFB/NO.BC A/SBA/004/Rfq/15/16	Workshop, Conference & seminars (catering)	IS621	Assorted	1000	RFQ	02/16/16	03/01/16	03/08/16	03/16/16	03/23/16	04/06/16	04/20/16	05/18/16	N/A	05/25/16	06/08/16
UPDATE																		
ACTUAL																		
PLANNED	5																	
UPDATE																		
ACTUAL																		
PLANNED	6																	
UPDATE																		
ACTUAL																		
GRAND TOTAL						7500												

Prepared by: Momolu M. Coleman

Approved by: Hon. Samuel H. Brown

Date: 9/21/15



Oct 29, 2015