

AGRICULTURAL & INDUSTRIAL TRAINING BUREAU(AITB)

NON SBA PROCUREMENT PLAN - CORE BUDGET

SOURCE OF FUNDING: GOL BUDGET

FY - July 1, 2016 - June 30, 2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
			BASIC DATA										IMPLEMENTATION DATES			
	Item No.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS	QYT	Estimated Cost (USD)	Procureme nt Method	Tchnical Specs/BOQ/D RAWINGS	Prep. BID Document	P C Approval BID DOC/TECH SPECS	BID INVITATION. & RELEASE OF BID DOC.	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	P C APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	(MC
PLANNED	1	IFB NO. AITB/RFQ/001/16/17	Scratch cards	J-6120	Assorted*	8,000	RFQ	6-Jun-16	20-Jun-16	27-Jul-16	28-Jul-16	11-Aug-16	18-Aug-16	25-Aug-16	8-Sep-16	
UPDATE																Т
ACTUAL																
PLANNED	2	IFB NO. AITB/NCB/001/16/17	Internet Services	J-6190	1 Firm	15,000	NCB	20-Jul-16	27-Jul-16	5-Aug-16	6-Aug-16	3-Sep-16	10-Sep-16	17-Sep-16	1-Oct-16	T
UPDATE																T
ACTUAL																
PLANNED	3	IFB NO. AITB/RB/001/2016/17	Petroleum Products	G-4661	17,400 gals. @\$3.00	54,200	RB	20-Jul-16	27-Jul-16	5-Aug-16	6-Aug-16	3-Sep-16	10-Sep-16	17-Sep-16	1-Oct-16	
UPDATE																T
ACTUAL	 						<u> </u>									+
PLANNED	4	IFB NO: AITB/NCB/002/16/17	Vehicle Purchase	H-4922	1	25,000	NCB	20-Jul-16	27-Jul-16	5-Aug-16	6-Aug-16	3-Sep-16	10-Sep-16	17-Sep-16	1-Oct-16	T
UPDATE																
ACTUAL																Ţ
PLANNED	5	IFB NO. AITB/NCB/003/2016/17	Spare Vehicle Parts	G - 4530	Assorted	14,000	NCB	20-Jul-16	27-Jul-16	5-Aug-16	6-Aug-16	3-Sep-16	10-Sep-16	17-Sep-16	1-Oct-16	\dagger
UPDATE																T
ACTUAL																
PLANNED	6	IFB NO. AITB/RFQ/002/2016/17	Cleaning Materials	G-4773	Assorted*	8,500	RFQ	4-Jul-16	21-Jul-16	29-Jul-16	5-Aug-16	12-Aug-16	19-Aug-16	6-Sep-16	21-Sep-16	
UPDATE																T
ACTUAL																I
PLANNED	7	IFB NO: AITB/RFQ/003/2016/1	ICT Equipment	G-4741	Assorted	7,200	RFQ	6-Jun-16	20-Jun-16	27-Jul-16	28-Jul-16	11-Aug-16	18-Aug-16	25-Aug-16	8-Sep-16	1
UPDATE																
ACTUAL															MUST	TA
		Total			**************************************	131,900				314					0	

Prepared by:

Madam Rhoda C. Sayee

Acting Procurement Director

Date: 67-27-16

Ausust 11,2016

Joseph K. Duwor

HEAD OF ENTITY/CHAIRMAN, RROGUR SOVIA-



AGRICULTURAL & INDUSTRIAL TRAINING BUREAU (AITB)

Non-SBA PROCUREMENT PLAN EXPLANATORY NOTE Government of Liberia - CORE BUDGET FY - 2016/2017

Item	Contract Package Code	Contract	Contract of Contract Package								
No		Package									
1	IFB NO. AITB/RFQ/001/016/017	Scratch Cards	To procure scratch cards from the budget line, Internet, Tel. & Fax to facilitate and serve AITB Communication Information links. Specifically, 1,600 Pcs (\$5 types of both LoneStar and Cellcom) To procure internet equipment and services from the budget line, Internet, Tel. & Fax to facilitate and serve AITB Communication Information links.								
2	IFB NO. AITB/NCB/001/016/017	Internet Services									
3	IFB NO. AITB/RB/001/016/017	Petroleum Products	The Contract Package Petroleum products is a combination of the budget lines Fuel & Lubricant for Vehicles and Generator for use by AITB to maintain smooth operations of the bureau's vehicles as well as generating electricity for the office complex* * Of the allotment, 11,566.66 (@ \$3.00) Gallons of Gasoline will be procured to purchase fuel for AITB vehicles and 6,500 (@ \$3.00) gallons of diesel fuel for generator.								
3	IFB NO. AITB/RB/001/016/017	Purchase of Vehicle	the use of the of Fy-2016-1								
4	IFB NO. AITB/NCB/003/016/017	Spare Parts - Vehicles	This contra	act package is from the budge use this budget line to procur	et line Repairs and Main	tenance for Vehicles. AITB to repair the Entity's					
1			No	Item Description	Unit	Qty					
	Tallate:	RIAL	1	Types -31x10x50 -15	Pcs	4					
		RSVALLE E	2	Types 265/70R-16	Pes	4					
	(3)	1361	3	Batteries -70amps	Pes	4					
	Z GARDNE	RSVALLE \ \\	4	Oil filters	Rolls	4					
	\$ AITS-50	1	5	Fuel filters	Pcs	4					
	GARDNE AITB - 50 MONRO!	1A-LIG. E	6	Air cleaners	Pcs	4					
	131	1A-116.	7	Engine oil -15w/40	Gallons	16					
	184	181	8	Alternator Assy.		1					
	for the	manufacture of	9	Wheel bearing		16					
		*	10	Boy joints (2)		16					

August 11,2016

My May 2016

1 | 2016 / 1

			11	Stabilizers		Pes	12		
5	IFB NO. AITB/RFQ/001/016/017	Cleaning Materials	This contract package is intended to be used to procure cleaning materials from the budget line, Cleaning Materials and Services for the bureau.						
				No	Item Description		Unit	Qty	
				1	Dettol		Cartoons	5	
				2	Charax		Cartoons	5	
				3	Glass cleaners		Cartoons	4	
				4	Klim Soap		Cartoons	15 5	
				5	Liquid Soap		Cartoons		
				6	Air refresher		Cartoons	6	
				7	Toilet Soap		Cartoons	20	
				8	Tissues		Cartoons	12	
				9	Floor Mop Brushes (scrubbing)		Pcs Pcs	20	
6	IFB NO. AITB/RFQ/002/016/017	ICT Equipment, etc.	budget Line	s Ict Equipment (\$5, n Description	d to be used to procure the 200) & Feasibility Studies	s & Survey (\$2,000) Unit)	Qty	
						Pes		4	
				otop computers		Sets		4	
				sktop Computers					
		1	3 Bac			PCS	1	2	
				ckups (IT usage)	\	Pcs Sets			
			4 US	B hubs (IT usage)/12	2 ports	Sets		2 4	
			4 US 5 Fla	B hubs (IT usage)/12 sh devices (memory	sticks)	Sets Pcs		2 4 10	
			4 US 5 Fla 6 HD	B hubs (IT usage)/12 sh devices (memory DDs (Hard Drive Dis	sticks)	Sets Pcs Sets		2 4 10 4	
			4 US 5 Fla 6 HE 7 Bla	B hubs (IT usage)/12 sh devices (memory DDs (Hard Drive Dis- ank DVD/CDs	sticks)	Sets Pcs Sets Cartoons		2 4 10 4 4	
			4 US 5 Fla 6 HD 7 Bla 8 Pri	B hubs (IT usage)/12 sh devices (memory DDs (Hard Drive Dis- ank DVD/CDs nters (LaserJet)	sticks)	Sets Pcs Sets Cartoons Sets		2 4 10 4 4 4	
			4 US 5 Fla 6 HC 7 Bla 8 Pri 9 DV	B hubs (IT usage)/12 sh devices (memory DDs (Hard Drive Dis- ank DVD/CDs Inters (LaserJet) D Burner	sticks)	Sets Pcs Sets Cartoons Sets Sets		2 4 10 4 4 4 2	
			4 US 5 Fla 6 HC 7 Bla 8 Pri 9 DV 10 Dig	B hubs (IT usage)/12 sh devices (memory DDs (Hard Drive Dis- ank DVD/CDs nters (LaserJet)	sticks)	Sets Pcs Sets Cartoons Sets		2 4 10 4 4 4	

Prepared by: R. Source

Madam Rhoda C. Sayee **Acting Director of Procurement** Date: 07-27-16

Approved by:

Joseph K Buwor ARDNERSVILLE CONTROLLER Head of Entity/ Chairman Proc. Committee

2 | 2 0 1 6 / 1