




FORESTRY DEVELOPMENT AUTHORITY/SGS LIBERIA INC. SPECIAL PROJECT
PROCUREMENT PLAN FOR VEHICLES
Source of Funding: GOVERNMENT OF LIBERIA TRANSITORY ACCOUNT
Fiscal year: 2016/2017

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
|------------|-----------------------------|-------------------------------|------------------------|-----|----------------------|--------------------|------------------------------|-----------------------|----------------------------------|-------------------------------------|--------------------------------|-------------------------------------|-------------------------------------|--------------------------|--------------------------------|---|----------------------------|--------|
| BASIC DATA | | | | | | | | IMPLEMENTATION DATES | | | | | | | | | | |
| ITEM NO. | PACKAGE NUMBER (CODE) | CONTRACT PACKAGE | BUSINESS ACTIVITY CODE | QTY | ESTIMATED COST (USD) | PROCUREMENT METHOD | TECHNICAL SPECS/BOQ/DRAWINGS | PREP. OF BID DOCUMENT | PC APPROVAL - BID DOC/TECH SPECS | BID INVITATION & RELEASE OF BID DOC | BID SUBMISSION /PUBLIC OPENING | SUBMISSION OF BID EVALUATION REPORT | PC APPROVAL - BID EVALUATION REPORT | CONTRACT AWARD & SIGNING | ADVANCE PAYMENT (MOBILIZATION) | DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION) | ACCEPTANCE & FINAL PAYMENT | REMARK |
| 1 | IFB No.FDA/SGS/RB/001/16/17 | Transport Equipment (Vehicle) | G4510 | 4 | \$190,00.00 | RB | 9-May-17 | 23-May-17 | 30-May-17 | 6-Jun-17 | 4-Jul-17 | 25-Jul-17 | 8-Aug-17 | 22-Aug-17 | N/A | 8-Sep-17 | 6-Oct-17 | |
| UPDATE | | | | | | | | | | | | | | | | | | |
| ACTUAL | | | | | | | | | | | | | | | | | | |

Prepared by:
Wynn G. Bryant, Jr.
Manager, Procurement Unit


Hon. Darlington S. Tuagben
Managing Director

Date: 02/05/17



Forestry Development Authority/SGS Liberia Inc. Special Project
Procurement Plan Explanatory Note
Fiscal Year: 2016/2017

| Item No. | Contract Package Code | Contract Package | Content of Contract Package |
|----------|------------------------------|---------------------|---|
| 1 | IFB No.FDA/SGS/RB/003./16/17 | Transport Equipment | This package will be procured from Government of Liberia Transitory Account under the Service Agreement Addressing Operational Timber Tracking and Revenue Collection between SGS Liberia Inc. , FDA, LRA and MFDP. A SUV will be procure for the use of Legality Verification Department (LVD) |

Prepared by: 
Wynn G. Bryant, Jr.
Manager, Procurement Unit

