THE LIBERIA BROADCASTING SYSTEM PROCUREMENT PLAN (SBA CORE BUDGET) SOURCE OF FUNDING: GOL NATIONAL BUDGET AND LBS INTERNAL REVENUE FISCAL YEAR: 2015 / 2016

| | | 3 | 4 | | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
|---------|---------|--------------------------------------|-----------------------------------|------------------------------|---------------|------------|-----------------|------------------------|---------------------|----------------------------|-----------------------|----------------------------------|--|----------------------|---------------------|--------------------|--------------------------|------------------|---------|
| | 2 | 3 | 4 | - | | 1 | | | | | IA | APLEME | NTATIO | N DATE | \$ | | | | |
| | | | | | SIC DAT | ESTIMATED | PROCUR | TECHNICAL | PREP. OF | PC APPROVAL | BID | BID | SUBMISSION | PC APPROVAL - BID | CONTRACT AWARD & | ADVANCE PAYMENT | DELIVERY, INSPECTION | ACCEPTAN CE & | REMARKS |
| | M NO | PACKAGE NUMBER (CODE) | CONTRACT PACKAGE | Business Activity Code | QII | COST (USD) | EMENT METHOD | SPECS/BOQ/ DRAWINGS | BID DOCUMEN T | - BID DOC/TECH SPECS | RELEASE OF BID DOC | SUBMISSION /PUBLIC OPENING | OF BID EVALUATION REPORT | EVALUATION REPORT | SIGNING | (MOBILIZA TION) | (SUBSTANTIAL COMPLETION) | FINAL PAYMENT | |
| LANNED | 1 | IFB NO. LBS/SBA/RFQ/ 001/15/16 | Repair & maintenan ce Civil | F4330 | 2 building | 10,000.00 | RFQ | 6/25/15 | 7/6/15 | 7/15/15 | 7/24/15 | 8/4/15 | 8/17/15 | 8/31/15 | 10/16/15 | N/A | 6/30/16 | 6/30/16 | |
| PDATE | | | | | | | | | | | | | | | | | | | |
| ACTUAL | | | | | - | | | | | | | | | | | | | | |
| PLANNED | 2 | IFB NO. 1BS/SBA/RFQ/ 002/15/16 | Refuge/Ga rbage Collection | E3811 | 1 FIRM | 2,000.00 | RFQ | 7/24/15 | 8/10/15 | 8/19/15 | 8/31/15 | 9/9/15 | 9/22/15 | 10/5/15 | 10/20/15 | N/A | 6/30/16 | 6/30/16 | |
| PDATE | | | 1 | # 1 m | N | | | | | | | | | | | | | | |
| ACTUAL | | | | | | | | | | | | | | | | | | | |
| PLANNED | 3 | IFB NO. LBS/SBA/RFQ/ 003/15/16 | Vehicles Insurance | к6512 | 1 Firm | 5,500.00 | RFQ | 7/24/15 | 8/10/15 | 8/19/15 | 8/31/15 | 9/9/15 | 9/22/15 | 10/5/15 | 10/20/15 | N/A | 6/30/16 | 6/30/16 | |
| UPDATE | 1 | | | | | | | 1 | | | | - | 118 | MENTA | W) | | | | |
| ACTUAL | | | | | | | | | | PHENT | TNO | - | 15/ | AL | 12 | | | | |
| | | | | | Sub- Total | 17,500.00 | | | 10 A. | THE LANGE | CIZE IN | | THE THE STATE OF T | PP | 201 | | | | |

THE LIBERIA BROADCASTING SYSTEM PROCUREMENT PLAN (SBA COMBINED BUDGET) SOURCE OF FUNDING: GOL NATIONAL BUDGET AND LBS INTERNAL REVENUE FISCAL YEAR: 2015 / 2016

| | 2 | 2 | 4 | | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
|----------|----------|--------------------------------------|--------------------------|------------------|---------------|------------|---|--|--------------|----------------------------|-----------------------|--------------------|----------------------|----------------------|---------------------|--------------------|--------------------------|------------------|---------|
| <u> </u> | | | _ | D. 4 | | r A | | | | | IA | PLEME | NTATIO | N DATE | 5 | | | | • |
| | ITE | PACKAGE NUMBER | CONTRACT | Business | IC DAT | ESTIMATED | PROCURE | TECHNICAL | PREP. OF | PC APPROVAL | BID INVITATION & | BID SUBMISSION | SUBMISSION OF BID | PC APPROVAL - BID | CONTRACT AWARD & | ADVANCE PAYMENT | DELIVERY, INSPECTION | ACCEPTAN CE & | REMARKS |
| | M NO. | (CODE) | PACKAGE | Activity Code | | COST (USD) | MENT METHOD | SPECS/BOQ/ DRAWINGS | DOCUMEN T | - BID DOC/TECH SPECS | RELEASE OF BID DOC | /PUBLIC OPENING | EVALUATION REPORT | EVALUATION REPORT | SIGNING | (MOBILIZA TION) | (SUBSTANTIAL COMPLETION) | PAYMENT | |
| LANNED | 4 | IFB NO. LBS/SBA/RFQ/ 004/15/16 | Domestic Travel means | N7710 | Assorted | 9,000.00 | RFQ | 6/25/15 | 7/6/15 | 7/15/15 | 7/24/15 | 8/4/15 | 8/17/15 | 8/31/15 | 10/13/15 | N/A | 5/26/16 | 6/29/16 | |
|)PDATE | | | | | | | | | | | | | | | | | | | |
| CTUAL | | | | | | | | | | | | | | | | | | | |
| PLANNED | 5 | IFB NO. LBS/SBA/RFQ/ 005/15/16 | Foreign Travel means | N7911 | Assorted | 7,000.00 | RFQ | 6/26/15 | 7/8/15 | 7/17/15 | 7/21/15 | 7/30/15 | 8/7/15 | 8/14/15 | 10/14/15 | N/A | 5/27/16 | 6/27/16 | |
| JPDATE | | | | | | | | | | | | | | | | | | | |
| ACTUAL | | | | | | | 10 Lab 10 | W THE STATE OF THE | | | | | | | | | | | |
| PLANNED | 5 | IFB NO. LBS/SBA/RFQ/ 006/15/16 | Publication services | J5813 | Assorted | 1,000.00 | RFQ | 6/26/15 | 7/8/15 | 7/17/15 | 7/21/15 | 7/30/15 | 8/7/15 | 8/14/15 | 10/15/15 | N/A | 5/27/16 | 6/27/16 | |
| JPDATE | | | | | | | | | | | | | | | | | | | |
| ACTUAL | | | | | | | | | | PEME | AT AND | | | ENENT | AN | | · | | |
| | | | | | Sub- Total | 17,000.00 | | | | Signal P | | ACES SION | (2) | 5 | Tigate . | - | | | |



THE LIBERIA BROADCASTING SYSTEM PROCUREMENT PLAN (SBA COMBINED BUDGET) SOURCE OF FUNDING: GOL NATIONAL BUDGET AND LBS INTERNAL REVENUE FISCAL YEAR: 2015 / 2016



| | 3 | 3 | 4 | CHAIRS. | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | |
|---------|----------|--------------------------------------|---|------------------------------|----------|------------|---------------------------|--|--------------------------|----------------------------|---------------------------------------|----------------------------------|--------------------------------|-------------------------------|-----------------|-------------------------------|---|-----------------------|----|--|
| L | 2 | 3 | 4 | | | | IMPLEMENTATION DA | | N DATE | S | | | / | • | | | | | | |
| | | | | BASI | C DATA | | | TECHNICAL DRED OF BID PC APPROVAL BID BID SUBMISSION PC APPROVAL CONTRACT ADVANCE DELIVERY, ACCEPTAN REN | | | | | | | | | | | | |
| | M NO. | PACKAGE NUMBER (CODE) | CONTRACT PACKAGE | Business Activity Code | QTY | COST (USD) | PROCURE MENT METHOD | TECHNICAL SPECS/BOQ/ DRAWINGS | PREP. OF BID DOCUMENT | - BID DOC/TECH SPECS | INVITATION & RELEASE OF BID DOC | SUBMISSION /PUBLIC OPENING | OF BID EVALUATION REPORT | - BID EVALUATION REPORT | AWARD & SIGNING | PAYMENT (MOBILIZ ATION) | INSPECTION (SUBSTANTIAL COMPLETION) | CE & FINAL PAYMENT | | |
| PLANNED | 7 | IFB NO. LBS/SBA/RFQ/ 007/15/16 | Entertainment, gifts & representation | G4630 | Assorted | 1,000.00 | RFQ | 6/25/15 | 7/6/15 | 7/15/15 | 7/24/15 | 8/4/15 | 8/17/15 | 8/31/15 | 10/10/15 | N/A | 5/26/16 | 6/29/16 | | |
| JPDATE | | | | | | | | | | | | - | | | | | | | | |
| ACTUAL | 1 | | | | | | | | | | | | | | | | | | | |
| PLANNED | 8 | IFB NO. LBS/SBA/RFQ/ 008/15/16 | Newspaper, books & special publications | G4761 | Assorted | 3,000.00 | RFQ | 6/26/15 | 7/8/15 | 7/17/15 | 7/21/15 | 7/30/15 | 8/7/15 | 8/14/15 | 10/14/15 | N/A | 5/27/16 | 6/27/16 | | |
| UPDATE | | | | | | | | | | | | - | | | | - | | - | | |
| ACTUAL | | | | | | | | | | | | | | - | | | | | | |
| PLANNED | 9 | IFB NO. LBS/SBA/RFQ/ 009/15/16 | Printing & Binding | C1811 | Assorted | 2,000.00 | RFQ | 6/26/15 | 7/8/15 | 7/17/15 | 7/21/15 | 7/30/15 | 8/7/15 | 8/14/15 | 10/15/15 | N/A | 5/27/16 | 6/27/16 | | |
| UPDATE | | | | | | | | | | - | | | - | | | - | | | - | |
| ACTUAL | | | | | | | | | | | | | | | | | | | | |
| | | GRAND T | TOTAL | | 40,50 | 00.00 | | | | | | } | | | Date: | • | | | | |

Prepared by: _ Procurement Director/ Manager

Head of Entity/Chairman Proc. Cmttee



THE LIBERIA BROADCASTING SYSTEM PROCUREMENT PLAN: Explanatory Note

Fiscal Year: 2015/2016



| | and Mr. | and a second | The barrier of the state of the |
|-----------|-------------------------------|---|--|
| # LINE | Contract Package Code | Contract Package | Content of Contract Package |
| 1 | IFB No.LBS/SBA/RFQ/001/15/16 | Repair & Maintenance Civil | This contract package is intended to provide maintenance and repair of (2) two buildings, including painting, procuring of doors, door locks, and painting of offices. |
| 2 | IFB No. LBS/SBA/RB/02/15/16 | Refuge/Garbage collection | This contract package is intended to hire one firm to provide fumigation service, garbage collection and disposal. |
| 3 | IFB No. LBS/SBA/RB/03/15/16 | Vehicle Insurance | This contract package is intended to hire an insurance firm to provide both comprehensive and third party insurance coverage for (12) twelve vehicles. 3 jeeps, 4 pick-ups, 1 30 seated bus and 4 sedans |
| 4 | IFB No.LBS/SBA/RFQ/004/15/16 | Domestic Travel | This contract package is intended to hire vehicles for staff to travel in the counties on assignment. |
| 5 | IFB No.LBS/SBA/RFQ/005/15/16 | Foreign Travel | This contract package is intended to procure assorted air tickets staff travelling abroad on assignment |
| 6 | IFB NO. LBS/SBA/RFQ/006/15/16 | Publication services | From the budget line Printing, binding publication: This package is intended to provide Publication services, such as invitation to bid, etc. |
| 7 | IFB No. LBS/SBA/RFQ/007/15/16 | Entertainment gifts & representation | This contract package is intended to procure gifts and procure entertainment items such as: Biscuits, Soft Drinks, Mineral Water etc |
| 8 | IFB No.LBS/SBA/RFQ/008/15/16 | Newspaper, books & special publications | This contract package is intended to procure newspapers, books and magazines. |
| 9 | IFB No. LBS/SBA/RFQ/009/15/16 | Printing & binding | From the package Printing, binding publication; This contract package is intended to print and bind bid documents, print and bind annual reports, letter head, transmittal slip etc. |
| 10 | | Water & Sewage | This contract package is not captured in the procurement plan because it is intended to pay water bill and dispose sewage and it is exclusively done by Liberia Water and Sewage Corporation. |

Signed: _

DIRECTOR OF PROCUREMENT/LBS