## Ministry of Finance & Development Planning

Procurement Plan Core Budget **GOL** National Budget Fiscal Period: 2015 - 2016

1	2	3	4	T	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	DAGCDATA						IMPLEMENTATION DATES												
		BASIC DATA					REQUEST FOR EXPRESSION OF INTEREST, if					REQUEST FOR PROPOSALS AND APPROVAL OF AWARD								
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activities Code	No. of FIRMS /PERSONS		SELECTION METHOD	ITORS, PC	PUBLICATION OF REOI	REOI CLOSING/ OPENING	OF EVALUATION	EVALUATION REPORT/SHOR	& SURMISSION	- FINAL	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL- COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT
PLANNED	1	IFB NO.MFDP/SS/01/15/16		M - 7020 M - 7320 M - 7490	1	18,000.00	SS	8/12/2015	N/A	N/A	N/A	N/A	9/9/2015	9/16/2015	N/A	N/A	10/8/2015	10/15/2015	10/22/2015	2/22/2016
UPDATE		<b></b>																		
ACTUAL					1															
					Section 1		1883686													
PLANNED	2	NO.MFDP/QCBS/001/1 5/16	Feasibility Studies / Surveys	M - 7020 M - 7320 M - 7490	1	20,200.00	QCBS	8/12/2015	N/A	N/A	N/A	N/A	9/9/2015	9/16/2015	N/A	N/A	10/8/2015	10/15/2015	10/22/2015	2/22/2016
UPDATE		<u> </u>			<del>                                     </del>		ĺ										<b>T</b>			
ACTUAL				T																
PLANNED	1	IFB NO.MFDP/QCBS/002/1 5/16	Management Training Services	M - 7020 M - 7320 M - 7490	1	58,000.00	QCBS	8/12/2015	N/A	N/A	N/A	N/A	9/9/2015	9/16/2015	N/A	N/A	10/8/2015	10/15/2015	10/22/2015	2/22/2016
UPDATE																				
ACTUAL																				
GRAND TOTAL 96,200.00																				

Signature : Procurement Director Date : 6/11/15

Approvad:

Acting Procurement Committee Chairperson

## Ministry of Finance and Development Planning

## Procurement Plan (SBA Core Budget) **GOL National Budget**

Fiscal Period: 2015 - 2016

No	Description	Explanatory note
1	Report on Economic Governance	Refers to the cost of hiring a Consultant to draft an evaluation report on the Economic Governance and Institutional
1.	and Institutional Reform Project	Reform Project.
		refers to the cost of hiring a consultant or firm to analyse and evaluate a proposed projects to determine whether the
2.	Feasibility Studies / Survey	projects are technically feasible in term of benefits, costs, etc.
		refers to Internal Facilities for quarterly training of staffs in the Public Financial Management Act (PFM-Act), PPC Act for the
3.		department of Fiscal Affairs and to engage / hire external facilitators in conducting training for the Department of Budget &
	Management Training Services	Developement Planning.
1		refers to the cost of salaries of current / existing consultants and the training of staff for the HR software in the department of
4.	Existing Consultants Salaries	Administration. (Please review the attached listing of consultants & their Salaries).

Signature :

Barrie Lighe
Director of Procurement



