



Ministry of Youth & Sports
Procurement Plan (SBA Latia Project) Cape Mount County
Source of Funding: Government of Liberia
For Fiscal Year: 2015/1016




1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	Item No.	BASIC DATA						IMPLEMENTATION DATES										
		PACKAGE NUMBER (CODE)	Business Activity Code	Cont. Package	Qty	Est. Cost (USD)	Procurement Method	TECHNICAL SPECS/BOQ/DRAWINGS	Preparation of Bidding Document	PC Approval-BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL-BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY,INSPECTION(S) SUBSTANTIAL COMPLETION	ACCEPTANCE & FINAL PAYMENT
Planned	1	IFB No.MYS/SBA/LATIA/RFQ/001/15/16	I5629	Catering Services	Assorted	7,200.00	RFQ	8/3/2015	8/10/2015	8/17/2015	8/20/2015	8/27/2015	9/3/2015	9/10/2015	9/17/2015	N/A	9/24/2015	10/1/2015
Update																		
Act.																		
Planned	2	IFB No.MYS/SBA/LATIA/RFQ/002/15/16	G661	Petroleum Product	720 gals	2,484.00	RFQ	7/3/2015	7/10/2015	7/17/2015	7/24/2015	8/21/2015	9/4/2015	9/18/2015	3/15/2016	N/A	3/29/2016	6/23/2016
Update																		
Act.																		
Planned	3	IFB No.MYS/SBA/LATIA/RFQ/003/15/16	J6190	Communication cards	228 pcs	1,140.00	RFQ	8/3/2015	8/10/2015	8/17/2015	8/20/2015	8/27/2015	9/3/2015	9/10/2015	9/17/2015	N/A	9/24/2015	10/1/2015
Update																		
Act.																		
Planned	4	IFB No.MYS/SBA/LATIA/RFQ/004/15/16	N7710	vehicle Rental	2	3,000.00	RFQ	8/3/2015	8/10/2015	8/17/2015	8/20/2015	8/27/2015	9/3/2015	9/10/2015	9/17/2015	N/A	9/24/2015	10/1/2015
Update																		
Act.																		
Planned	5	IFB No.MYS/SBA/LATIA/NCB/001/15/16	F4100	Construction of Concrete Pillars	200 pcs	26,569.51	NCB	8/3/2015	8/10/2015	8/17/2015	8/20/2015	9/18/2015	9/25/2015	10/2/2015	10/9/2015	N/A	12/8/2015	1/7/2016
Update																		
Act.																		
GRAND TOTAL						40,393.51												

Prepared by: [Signature]
Procurement Director/Manager



Approved by: [Signature]
Head of Entity/Chairman Procurement Committee



Date: October 12, 2015