



**Liberia AirPort Authority/Robert International AirPort**  
**Project Implementation Unit (PIU) Project Procurement Plan (SBA)**  
**Government of Liberia Special Funded Projects**  
**F/Y 2015/16**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	ITEM NO.	BASIC DATA						IMPLEMENTATION DATES												
								REQUEST FOR EXPRESSION OF INTEREST, if applicable					REQUEST FOR PROPOSALS AND APPROVAL OF AWARD							COMPLETION (FINAL REPORT) AND PAYMENT
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Vendor Reg. Code	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL-EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL-COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	
PLANNED	1	IFB No. RIA- Proj./SBA/SS/001/15/16	PROJECT MANAGER FOR Project Implementation Unit, PIU ( RUNWAY PROJECT)	M7020	1	200,000	N/A	N/A	N/A	N/A	N/A	N/A	12/29/2015	1/12/2016	2/2/2016	2/23/2016	3/8/2016	3/22/2016	4/5/2016	6/30/2016
UPDATE																				
ACTUAL																				
PLANNED																				
UPDATE																				
ACTUAL																				
PLANNED																				
UPDATE																				
ACTUAL																				
GRAND TOTAL						\$200,000														



**Liberia AirPort Authority/Robert International AirPort**  
**Explanatory Note for**  
**Project Implementation Unit (PIU) Project Procurement Plan (SBA)**  
**Government of Liberia Special Funded Projects**  
**F/Y 2015/16**


Item No.	Contract Package Code	Contract Package	Content of Contract Package
1	IFB No. RIA-Proj./SBA/SS/001/15/16	Project Manager for Project Implementation Unit (PIU), Runway Project	Project Manager to provide support and implementations, create detailed work plan with sequence of activities. Communicate with funders as outlined in funding agreements. Monitor and approve all budgeted project expenditures, monitor cash flow projections and actual cash flow on a monthly basis. Coordinates, conduct and ensure the proper implementations of the entire project.

  
Dec 07 2015

  
7 Dec 2015

Liberia Airport Authority /Robert International Airport  
Procurement Plan (SBA - GOL)  
Source of Funding (GOL Special Funded Projects)  
FY/2015/2016

Prepared by:

  
Mr. Egon Mark Kuiah  
Head of Procurement

Date:

12/2/2015

Approved:

  
Hon. Wil Bako Freeman  
Chairman/Procurement Committee

