





Liberia Airport Authority /Robert International Airport
Procurement Plan (Emergency Priority Projects)
Source of Funding (IATA Funded Projects)
FY/2015/2016

1	2	3		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	ITEM NO.	BASIC DATA					IMPLEMENTATION DATES												
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDOR REG CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	
PLANNED	1	IFB NO. RIA/PROJ.-EPP/ICB/001/15/16	Electrical Stabilization (Installation of 50hz Transformer, 220volts)	F4321	ASSORTED	1,100,000.00	ICB	12/2/15	12/16/15	1/6/16	1/20/16	3/2/16	3/16/16	3/30/16	4/29/16	N/A	04/17/17	04/28/17	
UPDATE																			
ACTUAL																			
PLANNED	2	IFB NO. RIA/PROJ.-EPP/ICB/002/15/16	Construction of Solar Farm (Alternative Source of Power	F4220	1	8,500,000.00	ICB	12/2/15	12/16/15	1/6/16	1/20/16	3/2/16	3/16/16	3/30/16	4/29/16	N/A	12/19/16	12/30/16	
UPDATE																			
ACTUAL																			
PLANNED	3.	IFB NO. RIA/PROJ.-EPP/ICB/003/15/16	Air Traffic Control Communications Equipment	J6190	ASSORTED	350,000.00	ICB	12/2/15	12/16/15	1/6/16	1/20/16	3/2/16	3/16/16	3/30/16	4/29/16	N/A	10/20/16	10/31/16	
UPDATE																			
ACTUAL																			
PLANNED	4	IFB No. RIA/PROJ.-EPP/ICB/004/1/16	Apron & Taxi Ways Repair	F4100	1	14,000,000.00	ICB	12/23/15	12/30/15	1/13/16	1/27/16	3/16/16	4/13/16	4/27/16	5/27/16	N/A	11/17/16	11/28/16	
UPDATE																			
ACTUAL																			
Sub- Total						23,950,000													





Liberia Airport Authority /Robert International Airport
Procurement Plan (Emergency Priority Projects)
Source of Funding (IATA Funded Projects)
FY/2015/2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO.	BASIC DATA					IMPLEMENTATION DATES											
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDOR'S REG. CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	5	IFB NO. RIA/PROJ.- EPP/ICB/005/15/16	Passenger Terminal "A" Expansion	F4100	1	2,500,000.00	ICB	12/15/15	12/24/15	1/7/16	1/14/16	2/25/16	3/17/16	3/31/16	4/20/16	N/A	12/20/16	12/30/16
UPDATE																		
ACTUAL																		
PLANNED	6	IFB NO. RIA/PROJ.- EPP/ICB/006/15/16	CUTE System	J6201	1	1,300,000.00	ICB	12/30/15	1/13/16	1/27/16	2/1/16	3/14/16	3/28/16	4/18/16	5/9/16	N/A	11/15/16	11/30/16
UPDATE																		
ACTUAL																		
PLANNED	7	IFB NO. RIA/PROJ.- EPP/ICB/007/15/16	Cargo Facility	F4100	1	2,500,000.00	ICB	12/23/15	12/30/15	1/13/16	1/27/16	3/16/16	4/13/16	4/27/16	5/27/16	N/A	11/18/16	11/30/16
UPDATE																		
ACTUAL																		
PLANNED	8	IFB No. RIA/PROJ.- EPP/ICB/008/15/16	Supply & INSTALLATION OF CAROUSEL		1	611,111.11	ICB	12/15/15	12/24/15	1/7/16	1/14/16	2/25/16	3/17/16	3/31/16	4/20/16	N/A	10/17/16	10/31/16
UPDATE																		
ACTUAL																		
GRAND TOTAL						\$30,861,111.11												




Liberia Airport Authority / Roberts International Airport
PROCUREMENT PLAN (Emergency Priority Projects Explanatory Notes)
Source of Funding (IATA Funded Projects)
Fiscal year: 2015/2016

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1	IFB NO. RIA/PROJ.-EPP/ICB/001/15/16	Electrical Stabilization (Installation of 50hz Transformer, 220volts)	This contract package is intended to facilitate the transitioning of the Airport power supply from 110v-220v and the transformer from 60hz to 50hz. Making our system compatible and user friendly to commonly used aviation equipment.
2	IFB NO. RIA/PROJ.-EPP/ICB/002/15/16	Construction of Solar Farm (Alternative Source of Power)	This construct package is intended to construct a 'Solar Farm' for alternative power supply to the Airport main facility. The Airport currently operates on Generators, and incurs high fuel cost for its operations. The construction of a solar farm will reduce the current cost management is incurring to run the generator of at the Airport and also ensures stable power source for uninterrupted operations.
3	IFB NO. RIA/PROJ.-EPP/ICB/003/15/16	Air Traffic Control Communications Equipment	<p>This contract package is intended to procure additional Air Traffic Control Communication Equipment to support equipment currently being used in the control tower, in order to increase the effectiveness and accuracy for landing and take offs. Below are names of air traffic communications equipment we intend to procure:</p> <ul style="list-style-type: none"> a. Voice Recorders; b. Base Radios and c. Air-to-ground radio <p>Note: RIA intends to use ICB for the procurement of Air Traffic Control Communication equipment even though the estimated cost of US\$350,000.00 for the contract package is below the threshold of US\$400,000.00 for the application of the ICB method of procurement, because the aforementioned equipment cannot be found on the local market.</p>
4	IFB No. RIA/PROJ.-EPP/ICB/004/1/16	Apron & Taxi Ways Repair	This contract package is intended to urgently improve the current condition of the Apron and Taxi-ways ahead of the Runway Project. As is, the Apron & Taxi Ways are becoming almost impossible for navigations.




5	IFB NO. RIA/PROJ.-EPP/ICB/005/15/16	Passenger Terminal "A" Expansion	This contract package is intended to expand Terminal A, so as accommodate the growing needs of Airlines operating in Liberia. This will allow for a bigger and a more accommodative means of travel to the advantage of both passengers and the Airlines.
6	IFB NO. RIA/PROJ.-EPP/ICB/006/15/16	CUTE System	Commonly Used Terminal Equipment is internationally accepted Software required to be used in all Airports. This allows Airlines to navigate with check-in passengers smoothly. This contract package is intended to procure common-use passenger processing systems (CUPPS) and common-use self-service (CUSS).
7	IFB NO. RIA/PROJ.-EPP/ICB/007/15/16	Cargo Facility	This is intended to construct This will also support the growing needs for Airlines with Cargo control. The current facility is small and lacks the sufficiency to withhold and control incoming cargoes as well as servicing customers.
8	IFB No. RIA/PROJ.- EPP/ICB/008/15/16	Supply & INSTALLATION OF CAROUSEL	This contract package is intended to purchase a brand new carousel for the dispatching of arriving passengers' baggage.



Prepared by: 
Mr. Egon Mark Kuiah
Head of Procurement

Date: 12/8/2015

Approved: 
Hon. Wil Bako Freeman
Chairman/Procurement Committee

