## Liberia Albino Society

### SBA Core budget PROCUREMENT PLAN

Source of Funding: GOL National Budget

Fiscal year: July 1, 2015 - June 30, 2016

1	2	3 4		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		BASIC DATA				IMPLEMENTATION DATES									•			
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVAN CE PAYME NT (MOBILI ZATION)	DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO N)	ACCEPTANCE & FINAL PAYMENT
PLANNED	1	IFB No. LAS/SBA/RFQ/00 1/2015/2016	Stationery and Office Supplies	G 4761	Assorted	1,500	RFQ	11/20/2015	11/24/2015	11/25/2015	12/2/2015	12/9/2015	12/14/2015	12/18/2015	12/31/2015	N/A	06/15/2015	06/28/2015
UPDATE		.1																
ACTUAL		1																
PLANNED	2	IFB No. LAS/SBA/RFQ/00 2/2015/2016	Petroleum Products	G 4661	2,448 gals	8,350	RFQ	11/20/2015	11/24/2015	11/25/2015	12/2/2015	12/9/2015	12/14/2015	12/18/2015	12/31/2015	N/A	06/15/2015	06/28/2015
UPDATE		4									2							
ACTUAL											201							
PLANNED	3	IFB No. LAS/SBA/RFQ/00 3/2015/2016	Furniture	G 4759	Assorted	5,018	RFQ	11/20/2015	11/24/2015	11/25/2015	12/2/2015	12/9/2015	12/14/2015	12/18/2015	12/31/2015	N/A	06/15/2015	06/28/2015
UPDATE		3,2023,2020										7						
ACTUAL																		
PLANNED	4	IFB No. LAS/SBA/RFQ/00 4/2015/2016	Telecommunication s (Scratch Cards)	J 6120	80 pcs	400	RFQ	11/20/2015	11/24/2015	11/25/2015	12/2/2015	12/9/2015	12/14/2015	12/18/2015	12/31/2015	N/A	06/15/2015	06/28/2015
UPDATE		,,																
ACTUAL													MEN	7				
	L	SUB	- TOTAL			\$15,268			/XL EN	1.11		1.		100				

## Liberia Albino Society

#### SBA Core budget PROCUREMENT PLAN

Source of Funding: GOL National Budget

Fiscal year: July 1, 2015 - June 30, 2016

1	2	3 4		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO.	BASIC DATA					IMPLEMENTATION DATES											
		PACKAGE NUMBE (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVAN CE PAYME NT (MOBILI ZATION)	DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO N)	ACCEPTANCE & FINAL PAYMENT
PLANNED	5	IFB No. LAS/SBA/RFQ/00 5/2015/2016	Vehicle Maintenance	G 4520	1 veh.	8,000	RFQ	11/20/2015	11/24/2015	11/25/2015	12/2/2015	12/9/2015	12/14/2015	12/18/2015	12/31/2015	N/A	06/15/2015	06/28/2015
UPDATE																		
ACTUAL	21																	
PLANNED	6	IFB No. LAS/SBA/RFQ/00 6/2015/2016	Food and Non-Food items	G 4711	Assorted	3,000	RFQ	11/20/2015	11/24/2015	11/25/2015	12/2/2015	12/9/2015	12/14/2015	12/18/2015	12/31/2015	N/A	06/15/2015	06/28/2015
UPDATE																		
ACTUAL																		
										يسونر ا	LBIND .	1						
		GRA	ND TOTAL			\$26,268				8		(C)						

Prepared by: B.

Roosevelt K. Bartee

**Procurement Director** 

Approved by:

Patricia N.C. Logan

Executive Director/Chairperson - Procurement Committee

Date: 5-7-2015

# LIBERIA ALBINO SOCIETY EXPLANATORY NOTES TO PROCUREMENT PLAN

#### A. CORE BUDGET PROCUREMENT PLAN

No.	Package Code	Contract Package	Description
1.	IFB No.	Medical Drugs	This contract package is intended to procure medical drugs to be
	LAS/RFQ/001/2015/2016		used by people with Albinism. The drugs to be procured include
			sun block cream, paracetamol, etc. for use by albinos.
2.	IFB No.	Telecommunications	This contract package is intended to hire a firm to provide
	LAS/RFQ/002/2015/2016	(Internet)	wireless internet service for use by the LAS. This contract
			package will be funded from the budget line, Communications
			and Telecommunications.
3.	IFB No.	Vehicle	This contract package is intended to procure one (1) brand new
	LAS/RB/001/2015/2016		vehicle, preferably a jeep, for use by the Office.

#### **B. SBA PROCUREMENT PLAN**

No.	Package Code	Contract Package	Description
1.	IFB No.	Stationery and Office	This contract package is intended to procure assorted stationery
	LAS/RFQ/001/2015/2016	Supplies	items for the Office. They include A4 papers, pens, envelops,
	~		files, etc.
2.	IFB No.	Petroleum Products	This contract package is intended to procure 2,448 gallons of
	LAS/RFQ/002/2015/2016		petroleum products for the office vehicle and generator. A unit
			price of \$3.41 was used to derive at the quantity indicated above.
3.	IFB No.	Furniture	This contract package is intended to procure locally made
	LAS/RFQ/003/2015/2016		furniture to include desks, chairs for use by the Office.
4.	IFB No.	Telecommunications	This contract package is intended to procure 80 pieces of scratch
	LAS/RFQ/004/2015/2016	(Scratch Cards)	cards for use by the Executive Director and other key staffs for
JAP.	EVE	The state of the s	effective communication of office related matters and others.
13			This contract package will be funded from the budget line,
191			Communications and Telecommunications.

5. IFB No. LAS/RFQ/005/2015/2016	Vehicle Maintenance	Intended to hire the services of a garage to service the one (1) vehicle owned by the Liberia Albino Society. This contract package will be funded from the budget line, Nation-wide census for database on Albinism in Liberia.
6. IFB No. LAS/RFQ/006/2015/2016	Food and Non-Food items	This contract package is intended to procure assorted food and non-food items such as the milk, rice, sugar, soap, etc. to be given to Albinos when the census is conducted. This contract package will be funded from the budget line, Medical Outreach program for persons living with Albinism.

Prepared by:

Roosevelt K. Bartee

Approved by:

Date: 9-7-2015

Procurement Director

Patricia N. C. Logan

Executive Director/Chairperson - Procurement Committee

