



Ministry of Public Works

PROCUREMENT PLAN (CONSULTANCY -Special Project)
SOURCE OF FUNDING: LIBERIA AIRPORT AUTHORITY
Fiscal Year: July 1, 2015 – June 30, 2016



2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
ITEM NO.	BASIC DATA						IMPLEMENTATION DATES													
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR& PC APPROVAL	REQUEST FOR EXPRESSION OF INTEREST, if applicable				REQUEST FOR PROPOSALS AND APPROVAL OF AWARD								
								PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL-EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL-COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT	
1	RFP.No.MPW/SP/SS/001/15/16	Technical Review of Feasibility Study: RIA Passenger Terminal Building	M-7110	1	\$15,023.74	SS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01-07-16	02-04-16	02-26-16	03-14-16	03-28-16	06-21-16
Grand-TOTAL					\$15,023.74															

Prepared by:

A. Samuka Dunnoh
Director/Procurement

Approved by:

Hon. W. Gyude Moore
Minister/Chairman-Procurement Committee

Date:

December 30, 2015





Ministry of Public Works
2015/2016 Special Project 002
Consultancy Procurement Plan Explanatory Notes

Item No.	Contract Code	Contract Package	Detailed Description
1	RFP.No.MPW/SP/SS/001/15/16	Technical Review of Feasibility Study: RIA Passenger Terminal Building	This Contract package will be used to hire the service of One (1) Engineering firm to serve the Liberia Airport Authority for the Technical Review of Feasibility Study for the Construction of a new passenger terminal building at the Robert International Airport.


Prepared by:


A. Samuka Dunnoh

Director/Procurement

Date:

December 30, 2015



Approved by:


Hon. W. Gyude Moore

Head of Entity /Chairman, Procurement Committee

Date:

December 30, 2015

