General Services Agency (GSA) PROJECT PROCUREMENT PLAN (RENOVATION OF KRTTI) Source of Funding: GOL 2015-2016 National Budget Budget Period/Fiscal year: 2015/2016

		1								,			·			,	·		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
			BASIC DATA					IMPLEMENTATION DATES											
	NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Vendor's Business Activity Code	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BO Q/DRAWIN GS	PREPARA- TION OF BID DOC.	PC APPROV BID DOC/ TECH SPECS	BID INVITATIO N & RELEASE OF BID DOC.	BID SUBMSN./ PUBLIC OPENING	SUBMISSIO N OF BID EVAL. REPORT	PC APPROVAL - BID EVAL. REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZA TION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPT. & FINAL PAYMENT	REMARKS
PLANNED	1	IFB No. GSA/PROJ./ SS/001/15/ 16	Building Materials	G4663	Assorted	\$120,500.00	SS	1/8/2016	1/11/2016	1/11/2016	1/12/2016	1/12/2016	1/13/2016	1/14/2016	1/15/2016	N/A	1/16/2016	1/18/2016	
UPDATE																			
ACTUAL																			
	GRAND TOTAL 120,500											2							

Prepared by: _

Procurement Director/ Manager

Approved by:

lead of Entity/Chairman Proc. Cmttee

Date: Jan. 14-16

Name of Entity: General Services Agency

Project Procurement Plan Explanatory Notes

Fiscal Year: 2015/2016

Item	Contract Package Code	Contract Package	Content of Contract Package
NO.			
1.	IFB NO.	Building Materials	This contract package is intended to procure assorted building
	GSA/PROJ./SS/001/15/16		materials for the renovation of the Kakata Rural Teacher Training
		,	Institute.





