### Ministry of Commerce Industry

#### PROCUREMENT PLAN (SBA CODE BUDGET)

#### Source of Funding: GOL Natiolnal Budget

#### Budget Period/Fiscal year: 2015/16

## PAINT   19   19   19   19   19   19   19   1	1	2	3		4	5	6	7	8	9	10	11	12	13	14	15	16		17 18	19
Part				BASIC DATA									IMPLE	MENTATIO	N DATES				-	
NAMED   NOTATION   1500   Post and Calcular   Americal 11,00000   NOTATION   10,00000   10,0000000   10,0000000   10,0000000   10,0000000   10,0000000   10,0000000   10,00000000   10,0000000000		ITEM NO.			CONTRACT PACKAGE	QTY	ESTIMATED COST (USD)		SPECS/BOQ/DR		BID DOC/TECH	& RELEASE OF	SUBMISSION/PUBLIC	EVALUATION		CONTRACT AWARD & SIGNING		INSPECTION (SUBSTANTIAL	ACCEPTANCE & FINAL PAYMENT	REMARKS
PROFITE	PLANNED	1	MCI/SBA/NCB/0	H5610	Food and Catering	Assorted	21,984.45	NCB	9/7/2015	9/14/15	9/15/2015	10/22/2015	10/20/2015	10/27/2015	11/3/2015	11/10/2015	n/A	5/28/2016	6/7/2016	
	UPDATE				,		3													
MANIED   MANIES   M	ACTUAL																			
MANIED   MANIES   M																				
No.   1/3/16   1/3/	PLANNED		MCI/SBA/RB/00	G4661			158,937.00	RB	9/7/2015	9/14/15	9/15/2015	10/22/2015	11/19/2015	11/26/2015	12/3/2015	12/17/2015	N/A	6/30/16	6/30/16	
Part	UPDATE		MCI/SBA/RB/00	G4661			114,996.03	RB	9/7/2015	9/14/15	9/15/2015	10/22/2015	11/19/2015	11/26/2015	12/3/2015	12/17/2015	N/A	6/30/16	6/30/16	
American	ACTUAL																			
American																				
FB NO.   Publication   Associated   14,0000 NCB   9/2/15   9/9/15   9/16/15   9/23/15   10/21/15   10/28/15   11/11/15   3/6/16   N/A   6/3/16   6/10/16	PLANNED	3	MCI/SBA/NCB/0	N7912		20trips	45,000.00	NCB	8/3/2015	8/10/15	8/17/2015	8/24/2015	9/21/2015	9/28/2015	10/12/2015	11/9/2015	N/A	6/28/2016	6/30/2016	
Printing Bloding &   Asserted   14,0000   NCB   9/2/15   9/9/15   9/16/15   9/23/15   10/21/15   10/28/15   11/11/15   3/6/16   N/A   6/3/16   6/10/16	UPDATE																			
ASSOCIATION   As	ACTUAL																			
ASSOCIATION   As																				
TOTAL	PLANNED	4	MCI/SBA/NCB	C1811		Assorted	14,000.00	NCB	9/2/15	9/9/15	9/16/15	9/23/15	10/21/15	10/28/15	11/11/15	3/6/16	N/A	6/3/16	6/10/16	
S   S   S   NG   S   S   S   NG   S   S   S   S   S   S   S   S   S	UPDATE																			
LANNED   SMC/SBA/RFQ/0   J5911   Valce sectoring & Photographing   Assorted   2,000.00   RFQ   11/4/15   11/18/15   11/25/15   12/21/15   12/9/15   12/16/15   3/2/16 N/A   5/20/16   6/30/16	ACTUAL																			
LANNED   SMC/SBA/RFQ/0   J5911   Valce sectoring & Photographing   Assorted   2,000.00   RFQ   11/4/15   11/18/15   11/25/15   12/21/15   12/9/15   12/16/15   3/2/16 N/A   5/20/16   6/30/16																				
IFB No.   N8292   Production of Conferer Total   114,996.03   114,99	PLANNED		MCI/SBA/RFQ/0	J5911		Assorted	2,000.00	RFQ	11/4/15	11/11/19	11/18/1	11/25/15	12/2/15	12/9/1	5 12/16/1	5 3/2/1	6 N/A	5/20/16	6/30/16	5
PLANNED   IFB No.   MC/USBA/RFQ   N8292   Production of Conferee Total   3,500.00 RFQ   11/4/15   11/11/15   11/25/15   12/2/15   12/9/15   12/16/15   3/2/16 N/A   5/20/16   6/30/16	UPDATE	1																		
Planned   SMC/SBA/RFQ   N8292   Planted of Collecte 10th Assorted   3,500.00   RFQ   11/4/15   11/11/15   11/25/15   12/2/15   12/3/15	ACTUAL																			<b>├</b>
Planned   SMC/SBA/RFQ   N8292   Planted of Collecte 10th Assorted   3,500.00   RFQ   11/4/15   11/11/15   11/25/15   12/2/15   12/3/15																				—
Update Grand Total 114,996.03 Planned Grand Total 245,421.45	PLANNED		6 MCI/SBA/RFQ	N8292		Assorted	3,500.00	RFQ	11/4/1	11/11/1	11/18/1	11/25/1	5 12/2/1	12/9/1	12/16/1	5 3/2/1	6 N/A	5/20/1	6/30/1	6
Update Grand Total 114,996.03 Planned Grand Total 245,421.45	UPDATE																			+
Planned Grand Total 245,421.45	ACTUAL																	+		+
Planned Grand Total 245,421.45												-	<b></b>		-			1 1	1	+
			P	lanned G	rand Total		245,421.45										- mark		TENT	

Prepared by:

Elijah J. Nyenkan

Procurement Director / Manager

. ...

Head of Britisy/Chairman Proc. Cmttee

Date: 31 116 19

ANCERSION OF

DEGELVE'S 19 JAN 2016



## Ministry of Commerce and Industry SBA Procurement Plan Explanatory Notes Fiscal Year: 2015/2016



Item	Contract Package Code		MISSION
No.		Contract Package	Content of Contract Package
1.	IFB NO. MCI/SBA/RFQ/001/15/16	Food and Catering	This contract package is intended to be used for Seminars for the fisheries industries, water industries, Cocoa industries, etc. Note: 6,144.45 has been transferred to Food and Catering from workshop and Symposium to
2.	IFB No. N/A	Workshop and Symposium	conduct catering services for workshop and sympoism.  This contract package is intended to be used for the following:  a. Industrial workshop  b. Small Business Administration National Conference  c. The Liquor regulation workshop, Goods manufacturing workshop, Brown bag presentations.  d. Stationery  NOTE: The total amount of this contract package is 9,453.  35% of this total amount which is 3308.55 will be used for (stationery), note pads, flyers, pens, name tag etc. during workshops, conferences, etc. while the balance (6144.45)
3.	IFB NO. MCI/SBA/RB/001/15/16	Petroleum Product Vehicle & Generator	which is 65% will be transfer to food and catering.  This contract package is intended to procure fuel and gasoline for vehicles assigned to the Ministry of Commerce and Industry and to provide fuels for the generator that
4.	IFB No. MCI/SBA/NCB/002/15/16	Foreign Travel/Means of Travel	supply the Ministry in the absence of LEC.  This contract package is intended to procure plane tickets for approximately (20 trips) to various countries for bilateral and multilateral agreement as its relates to Liberia Commerce.
	IFB No. MCI/SBA/NCB/003/15/16	Printing ,Blinding & Publication	This contract package is intended to print the Ministry Quarterly and Annual report which will be presented to the National Legislature, Printing Cards for official of the Ministry etc.
	IFB No. MCI/SBA/RFQ/002/15/16	Video Recording & Photographing	This contract package is intended to invite eligible Video Recording entities to bid for the MSME Conference. To
	IFB No. MCI/SBA/RFQ/003/15/16	Production of Conference Tote Bags	record the program and video tape the conference.  This contract package is intended provide tote bags to all participate doing the MSME Conference, (This bags has been design with a special design logos.



# Ministry of Commerce and Industry/Liberia Business Registry (LBR) SBA Procurement Plan Explanatory Notes Fiscal Year: 2015/2016

	Fiscal Teal. 2015/2010									
Item No.	Contract Package Code	Contract Package	Content of Contract Package							
1.	IFB NO. MCI/LBR/SBA/SS/001/15/16	Telecommunication Internet Postage	This contract package is intended to provide reliable Internet Connectivity to the Liberia Business Registry. Ranking Liberia Internationally in doing Business Survey, depends on the provision of reliable Internet connectivity to enable registration on a 24/7 basis and to remain integrated in to the Global Economy.							
2.	IFB No. MCI/LBR/SBA/RFQ/001/15/16	Professional Services	This contract package is intended to hire the services of six (6) guard men to protect properties at the Business Registry; 3 guard men will serve at night and 3 during the day.							
3.	IFB NO. MCI/LBR/SBA/RB/001/15/16	Petroleum Product Vehicle & Generator	This contract package is intended to procure petroleum product for vehicle assigned at Liberia Business Registry and to provide fuel for the generator that supply the LBR in the absence of LEC.							
4.	IFB NO. MCI/LBR/SBA/SS/002/15/16	ICT Infrastructure Servicing	This contract package is intended to manage the ICT infrastructures system that has been designed by the Norwegian company. Most of the equipment at the Liberia Business Registry was brought by the Norwegian company. So in order to manage and repair technological glitches that may occur we need people that trained and equipped in managing these ICT equipment.							
5	IFB No. MCI/SBA/RFQ/002/15/16	Printing ,Blinding & Publication	This contract package is intended to print Business Registration Certificate for Businesses in Liberia.							