



NATIONAL PORT AUTHORITY (NPA)
PROCUREMENT PLAN (SBA CORE BUDGET)
ADDENDUM
SOURCE OF FUNDING: NATIONAL PORT AUTHORITY
FISCAL PERIOD: 2015/2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21			
	Item	BASIC DATA						IMPLEMENTATION															
								REQUEST FOR EXPRESSION OF INTEREST						REQUEST FOR PROPOSAL AND APPROVAL OF AWARD									
		PACK NUMBER (Code)	Contract Package	Bus. Act. Code	N0. of FIRMS/P ERSONS	Estimated Cost	SELECT ION Method	PREP. OF TOR & PC APPROVAL	PUBLICAT ION OF REOI	REOI CLOSING/ OPENING	SUBMISSIO N OF EVALUATI ON	PC APPROVA L EVALUAT	PREPARA TION & SUBMISSI ON OF	PC APPROVA L-FINAL TOR/REP	INVITATIO N OF PROPOSAL S	PROPOSA L SUBMISSI ON	SUBMISSION OF TECHNICAL & FINANCIAL	PC APPROVAL COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT & PAYMENT)			
Planned	1	RFP/ NO. NPA/SS/001/ 15/16	Pre & Post Dredging Survey	M7110	1 Firm	480,000	QCBS	3-Dec-15	10-Dec-15	11-Dec-15	15-Dec-15	17-Dec-15	31-Dec-15	2-Jan-16	8-Jan-16	13-Jan-16	29-Jan-16	31-Jan-16	9-Feb-16	26-Feb-16			
Update																							
Actual																							
GRAND TOTAL						480,000																	

Prepared By:



Nyemah Nyanway
Nyemah Nyanway
Procurement Manager

Approved By:

David F. Williams
David F. Williams
Chairman, Procurement Committee

Date:

2/18/16



NATIONAL PORT AUTHORITY

Addendum


Procurement Plan Explanatory Notes

(Core Budget)


Fiscal Year: 2015/2016

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1.	REP NO. NPA/QCBS/001/ 15/16	Pre & Post Dredging Survey Monrovia Port	<p>This contract package is intended to: Excavate underwater soil and rocks to open up and deepen the channels for navigation</p> <p>Note: This contract package of USD480, 000 is contained in the USD7, 000,000 for maintenance and dredging component of the Port of Monrovia core budget. However, the amount for the pre and post dredging survey is deducted to separate the contract package and also avoid a single institution performing the sole function of pre and post dredging survey and at the same time conducting maintenance dredging.</p>

Prepared by :


Nyemah Nyanway
Procurement Manager

Approved by :


David F. Williams
Head of Entity/Chairman Proc. Committee

Date:

2/18/16

