Public Procurement and Concessions Commission

CONSULTANCY SERVICES PROCUREMENT PLAN- (SBA Core Budget)

Source of Funding: GOL National Budget

Budget Period/Fiscal year: 2015/2016

1	2	3	4		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
		BASIC DATA						IMPLEMENTATION DATES												
	NO.							REQUEST FOR EXPRESSION OF INTEREST, if applicable					REQUEST FOR PROPOSALS AND APPROVAL OF AWARD							
PLANNED	1	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	No. of FIRMS/ PERSON S	ESTIMATE D COST (USD)	SELECTION METHOD	Business Activity Code	PREP. OF TOR & PC APPROV AL	PUBLICATI ON OF REOI	REOI CLOSING/ OPENING	SUBMISSIO N OF EVALUATI ON REPORT	PC APPROVAL - EVALUATI ON REPORT/S HORTLIST	PREPARATIO N & SUBMISSIO N OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATIO N OF PROPOSAL S	PROPOSAL SUBMISSIO N & OPENING	SUBMISSIO N OF TECHNICAL & FINANCIAL EVALUATIO N REPORT	PC APPROVAL- COMBINED EVALUATIO N REPORT	CONTR ACT AWARD & SIGNIN G	COMPLET ION (FINAL REPORT) AND PAYMEN T
- Annabed - Life device a supplement	-	PPCC/SBA /QCBS/00 1/15/16	Management Consultancy Service	1 person	\$21,000.0 0	QCBS	M7020	3/10/16	3/14/16	3/28/16	3/31/16	4/4/16	4/6/16	4/8/16	4/11/16	4/25/16	4/29/16	5/3/16	5/11/1 6	6/30/16
UPDATE																				
ACTUAL																				
PLANNED	2																			
UPDATE																				
ACTUAL																				
***************************************	L		I	L		GRAND TO	OTAL	L	USDŚ	21,000. 0	0									

Prepared by:

Name: Luvenia L. Davis

Position: Procurement Officer

Approved by:

Name: Mr. Joseph S.D. Suah, Sr.

Position: Director, Finance & Administration

Public Procurement and Concessions Commission Consultancy Service Procurement Plan Explanatory Notes (SBA) Fiscal Year: 2015/2016

Item	Contract Package Code	Contract Package	Content of Contract Package					
NO.								
1	IFB No. PPCC/SBA/QCBS/001/15/16	Management Consultancy Service	This contract package is intended to procure one local Consultant to conduct price analysis and update the price index for all goods and services					

Prepare By: ___

Procurement Officer

Date: 2/17/16



