# Name of Entity: Bomi County Community College Procurement Plan : (5BA) Source of Funding: GOL Budget Period: 2015/2016

	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Item	BASIC DATA								IMPLEMENTATION DATES								
	No.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREM ENT METHOD	TECHNICAL SPECS/BOQ /DRAWING S	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSIO N OF BID EVALUATIO N REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZ ATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTA NCE & FINAL PAYMENT
ANNED	1	IFB.NO.BCCC/ SBA/NCB/001 / 15/16	Repairs & Maint. Generator	C-3314	1Generat ors	15,000.00	NCB	Feb/29/1 6	Mar/7/16	Mar/14/16	Mar/21/16	Mar/28/16	April/4/16	April/11/16	April/18/16	N/A	May/16/16	June/30/ 16
DATE																		
TUAL																		
ANNED	2	IFB NO. BCCC/SBA/RB /001/2015/16	Petroleum Products	G-4661	8,219.18	58,650.00	RB	Feb/12/1 6	Feb/19/16	Feb/26/16	Mar/4/16	April/1/16	April/8/16	April/15/16	April/22/16	N/A	April/29/16	June/30/ 16
DATE																		
TUAL																		
ANNED	3	IFB NO.BCCC/SBA /RFQ/001/201 5/16	Replacement of Sch. Chairs		200 pcs	4,000.00	RFQ	Feb/13/1 6	Feb/20/16	Feb/29/16	Mar/7/16	Mar/14/16	Mar/21/1 6	Mar/28/16	April/4/16	N/A	May/5/16	June/30/ 16
DATE																		
TUAL																	4	
***************************************		Sub Total	10-			77,650.00					1						1 1	INT

Name/Position, Head of Entity/Chairman Proc.Commtee

## Name of Entity: Bomi County Community College

Procurement Plan (SBA) Source of Funding: GOL **Budget Period: 2015/2016** 

-				BASIC DA	TA							IMPLEME	NTATION	DATES				
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMEN T METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATI ON)	DELIVERY, INSPECTIO N (SUBSTANT IAL COMPLETI ON)	ACCEPTAN CE & FINAL PAYMENT
)	4	IFB.NO.BCC C/SBA/NCB/ 002/2015/1 6	Workshop Confer. ( Food & Catering Service)	I-5621	Assorted	20,000.00	NCB	Mar/7/16	Mar/14/16	Mar/21/16	Mar/28/16	April/4/16	April/11/16	April/18/16	N/A	May/16/16	June/30/1 6	Mar/7/16
																		-
)	5	IFB.NO.BCC C/SBA/RFQ/ 002/2015/1 6	Scratch Cards	J-6190	1,200.00 pieces	6,000.00	RFQ	Feb/1/16	Feb/8/16	Feb/15/16	Fb/22/16	Feb/29/16	Mar/7/16	Mar/14/16	Mar/21/16	N/A	June/15/1 6	June/30/1 6
)	6	IFB.NO.BCC C/SBA/NCB/ 003/2015/1 6	Repairs & Maint. Vehicles	G-4520	3CarS	20,000.00	NCB	Feb/13/16	Feb/20/16	Feb/29/16	Mar/7/16	Mar/14/16	Mar/21/16	Mar/28/16	April/4/16	N/A	May/5/16	June/30/1 6
		Sub '	TOTAL			46,000.00											J. F.	

Prepared by:\_\_

Name/Position: Proc. Director/Manager

Approved by: Mame/Position: Head of Entity/Chairman Proc. Comttee

#### Name of Entity: Bomi County Community College Procurement Plan:(SBA) Source of Funding: GOL Budget Period: 2015/2016

2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		B	ASIC DA	ATA	L	L	IMPLEMENTATION DATES										
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATE D COST (USD)	PROCUREM ENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATIO N)	DELIVERY, INSPECTIO N (SUBSTAN TIAL COMPLETI ON)	ACCEPTAN CE & FINAI PAYMENT
7	IFB NO. BCCC/SBA /RFQ/003/ 2015/16	Residential Prop. Rental & Lease	L-6810	1BLD	2,500.00	RFQ	Feb/1/16	Feb/8/16	Feb/15/16	Fb/22/16	Feb/29/16	Mar/7/16	Mar/14/16	Mar/21/1 6	N/A	Mar/28/ 16	Jun/30/16
	GRAN	ID TOTAL	1	126,150.00												1	

Prepared by: \_

Name:

Position: Procurement Director/ Manager

Position: Head of Entity/Chairman Proc. Comttee

### Bomi County Community College Procurement Plan Explanatory Notes (SBA) FY2015/2016

	T	T	
1	IFB.NO.BCCC/SBA/NCB/001/	Repairs & Maint. Generator	This contract package is intended
	15/16		to procure spare parts and
			service charge for two 5KVA
			Generators
2	IFB NO. BCCC/RB/001/2015/16	Petroleum Products	This package is intended to
			procure the following fuel and
			lubricants items
			A. Gasoline
			B. Diesel fuel
			C. Brake Fluid
			D. Transmission Oil
		1	E. Engine Oil
3	IFB NO.BCCC/SBA/RFO/001/2015/16	Replacement of Sch Chairs	This contract package will be used
width (Y)	JIHE WO		to procure 200 school chairs for
	8/	[2] \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\	use by the College
	13		Note: funding to procure these
36 Jan		1=1/10/16/	
	151 SC 181	Tail And Isl	
	100 10009 181	13/1 1/2	

			chairs was taken from the budget line ' Educational Materials & Supplies'
4	IFB.NO.BCCC/SBA/NCB/002/2015/16	Workshop Confer. ( Food & Catering Service)	This package will be used to procure catering service during workshop
5	IFB.NO.BCCC/SBA/RFQ/002/2015/16	Scratch Cards	This package is intended to procure the following communication cards:  A. Lone Star Cards: 371  B. Cellcom Cards: 371
6	IFB.NO.BCCC/SBA/NCB/003/2015/16	Repairs & Maint. Vehicles	This package will be used to procure parts and service charge for vehicles.

## Bomi County Community College Procurement Plan Explanatory Notes (SBA) FY2015/2016

7	IFB NO. BCCC/SBA/RFQ/003/2015/16	Residential Prop. Rental & Lease	This package will be use to lease
			one residential building for use by
			the College's President.





