




GRAND CAPE MOUNT COUNTY ADMINISTRATION (MIA)  
SBA PROJECT PROCUREMENT PLAN-GOODS  
GOL NATIONAL BUDGET  
JULY 1, 2015-JUNE 30, 2016



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	ITEM NO.	BASIC DATA						IMPLEMENTATION DATES												REMARKS
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT		
PLANNE D	1	IFB NO.GCM/SBA/RFQ/CDF/001/15/16	Petroleum Products	G-4661	1,943	6,238	RFQ	09/29/15	10/08/15	10/15/15	10/16/15	10/30/15	11/09/15	11/16/15	11/23/15	N/A	12/08/15	01/08/16		
UPDATE																				
ACTUAL																				
PLANNE D	2	IFB NO.GCM/SBA/RFQ/CDF/002/15/16	Domestic Travel	H-4922	4	4,400	RFQ	09/29/15	10/08/15	10/15/15	10/16/15	10/30/15	11/09/15	11/16/15	11/23/15	N/A	12/08/15	01/08/16		
UPDATE																				
ACTUAL																				
PLANNE D	3	IFB NO.GCM/SBA/RFQ/CDF/003/15/16	Cleaning Materials	G-4773	Assorted	1,143	RFQ	09/29/15	10/08/15	10/15/15	10/16/15	10/30/15	11/09/15	11/16/15	11/23/15	N/A	12/08/15	01/08/16		
UPDATE																				
ACTUAL																				
SUB TOTAL						11,781														

Signed by: \_\_\_\_\_


Alfred N.Quayandii, III  
Procurement Director

Date: 02/8/16

Approved by: \_\_\_\_\_

Tonneh S. Kpedebar  
Chairman/Procurement Committee

Date: 02-8-16



**GRAND CAPE MOUNT COUNTY ADMINISTRATION (MIA)**  
**SBA PROJECT PROCUREMENT PLAN-WORKS**  
**GOL NATIONAL BUDGET**  
**JULY 1, 2015-JUNE 30, 2016**



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	BASIC DATA						IMPLEMENTATION DATES											
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNE D	1	IFB NO.GCM/SBA/NCB/CDF/001/15/16	Cost.Supt. Compound	N-4121	1	350,000	NCB	09/07/15	09/21/15	10/07/15	10/07/15	11/09/15	11/23/15	12/07/15	12/21/15	N/A	01/05/16	01/29/16	
UPDATE																			
ACTUAL																			
PLANNE D	2	IFB NO.GCM/SBA/NCB/CDF/002/15/16	Refurbishing of Dist Adm.Bldg	N-4121	5	50,000	NCB	09/07/15	09/21/15	10/07/15	10/07/15	11/09/15	11/23/15	12/07/15	12/21/15	N/A	01/05/16	01/29/16	
UPDATE																			
ACTUAL																			
		IFB NO.GCM/SBA/NCB/CDF/003/15/16	Refurbishing of County Adm BLDG	N-4321	1	50,000	NCB	09/07/15	09/21/15	10/07/15	10/07/15	11/09/15	11/23/15	12/07/15	12/21/15	N/A	01/05/16	01/29/16	
PLANNE D	3																		
UPDATE																			
ACTUAL																			
<b>TOTAL</b>						<b>450,000</b>													

Signed by: Alfred N. Quayjandii, III

Alfred N. Quayjandii, III  
Procurement Director

Approved by: Tennah S. Kpedebah

Tennah S. Kpedebah  
Chairman, Procurement Committee



**GRAND CAPE MOUNT CO UNTY ADMINISTRATION (MIA)**  
**SBA PROCUREMENT PLAN EXPLANATORY NOTES-WORKS AND GOODS**  
**FISCAL YEAR: 2015/2016**

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1.	IFB NO.GCMC/SBA/NCB/CDF&SDF-001/15/16	Construction of Superintendent Compound	This contract package will take into consideration the procurement of works (The construction of Superintendent compound in Robertsport City, Commonwealth District.
2.	IFB NO.GCMC/SBA/NCB/CDF&SDF-002/15/16	Refurbishing of District Administrative Offices	This contract package will take into consideration the procurement of works (The Refurbishing of District Administrative Offices) which include :Sinje, Garwular, Tahn, Gola Konneh,Tienii,Tewor and Bamballa, Porkpa Districts.
3	IFB NO.GCMC/SBA/NCB/CDF&SDF-003/15/16	Refurbishing of the County Administrative Building	This contract package will take into consideration the procurement of works (The Refurbishing of the County Administrative Building.
4.	IFB NO.GCMC/SBA/RFQ/CDF&SDF-004/15/16	Petroleum Product	This contract package will take into consideration the Procurement of Goods (Petroleum Products) for use by County Administration and PMC, items include: A.Gasoline-500gallons, B.Fuel-1,443gallons.
5.	IFB NO.GCMC/SBA/RFQ/CDF&SDF-005/15/16	Domestic Travel	Grand Cape Mount County Administration decided to have 4 domestic travel-means of travel for this procurement in January, March and May, 2016.County Officials expected to travel are: Superintendent, Asst.Supt. For Development and Asst.Supt,for Fiscal Affairs.
6.	IFB NO.GCMC/SBA/RFQ/CDF&SDF-006/15/16	Cleaning Materials	This contract package will take into consideration the Procurement of Goods(Cleaning Materials) Janitorial supplies to be used by the County to enhance cleaning services: A. Detergents soap-10ctn,B. Clorox-10ctn,C Deltol-5ctn,D. Air Freshener-12ctn,E.Laundry Soap-7ctn,F.Toilet Tissue-15sack,G.Tide Soap-10ctn,H. Standing Broom-10pcs,I Floor Reg-5pcs,J.Bath Towel-12pcs, etc.

Prepared by: \_\_\_\_\_

Date: \_\_\_\_\_

