


Forestry Training Institute (FTI)
PROCUREMENT PLAN (Core budget)
Source of Funding: GOL
Fiscal year: 2015-2016


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
	BASIC DATA REQUEST FOR EXPRESSION OF INTEREST, IF APPLICABLE						IMPLEMENTATION DATES REQUEST FOR PROPOSALS AND APPROVAL OF AWARD												
	ITEM NO.	RFP No. FTI/QCBS/001/15/16	CONTRACT PACKAGE	NO. OF FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR&PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF REP DOCUMENT	PC APPROVAL FINAL TOR/REP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COM ON (REPC PAY)
PLANNED	1	RFP No. FTI/QCBS/001/15/16	Dendrology Consultant Services		3,300.00	QCBS	7/21/2015	7/28/2015	8/18/2015	9/3/2015	9/17/2015	10/8/2015	10/22/2015	11/5/2015	12/2/2015	12/16/2015	12/30/2015	1/14/2016	6/3
UPDATE																			
ACTUAL																			
PLANNED	2	RFP No. FTI/QCBS/001/15/16	Silviculture consultant Services		4,200.00	QCBS	7/21/2015	7/28/2015	8/18/2015	9/3/2015	9/17/2015	10/8/2015	10/22/2015	11/5/2015	12/2/2015	12/16/2015	12/30/2015	1/14/2016	6/3
UPDATE																			
ACTUAL																			
PLANNED	3	RFP No. FTI/QCBS/001/15/16	Wood Technician Consultant Services	M7120	3,300.00	QCBS	7/21/2015	7/28/2015	8/18/2015	9/3/2015	9/17/2015	10/8/2015	10/22/2015	11/5/2015	12/2/2015	12/16/2015	12/30/2015	1/14/2016	6/3
UPDATE																			
ACTUAL																			
Planned	4	RFP No. FTI/QCBS/001/15/16	Legal Consultant Services	M6910	4,200	QCBS	7/21/2015	7/28/2015	8/18/2015	9/3/2015	9/17/2015	10/8/2015	10/22/2015	11/5/2015	12/2/2015	12/16/2015	12/30/2015	1/14/2016	6/3
UPDATE																			
SUB TOTAL					15,000.00														



Prepared by:



Procurement Officer

Approved by:




Head of Entity/ Chairman Proc. Committee.

Date: 07-26-2013



Handwritten note:
Working
on 7/20/15

Prepared by: 
Procurement Officer

Approved by: 
Head of Entity/ Chairman Proc. Committee.

Date: 07/20 - 0/5

