


Gbarpolu County Administration (Ministry of Intenal Affairs)
Procurement Plan(Core Budget)
Source of Funding: GOL COUNTY AND SOCIAL DEVELOPMENT FUNDS
Fiscal Year: 2015/2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA								IMPLEMENTATION DATES										
	Item NO	Code	Contract Package	Business Activity Code	Quantity	Est.Cost	Procurement	Technical specification	Prepare Bidding document	Entity PC Approval	Advertiseme nt Release	Bid submission and opening	Bid Evaluation	Entity PC Approval	Contract Award/ Signing	Advance Payment	Delivey	Acceptant / Final payment
Plan	1	IFB NO. GC/RFQ/001 /15/16	Construction of Hnd Pump	F4100	1	\$2,000	RFQ	4/18/2016	4/20/2016	4/25/2016	4/26/2016	5/3/2016	5/6/2016	5/18/2016	5/20/2016	N/A	6/3/2016	6/10/2016
Update																		
Actual																		
Plan	2	IFB NO. GC/RFQ/002 /15/16	Repairs of Radio Station Building	F-4390	1	\$20,000	RFQ	4/18/2016	4/22/2016	4/28/2016	4/29/2016	5/6/2016	5/20/2016	5/27/2016	6/3/2016	N/A	6/24/2016	7/1/2016
Update																		
Actual																		
Plan	3	IFB NO. GC/NCB/001 /15/16	Construction of Schools	F4100	2	\$90,555	NCB	4/20/2016	5/4/2016	5/13/2016	5/20/2016	6/21/2016	7/13/2016	7/20/2016	7/27/2016	N/A	10/31/2016	11/7/2016
Update																		
Actual																		
Plan	4	IFB NO. GC/NCB/002 /15/16	Construction of Health Center	F4100	1	\$95,000	NCB	4/18/2016	4/22/2016	4/28/2016	4/29/2016	5/6/2016	5/20/2016	5/27/2016	6/3/2016	N/A	6/24/2016	7/1/2016
Update																		
Actual																		
Plan	5	IFB NO. GC/RFQ/003 /15/16	Construction of Youth Center	F4100	1	\$30,000	RFQ	4/19/2016	4/20/2016	4/25/2016	4/26/2016	5/3/2016	5/6/2016	5/18/2016	5/20/2016	N/A	6/3/2016	6/10/2016
Update																		
Actual																		
TOTAL						\$237,555												

Prepared by: L Gbanah
 Lawrence Gbanah
 Procurement Director



Approved By: [Signature]
 Hon. Armah M. Sarnor
 Superintendent/Gbarpolu County



Date: 04-16-2016

Gbarpolu County Administration (Ministry of Internal Affairs)
Procurement Plan(Core Budget)



Source of Funding: GOL COUNTY AND SOCIAL DEVELOPMENT FUNDS
Fiscal Year: 2015/2016

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
	BASIC DATA						IMPLEMENTATION DATES											
	Item NO	Code	Contract Package	Business Activity Code	Quantity	Est.Cost	Procurement	Technical specification	Prepare Bidding document	Entity PC Approval	Advertisement Release	Bid submission and opening	Bid Evaluation	Entity PC Approval	Contract Award/ Signing	Advance Payment	Delivey	Acceptant /Final payment
Plan	6	IFB NO. GC/NCB/003 /15/16	Construction of Teacher's quarter	F4100	1	\$35,000	NCB	4/20/2016	5/4/2016	5/13/2016	5/20/2016	6/21/2016	7/13/2016	7/20/2016	7/27/2016	N/A	9/30/2016	10/7/2016
Update																		
Actual																		
Plan	7	IFB NO. GC/RFQ/004 /15/16	Construction of Guest House & Peace Hut	F4100	1 each	\$20,000	RFQ	4/19/2016	4/20/2016	4/25/2016	4/26/2016	5/3/2016	5/6/2016	5/18/2016	5/20/2016	N/A	6/3/2016	6/10/2016
Update																		
Actual																		
Plan	8	IFB NO. GC/NCB/004 /15/16	Construction of Roads	F4290/ F4210	5	\$283,000	NCB	4/20/2016	5/4/2016	5/13/2016	5/20/2016	6/21/2016	7/13/2016	7/20/2016	7/27/2016	N/A	10/31/2016	11/7/2016
Update																		
Actual																		
Plan	9	IFB NO. GC/RB/001 /15/16	Vehicles & Motorbikes	G4510/ G4540	2 Vehicles, 6 Motorbikes	\$69,500	RB	4/25/2016	5/4/2016	5/11/2016	5/18/2016	6/1/2016	6/8/2016	6/15/2016	6/22/2016	N/A	7/6/2016	7/13/2016
Update																		
Actual																		
Plan	10	IFB NO. GC/RFQ/005 /15/16	Fixture & Furnitures	G4759	Assorted	\$8,000	RFQ	4/19/2016	4/20/2016	4/25/2016	4/26/2016	5/3/2016	5/6/2016	5/18/2016	5/20/2016	N/A	6/3/2016	6/10/2016
Update																		
Actual																		
TOTAL						\$415,500												
GRAND TOTAL						\$653,055												

Prepared by: L. Gbanah
 Lawrence Gbanah
 Procurement Director

Approved By: Hon. Armah M. Sarnor
 Superintendent/Gbarpolu County

Date: 04-15-2016



GBARPOLU COUNTY ADMINISTRATION (MINISTRY OF INTERNAL AFFAIRS)
PROCUREMENT PLAN EXPLANATORY NOTES (SDF & CDF)

Fiscal Year: 2015/2016

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1	IFB NO. GC/RFQ/001 /15/16	Construction of Handpump	This contract package is intended for the construction of one handpump in Henry Town.
2	IFB NO. GC/RFQ/002 /15/16	Repairs of Radio Station Building	This contract package is intended to repair Radio Gbarpolu Building
3	IFB NO. GC/NCB/001 /15/16	Construction of Schools	This contract package is intended to construct two Schools. One in Fassama and the other in Wayamah.
4	IFB NO. GC/NCB/002 /15/16	Construction of Health Center	This contract package is intended to construct one Health Center in Gbarma District.
5	IFB NO. GC/RFQ/001 /15/16	Construction of Youth Center	This contract package is intended to construct one Youth Center in Bopolu City.
6	IFB NO. GC/NCB/003 /15/16	Construction of Teacher's Quarter	This contract package is intended for the construction of teacher's quarter in for Bopolu Central High School.

Prepared By: L. Gbanch
Procurement Director

Date: 04-15-2016



PROCUREMENT PLAN EXPLANATORY NOTES (SDF & CDF)

Fiscal Year: 2015/2016

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
7	IFB no. GC/RFQ/004/15/16	Construction of Guest House and Peace Hut	This contract package is intended for the construction of a guest house and peace hut in for Bella yallah.
8	IFB no. GC/NCB/004/15/16	Construction of Roads	This contract package is intended to procure the below listed items. A. Roads.....5 roads & Bridges where necessary
9	IFB no. GC/RB/001 /15/16	Vehicles and Motorbikes	This contract package is intended to procure the below listed items. A. Motorbikes.....6 D. Vehicles.....2
10	IFB no. GC/RFQ/005/15/16	Furniture & Fixtures	This contract package is intended to procure the below listed items. A. Beds.....1master bed,2 medium bed B. Living & Dinning Rooms Chairs.....1 Set each C. Chairs.....50 plastic, 20 Office chairs D. Desks.....3 Executive desk, 3 Ordinary desks E. Tables.....1 Large, 1 Medium F. window Curtains.....20 sets

Prepared By:

L. G. M. A. B.

Procurement Director

Date:

04-15-2016

