



NATIONAL HOUSING AUTHORITY
 Drianage Project Procurement Plan (Project budget/SBA)
 Source of Funding: National Housing Authority
 Fiscal Year 2015/2016

1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO	BASIC DATA					IMPLEMENTATION DATES											
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID	BID INVITATION & RELEASE	BID SUBMISSION /PUBLIC	SUBMISSION OF BID EVALUATION	PC APPROVAL - BID	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIATION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
Planned	1	IFB No.: NHA/SBA/NCB/001/15/16	Construction of Drainage	Assorted	161,000.00	NCB	19-Jan-16	2-Feb-16	9-Feb-16	16-Feb-16	15-Mar-16	30-Mar-16	6-Apr-16	27-Apr-16	4-May-16	2-Aug-16	31-Oct-16	
Update																		
Actual																		
Grand Total					161,000.00													

Signed: 
 Philip Swen
 Procurement Director

Date: 02-29-16

Approved by: 
 Samuel A. Wlue
 Managing Director

Date: 2/29/16

