LIBERIA RUBBER DEVELOPMENT AUTHORITY -LRDA SBA Procurement Plan (Core Budget) Government of Liberia

FY - 2016/2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
		-		Vendor's			<u> </u>			PC Approval	Bid	Bid	Submission	PC Approval	10	Advance	Delivery,	13
I				Business				Technical/S		Bid	Invitation &		of Bid	Bid	Contract	Payment	Inspection	Acceptance
	Item	Package		Registratio		Estimated	Procureme	pecs/Bod/D	Prep. Of Bid	Doc/Tech/Spe	Release of	Public	Evalution	Evaluation	Award &	Mobilizati	(Substantial	& Final
Planned	No.	Number Code	Contract Package	n Code	Qty	Cost(USD)	nt Method	rawings	Document	cs	Bid Doc.	Opening	Report	Report	Signing	on	Completion)	payment
		IFB No.	Petroleum															
1	1		Products (Diesel &		6,166.66													
Planned		001/16/17	Gasoline)	G4661	@3.00	18,500	RB	5/4/2016	5/11/2016	7/1/2016	7/4/2016	8/1/2016	8/8/2016	8/15/2016	8/22/2016	N/A	6/20/2017	6/30/2017
Up Date																		
Actual																		
		IFB No.	Vehicles															
	2	LRDA/SBA/RFQ	(Insurance															
PLANNED		/001/16/17	coverage)	k6512	1 firm	4,000	RFQ	5/3/2016	5/10/2016	6/30/2016	7/1/2016	7/15/2016	7/22/2016	7/29/2016	8/5/2016	N/A	6/19/2017	6/30/2017
UPDATE	1																	
ACTUAL																		
	3	IFB No.	Danaina () Maint															
PLANNED		/002/16/17	Repairs & Maint Civil	F4100	1 firm	2,000	RFQ	5/3/2016	5/10/2016	6/30/2016	7/1/2016	7/15/2016	7/22/2016	7/29/2016	8/5/2016	N/A	6/20/2017	6/30/2017
UPDATE		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,						5,6,2020	3, 20, 2020	0,00,2020	7,2,2020	7/15/2020	7/22/2010	7/23/2010	0/3/2010	N/A	0/20/2017	0/30/2017
ACTUAL																		
		IFB No.	Generator/															
	4	LRDA/SBA/RFQ																
Planned		/003/16/17	Services	C3314	1 firm	5,000	RFQ	5/3/2016	5/10/2016	6/30/2016	7/1/2016	7/15/2016	7/22/2016	7/29/2016	8/5/2016	N/A	6/20/2017	6/30/2017
Up Date																		
Actual																,		
		Sub total				29,500										2		

Prepared by:_

J. D. Doekpa

Procurement Officer

Approved:

Lodean C. Teage, Sr.

National Coordinator/LRDA

Jag 14, 2016

Date: <u>June</u> 28, 2016

DEVILLORMENT

LIBERIA RUBBER DEVELOPMENT AUTHORITY -LRDA

SBA Procurement Plan (Core Budget) **Government of Liberia**

FY - 2016/2017

				T 1														T
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Item No.	Package Number Code	Contract Package	Vendor's Business Registrati on Code	Qty	Estimated Cost(USD)	Procurem ent Method	Technical/ Specs/Bod /Drawings		PC Approval Bid Doc/Tech/Sp ecs		Bid Submission /Public Opening	Submission of Bid Evalution Report	Approval Bid Evaluation Report	Contract Award & Signing	Advance Payment Mobilizati on	Delivery, Inspection (Substantial Completion)	Acceptance & Final payment
PLANNED		IFB No. LRDA/SBA/RFQ /004/16/17	Cars Rental	H4921	1 FIRM	4,500	RFQ	5/3/2016	5/10/2016	6/9/2016	6/29/2016	7/13/2016	7/20/2016	7/27/2016	8/3/2016	N/A	6/20/2017	6/30/2017
UPDATE ACTUAL																		
Planned		IFB No. LRDA/SBA/RFQ /005/16/17	Scratch Cards	J6110	1 FIRM	3,000	RFQ	5/3/2016	5/10/2016	6/9/2016	6/29/2016	7/13/2016	7/20/2016	7/27/2016	8/3/2016	N/A	6/19/2017	6/30/2017
Up Date Actual																		
PLANNED	8	IFB No. LRDA/SBA/RFQ /006/16/17	Internet Connectivity	J6110	1 FIRM	6,000	RFQ	5/3/2016	5/10/2016	6/9/2016	6/29/2016	7/13/2016	7/20/2016	7/27/2016	8/3/2016	N/A	6/19/2017	6/30/2017
UPDATE ACTUAL																		
Planned	9	IFB No. LRDA/SBA/RFQ /007/16/17	MOTORBIKES INSURANCE COVERAGE	K6512	1 FIRM	2,000	RFQ	5/3/2016	5/10/2016	6/30/2016	7/1/2016	7/15/2016	7/22/2016	7/29/2016	8/5/2016	N/A	6/19/2017	6/30/2017
Up Date Actual																		
		Sub total				15,500												

Prepared by:_

J. D. Doekpa

Procurement Officer

Lodean C. Teage, Sr.

National Coordinator/LRDA



LIBERIA RUBBER DEVELOPMENT AUTHORITY -LRDA

SBA Procurement Plan (Core Budget) Government of Liberia

FY -	2016,	/2017
------	-------	-------

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
				Vendor's						PC Approval	Bid	Bid	Submission	Approval		Advance	Delivery,	
		Package		Business			Procurem	Technical/	Prep. Of	Bid		Submission	of Bid	Bid	Contract	Payment	Inspection	Acceptance
	Item	Number		Registrati		Estimated	ent	Specs/Bod	Bid	Doc/Tech/Sp	Release of	/Public	Evalution	Evaluation	Award &	Mobilizati	(Substantial	& Final
	No.	Code	Contract	on Code	Qty	Cost(USD)	Method	/Drawings	Document	ecs	Bid Doc.	Opening	Report	Report	Signing	on	Completion)	payment
			Agriculture															
			Supplies (Tools,									,						
	10	IFB No.	seeds, fertilizers,															
		LRDA/SBA/NCB	rock phosphate	G4653/G4														
Planned		/001/16/17	etc.	772/C2593	Assorted	225,935	NCB	5/4/2016	5/11/2016	7/1/2016	7/4/2016	8/1/2016	8/8/2016	8/15/2016	8/22/2016	N/A	6/20/2017	6/22/2017
Up Date																		
Actual																		
		IFB No.																
	10	LRDA/SBA/RFQ																
Planned		/008/16/17	Newspapers	G4761	Assorted	1,500	RFQ	5/6/2016	5/13/2016	7/4/2016	7/5/2016	7/19/2016	7/22/2016	7/26/2016	8/2/2016	N/A	6/19/2017	6/30/2017
Up Date																		
Actual																		
																		
	11	IFB No.	a															
Diamental .	11	LRDA/SBA/RFQ	Cleaning	64770		4 000		5 /5 /004 S	- /40/004C	7/4/2046	= /= /====	=/40/0045			- /- /			
Planned		/009/16/17	Materials	G4773	Assorted	4,000	RFQ	5/6/2016	5/13/2016	7/4/2016	7/5/2016	7/19/2016	7/22/2016	7/26/2016	8/2/2016	N/A	6/19/2017	6/30/2017
Up Date																		
Actual																		
		IFB No.	Repair &		1													
	1	LRDA/SBA/RFQ	Delication and Assessment of the	4	Firm/Gar													1
Planned		/010/16/17	Vehicles	G4520	age	9,600	RFQ	5/3/2016	5/10/2016	6/30/2016	7/1/2016	7/15/2016	7/22/2016	7/29/2016	8/5/2016	N/A	6/19/2017	6/30/2017
Up Date																		
Actual																		
		Sub total				241,035												
																	-	

Prepared by:

J. D. Doekpa

Procurement Officer

Will Just

Lodean C. Teage, Sr.

Approved:

National Coordinator/LRDA

2000 500 14,2016 Date: June 28, 2016

LIBERIA RUBBER DEVELOPMENT AUTHORITY -LRDA SBA Procurement Plan (Core Budget) Government of Liberia

FY - 2016/2017

				т = -					- 10									T
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Item	Package Number Code	Contract	Vendor's Business Registrati on Code	Qty	Estimated Cost(USD)	ent	Technical/ Specs/Bod /Drawings		PC Approval Bid Doc/Tech/Sp ecs	Bid Invitation & Release of Bid Doc.	Bid Submission /Public Opening	Submission of Bid Evalution Report	Approval Bid Evaluation Report	Contract Award & Signing	Advance Payment Mobilizati on	Delivery, Inspection (Substantial Completion)	Acceptance & Final payment
		IFB NO.			1			,				- Spening	пороле	лорого	V-0		- Compiler only	paymont
Planned	13	LRDA/SBA/RFQ /011/16/17	Repair & Maint Motorbikes	G4540	Firm/Gar age	5,000	RFQ	5/3/2016	5/10/2016	6/30/2016	7/1/2016	7/15/2016	7/22/2016	7/29/2016	8/5/2016	N/A	6/21/2017	6/30/2017
Up Date																		
Actual																		
Planned	14	IFB No. LRDA/SBA/RFQ /012/16/17	Security Guard Services	N8010	1 firm	4,500	RFQ	5/3/2016	5/10/2016	6/9/2016	6/29/2016	7/13/2016	7/20/2016	7/27/2016	8/3/2016	N/A	6/21/2017	6/30/2017
Up Date		=																
Actual																		
PLANNED	15	IFB No. LRDA/SBA/RFQ /013/16/17	Stationery	G4761	Assorted	7,300	RFQ	5/6/2016	5/13/2016	6/27/2016	6/28/2016	7/12/2016	7/19/2016	7/26/2016	8/2/2016	N/A	6/21/2017	6/30/2017
UPDATE																		
ACTUAL																		
Planned	16	IFB No. LRDA/SBA/RFQ /014/16/17	Computers & ICT	G4741	Assorted	6,500	RFQ	5/6/2016	5/13/2016	6/27/2016	6/28/2016	7/12/2016	7/19/2016	7/26/2016	8/2/2016	N/A	6/18/2017	6/30/2017
Up Date																		
Actual																		
		Sub total				23,300												

Prepared by:_

J. D. Doekpa

Procurement Officer

Approved:

noveu. ___

Lodean C. Teage, Sr.

National Coordinator/LRDA

Jag 14, ZVI6

I July 2016

Date: June 28, 2016

LIBERIA RUBBER DEVELOPMENT AUTHORITY -LRDA SBA Procurement Plan (Core Budget) Government of Liberia

FY - 2016/2017

																	·	·
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Item No.	Package Number Code	Contract	Vendor's Business Registrati on Code	Qty	Estimated Cost(USD)		Technical/ Specs/Bod /Drawings		Doc/Tech/Sp		Bid Submission /Public Opening	Submission of Bid Evalution Report	Approval Bid Evaluation Report	Contract Award & Signing	Advance Payment Mobilizati on	Delivery, Inspection (Substantial Completion)	Acceptance & Final payment
Planned	17	IFB No. LRDA/SBA/RFQ /015/16/17	Production of Employees I. D . Cards	C1811	1 Firm	1,100	RFQ	5/6/2016	5/13/2016	7/4/2016	7/5/2016	7/19/2016	7/22/2016	7/26/2016	8/2/2016	N/A	6/18/2017	6/30/2017
Up Date																		
Actual																		
Planned	18	IFB No. LRDA/SBA/RFQ /016/16/17	Event Cartering Services	15629	1 FIRM	5,500	RFQ	5/6/2016	5/13/2016	6/27/2016	6/28/2016	7/12/2016	7/19/2016	7/26/2016	8/2/2016	N/A	6/18/2017	6/30/2017
Up Date																		
Actual				<u></u>														
Planned	19	IFB No. LRDA/SBA/RFQ /17/16/17	HALL RENTAL	L6810	1	2,200	RFQ	5/6/2016	5/13/2016	7/4/2016	7/5/2016	7/19/2016	7/22/2016	7/26/2016	8/2/2016	N/A	6/18/2017	6/30/2017
Up Date																		
Actual																		
		Sub total				8,800												

Prepared by

J. D. Doekpa

Procurement Officer

Approved:

Lodean C. Teage, Sr.

National Coordinator/LRDA

1 . AGA.

Date: June 28, 2016

LIBERIA RUBBER DEVELOPMENT AUTHORITY -LRDA

SBA Procurement Plan (Core Budget) Government of Liberia

FY - 2016/2017

													<u> </u>					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Item No.	Package Number Code	Contract	Vendor's Business Registrati on Code	Qty	Estimated Cost(USD)	Procurem ent Method	Technical/ Specs/Bod /Drawings	Prep. Of Bid Document	Doc/Tech/Sp	Bid Invitation & Release of Bid Doc.	Bid Submission /Public Opening	Submission of Bid Evalution Report	Approval Bid Evaluation Report	Contract Award & Signing	Advance Payment Mobilizati on	Delivery, Inspection (Substantial Completion)	Acceptance & Final payment
Planned	20	IFB No. LRDA/SBA/RFQ /018/16/17	Advertising & Publications Services	M 7020	1 FIRM	6,500	RFQ	5/20/2016	5/27/2016	6/30/2016	7/3/2016	7/18/2016	7/25/2016	8/1/2016	8/15/2016	N/A	6/18/2017	6/30/2017
Up Date																		
Actual																		
PLANNED	21	IFB No. LRDA/SBA/RFQ /019/16/17	REPAIRS & MAINT. - ICT EQUIPMENT	\$9511	1 FIRM	6,000	RFQ	5/6/2016	5/13/2016	7/4/2016	7/5/2016	7/19/2016	7/22/2016	7/26/2016	8/2/2016	N/A	6/18/2017	6/30/2017
Update																		
Actual	22	IFB No. LRDA/SBA/RFQ /020/16/17	REPAIRS & MAINT. - EQUIPMENT	\$9524	1 Firm	2,000	RFQ	5/20/2016	5/27/2016	6/30/2016	7/3/2016	7/18/2016	7/25/2016	8/1/2016	8/15/2016	N/A	6/18/2017	6/30/2017
		Sub total				14,500												
		Grand Total				332,635												

Prepared by:

J. D. Doekpa

Procurement Officer

Approved:

Lodean C. Teage, Sr.

National Coordinator/LRDA

Date: June 28, 2016

DEVELOOMENT SUTHOR



LIBERIA RUBBER DEVELOPMENT AUTHORITY – LRDA SBA PROCUREMENT PLAN Explanatory Notes (Core Budget) GOVERNMENT OF LIBERIA F/Y 2016-17



	ITEM	CONTRACT PACKAGE CODE		
1	NO.		CONTRACT PACKAGE	CONTRACT PACKAGE DESCRIPTION
	1	IFB No. LRDA/SBA/RB/001/16/17	Petroleum Products	This Line of Activity is drawn from the Budget Lines Fuel & Lubricants for Generator, Vehicles & Motorbikes. This Package will be used to procure petroleum from a reputable vendor that has met the PPCC Vendors' Registr through a competitive bidding process. The quantity of 6,166.667 gallons at the rate of \$3.00 of petroleum may be acquired for the use of the entity givin the amount provided. Gasoline – 2,166.667 gals; Diesel – 4,000 gals.
				*Fuel & Lubricants, Vehicles - \$11,500.00 *Fuel & Lubricants, Generator - 3,000.00 *Fuel & Lubricants, Motorbikes - 4,000.00
	2	IFB No. LRDA/SBA/RFQ/001/16/17	Vehicle Insurance Coverage	This contract package will be used to select a legit firm that will insure the institution Transport Equipment (5 Vehicles) for the fiscal period under review. It is drawn from the Budget Line, Insurance/Vehicles & Motorbikes \$6,000
				Insurance/Vehicles & Motorbikes • Vehicles Insurance Coverage- \$4,000.00
	3	IFB No. LRDA/SBA/RFQ/002/16/17	Repairs & Maintenance – Civil	This contract package is intended to be used to repair the LRDA Office (1 apartment) by selecting a legit firm through a competitive process and should be certified by the PPCC Vendors' Register.
	4	IFB No. LRDA/SBA/RFQ/003/16/17	Repairs & Maintenance – Generator	This contract package will be used to select a firm/garage to repair the LRD generator (1 piece) whenever the need arises. The RFQ method of procurement as provided for by the PPCA will be followed in selecting a legit garage and also the firm must meet the PPCC Vendors' Register.
	5	IFB No. LRDA/SBA/RFQ/004/16/17	Car Rentals	This contract package is drawn from the budget line Domestic Travel. The intent of this package is to hire the services of a legit firm that will provide LRDA vehicles by using the RFQ Method of Procurement whenever the new
				arises. Domestic Means of Travel Cars Rentals – \$4,500.00
	6	IFB No. LRDA/SBA/RFQ/005/16/17	SCRATCH CARDS	This contract package is drawn from the budget line Telecommunications,

	BORN ALLO		Jul 2016
	OPMENT .		Internet, Postage, Courier. The intent of this package is to procure assorted scratch cards, LoneStar, Novafone, Cell-Com through the Request for Quotation Method of Procurement from legal vendor that have met the PPC Vendors' Register.
			 Telecommunications, Internet, Postage, Courier Scratch Cards - \$3,000.00; Lonestar - 300pcs; Cellcom - 200pcs; Novafone - 100pcs
7	IFB No. LRDA/SBA/RFQ/006/16/17	INTERNET Connectivity	LRDA Intent to hire the services of a firm through a competitive process to provide her with Internet Service coverage for the period under review. And the contract package is drawn from the budget line, Telecommunications, Internet, and Postage.
			Telecommunications, Internet, Postage, Courier • Internet Connectivity - \$6,000.00
8	IFB No. LRDA/SBA/RFQ/007/16/17	MOTORBIKES INSURANCE COVERAGE	This contract package will be used to select a legit firm that will insure the institution Transport Equipment (3 Motorbikes) for the fiscal period under review. It is drawn from the Budget Line, Insurance/Vehicles & Motorbikes \$6,000 Insurance/Vehicles & Motorbikes • Motorbikes Insurance Coverage - \$2,000.00
9	IFB No. LRDA/SBA/NCB/001/16/17	AGRICULTURE SUPPLIES	This contract package is intended to procure Agriculture Supplies such as:Tools – Cutlasses, hoes, diggers wheel borrows, pingalis files, water pump, sprayers, water cans, budding tapes etc. & Chemicals – fertilizers, pesticides, insecticides, herbicides, fungicides etc. From a legal vendor who has met the PPCC Vendors' Register by means of the National Competitive Bidding Method of Procurement.
10	IFB No. LRDA/SBA/RFQ/008/16/17	NEWSPAPERS	This contract package is drawn from the budget line Newspapers, Books & Periodicals. The intent of this package is to procure assorted local dailies from vendors as and when needed for use by the entity management.
		~	Newspapers, Books & Periodicals Newspapers - \$1,500.00
-11	IFB No. LRDA/SBA/RFQ/009/16/17	CLEANING MATERIALS	This contract package is drawn from the budget line cleaning materials and services. The entity intent to procure assorted cleaning materials such as: Detergent, Soaps, Chlorax, Paper Towels, Cleaning Mug, etc. as and when needed through the Request of Quotation Method of Procurement from a

v. v.	DE TO SERVICE STATE OF THE PARTY OF THE PART		Jul with
	The state of the s		legit vendor that has met the PPCC Vendors' Register.
	OPMENT		Cleaning Materials & Services • Cleaning Materials - \$4,000.00
12	IFB No. LRDA/SBA/RFQ/010/16/17	REPAIR & MAINT. – VEHICLES	LRDA intent to use this package to select a firm/garage that will be responsible to repair its vehicles (5) when needed by means of the RFQ Method of Procurement. It is required that that the firm to which must be selected must meet the PPCC Vendors' Register.
13	IFB No. LRDA/SBA/RFQ/011/16/17	REPAIR & MAINT. MOTORBIKES	LRDA intent to use this package to select a firm/garage that will be responsible to repair its motorbikes (4) when needed by means of the RFQ Method of Procurement. It is required that that the firm to which must be selected must meet the PPCC Vendors' Register.
14	IFB No. LRDA/SBA/RFQ/012/16/17	GUARD & SECURITY SERVICES	LRDA intent to procure a firm through the RFQ Method of Procurement for the Services of security guards for the entity offices.
15	IFB No. LRDA/SBA/RFQ/013/16/17	STATIONERY	This contract package is drawn from the Budget Line Stationery - \$5,000, Newspapers, Books & Periodicals - \$1,500 and Workshop, Conference & Seminars - \$800. Stationery comprises of Pens, Reams of Sheet, Correction Fluids, Staple Pins, Hanging Files, Folders, Staples, Clip Pins, Paper Glues,
			etc. Stationery- \$7,300 Stationery \$5,000.00 Newspapers, Books & Periodicals 1,500.00 Workshop, Conf. & Seminars 800.00
16	IFB No. LRDA/SBA/RFQ/014/16/17	COMPUTERS & ICT SUPPLIES	LRDA Intends to use the RFQ method of procurement to acquire computer supplies which include: Computers (Laptops& Desktops), Hard Drives, Modems, Scanners, etc. This contract package is drawn from the Budget Lii Computer Supplies & ICT Services.
			Computers Supplies & ICT Services • Computers & ICT Supplies - \$6,500.00
17	IFB No. LRDA/SBA/RFQ/015/16/17	PRODUCTION OF EMPLOYEES I.D CARDS	This contract package will be used to produce I.D Cards for all LRDA Personnel. It is drawn from the Budget Line Employees I.D Cards.
18	IFB No. LRDA/SBA/RFQ/016/16/17	EVENT CATERING SERVICES	This contract package is drawn from the Budget Line Food & Catering Services. LRDA intends to outsource its food & catering services to a firm for even catering for participants. It is drawn from the Budget Line Food & Catering Services.
			This contract package is drawn from the Budget Line Workshop,

19	IFB No. LRDA/SBA/RFQ/017/16/17	HALL RENTAL	Conferences & Seminars (\$2,200). The intent of this package is to hire Hall
			for event.
			Hall Rental
			Workshop, Conf., Seminars- \$2,200
			This contract package is drawn from the Budget Line Advertising and
20	IFB No. LRDA/SBA/RFQ/018/16/17	ADVERTISING &	Publication (\$5,000.00) and Workshop, Conferences & Seminars (\$1,500).
20	II D 100, Elds I s Brill Que to 10, 10, 11,	PUBLIC RELATIONS	The intent of this package is to hire a firm to enable the entity carry on
			advertisement for IFBs, public relations (Media), P.A Systems, etc.
			Advertising & Public Relations - \$6,500.00
			Advertising & Public Relations - \$5,000.00
			• Workshop, Conf., Seminars - 1,500.00
			The entity intends to procure the services of a contractor to repairs its ICT
21	IFB No. LRDA/SBA/RFQ/019/16/17	REPAIRS & MAINT. ICT	Equipment (computers –laptops & desktops, printers, routers, modems,
21	IFB No. LKDA/SBA/KFQ/019/10/17	Equipment	scanners, etc.) whenever the need arises. This process will be conducted
		Equipment	through the Request For Quotations Method of Procurement. This activity
(.)			will be finance from the Budget Line Repairs & Maint., ICT Equipment.
22			This contract package is intended to be used to select a firm to conduct
22	IED N. I DD A /CD A /DEO/020/16/17	Repairs & Maint. –	repairs work on LRDA Equipment (Assorted), Air conditioners, Iceboxes,
	IFB No. LRDA/SBA/RFQ/020/16/17	Equipment	etc. whenever the need arises.
		Equipment	Cto. Whohever the need disease

- > Office Building, Rental & Lease & Other Rental Lease The Liberia Rubber Development Authority (LRDA) currently has an ongoing lease in the tune of US\$7,500 with the runs up to of 2017.
- ➤ **Electricity** Liberia Rubber Development Authority (LRDA) finances its payment for this Object of Procurement through the Finance Section of the Entity. And the Procurement of this object of Procurement is procured from the Liberia Electricity Corporation (LEC).
- ➤ Water & Sewage Liberia Rubber Development Authority (LRDA) finances its payment for this Object of Procurement through the Finance Section of the Entity. And the Procurement of this object of Procurement is procured from the Liberia Water & Sewage Corporation (LWSC)

LIBERIA RUBBER DEVELOPMENT AUTHORITY - LRDA SBA PROCUREMENT PLAN Explanatory Notes (Core Budget) **GOVERNMENT OF LIBERIA** F/Y 2016-17



• Please note that for the Budget Line, Workshops, Conferences & Seminars, the balance of \$5,500 from its initial appropriation (\$10,000) after consummating some expenses as procurement activities, the balance of that Budget Line will be used as Stipends for Participants (Farmers, Stakeholder & Invitees) that will be invited to attend workshops, Conferences & Seminars that will be organized by LRDA.

PROCUREMENT MANAGER/LRDA

APPROVED:

NATIONAL COORDINATOR/LRDA

DATE: