

Liberia Institute of Statistics & Geo-Information Services (LISGIS)

Procurement Plan (Core Budget)

Source of Funding: 2016-2017 National Budget

Fiscal Year 2016/2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO	BASIC DATA						IMPLEMENTATION DATES											
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
Planned	1	IFB No/LISGIS/NCB/001/16/17	Stationery	G 4761	Assorted	10,000.00	NCB	8-Apr-16	22-Apr-16	29-Apr-16	6-May-16	3-Jun-16	10-Jun-16	17-Jun-16	1-Jul-16	N/A	27-May-17	24-Jun-17	
Update																			
Actual																			
Planned	2	IFB No/LISGIS/NCB/002/16/17	ICT Equipment	G 4741/4651	Assorted	22,911.00	NCB	11-Apr-16	25-Apr-16	2-May-16	9-May-16	6-Jun-16	13-Jun-16	20-Jun-16	4-Jul-16	N/A	30-May-17	27-Jun-17	
Update																			
Actual																			
Grand Total						32,911.00													

Signed: Rebec S. Wesley
Procurement Director

Date: May 10, 2016

Approved by: Dellewayan
Director General/Chairman PC

Date: 10 May 2016

MD
June 14, 2016

H 13 Jun 2016