



Ministry of Public Works

UPDATED SPECIAL PROJECT PROCUREMENT PLAN FOR (WORKS)

SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET (ESCROW ACCOUNT)

Fiscal Year 2016/2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
	ITEM NO.	PACKAGE NUMBER (CODE)	BASIC DATA						IMPLEMENTATION DATES						
			CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREF. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD SIGNING
PLANNED	1	IFB No. MPW/Proj/EA/SBA/SS/001/16/17	Vahum Box Culvert		1	\$45,000	SS								
UPDATE		IFB No. MPW/Proj/EA/RB/001/16/17	Vahum Box Culvert		1	\$45,000	RB	7/19/16	7/28/16	8/4/16	8/11/16	9/1/16	9/8/16	9/15/16	9/29/16
ACTUAL								7/19/16	7/28/16	8/4/16	8/11/16	9/1/16	9/8/16	9/15/16	9/29/16
GRAND TOTAL						USD 45,000									

This Contract package will be used to finance the construction of a Box Culvert on the Vahum road in Lofa County, Republic of Liberia. Participants who will participate in the bidding process are: General Engineering and Technical Service Inc, Mende Construction Corporation, Kailondo Equipment & Services Inc, Liberia Enterprise (CLE) Inc and SSF Entrepreneur Inc

Prepared by: [Signature]

A. Samuka Dunnoh
Director/Procurement

Date: 8-19-16

Approved by: [Signature]

Hon. W. Gyude Moore
Minister/Chairman - Procurement Committee

Date: Aug. 19, 2016





Ministry of Public Works
UPDATED SPECIAL AProcurement Plan (Works) Explanatory Notes
GOVERNMENT OF LIBERIA
NATIONAL BUDGET (ESCROW ACCOUNT)
Fiscal Year 2016/2017



Item No.	Contract Code	Contract Package	Detailed Description
1	IFB No. MPW/Proj/SBA/RB/004/ 15/16	Nyafulah Town to Greenville Sinoe County	This Contract package will not be implemented during this period but rather Fiscal Year 2016/2017
2	IFB No. MPW/Proj/SBA/RB/005/ 16/17	Bridge Construction in Kamanda Town Bomi County	This Contract price will be used for the construction of a bridge in Kamada Town, Bomi County
3	IFB No. MPW/Proj/SBA/RB/006/ 15/16	Junk Bridge RIA	This Contract package will not be implemented during this period due to lack bidders non-responsive to the submission requirements
4	IFB No. MPW/Proj/SBA/RB/007/ 15/16	Grandcress Hospital Bridge	This Contract package will not be implemented during this period due to lack of submission by bidders who received the invitation for bid.
5	IFB No. MPW/Proj/SBA/RB/008 / 15/16	Grandcress Hospital Triple Cells Box Culvert	This Contract package will not be implemented during this period due to lack of submission by bidders who received the invitation for bid.

Prepared by:
A. Samuka Dunnah
Director/Procurement

Date: 8-19-16

Approved by:
Hon. W. Gyude-Maore
Minister/Chairman, Procurement Committee

Date: Aug. 19, 2016



2016