




Ministry of Public Works

UPDATED WORK SPECIAL PROCUREMENT PLAN SMALL BUSINESS ACT (CORE BUDGET)
SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NATIONAL BUDGET (ESCROW ACCOUNT)
Fiscal Year 2016/2017

1	2	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	ITEM NO.	PACKAGE NUMBER (CODE)	BASIC DATA						IMPLEMENTATION DATES						
			CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD SIGNING
PLANNED	1	IFB No. MPW/Proj/SBA/RB/004/ 15/16	Nyanfueh Town to Greenville Sinoe County	F-4210	32km	\$50,000	RB	8/17/15	8/25/15	9/1/15	9/7/15	9/25/15	10/9/15	10/16/15	11/6/15
UPDATE		IFB No. MPW/Proj/SBA/RB/004/ 15/16	Nyanfueh Town to Greenville Sinoe County	F-4210	32km	00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
ACTUAL															
PLANNED	2	IFB No. MPW/Proj/SBA/RB/005/ 15/16	Bridge Constructi on in Kamanda Town Bomi County	F-4210	13meters	\$130,000	RB	8/26/15	9/2/15	9/9/15	9/14/15	10/5/15	10/19/15	10/26/15	11/6/15
UPDATE		IFB No. MPW/Proj/SBA/RB/005/ 16/17	Bridge Constructi on in Kamanda Town Bomi County	F-4210	13meters	\$130,000	RB	8/26/15	9/2/15	9/9/15	9/14/15	10/5/15	10/19/15	10/26/15	11/6/15
ACTUAL															
PLANNED	3	IFB No. MPW/Proj/SBA/RB/006/ 15/16	Rehabilitatio n of Junk Bridge on RIA Highway	F-4210		\$250,000	RB	8/21/15	8/28/15	9/4/15	9/11/15	10/2/15	10/16/15	10/23/15	11/13/15
UPDATE		IFB No. MPW/Proj/SBA/RB/006/ 15/16	Rehabilitatio n of Junk Bridge on RIA	F-4210		00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A





Ministry of Public Works

ACTUAL			Highway												
PLANNED	4	IFB No. MPW/Proj/SBA/ RB/ 007/ 15/16	Grandcess Hospital Bridge	F-4210	13.6m	\$100,000	RB	8/21/15	8/28/15	9/4/15	9/11/15	10/2/15	10/16/15	10/23/15	11/13/15
UPDATE		IFB No. MPW/Proj/SBA/ RB/ 007/ 15/16	Grandcess Hospital Bridge	F-4210	13.6m	00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
ACTUAL															
PLANNED	5	IFB No. MPW/Proj/SBA/ RB/ 008/ 15/16	Grandcess Hospital Triple Cells Box Culvert	F-4210	6.8m	\$74,145.5	RB	8/21/15	8/28/15	9/4/15	9/11/15	10/2/15	10/16/15	10/23/15	11/13/15
UPDATE		IFB No. MPW/Proj/SBA/ RB/ 008/ 15/16	Grandcess Hospital Triple Cells Box Culvert	F-4210	6.8m	00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
ACTUAL															
GRAND TOTAL						\$130,000									

Prepared by:

[Signature] 8-19-16
A. Samuka Dunnoh
Director/Procurement

Approved by:

[Signature]
Hon. W. Gyude Moore
Minister/Chairman, Procurement Committee

Date: A

[Signature] 30 Aug 2016

