

Ministry of Commerce & Industry PROCUREMENT PLAN SBA(Core Budget) Source of Funding: GOL Budget Period/Fiscal Year: 2016/2017																			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	Item No.	BASIC DATA					IMPLEMENTATION DATES												
		Package Number(Code)	Contract Package	Business Activities Code	QTY	Estimated Cost	Procurement Method	Technical Specs/BOQ/ Drawing	Prep. Of Bid Document	PC Approval- Bid Doc/Tech Spec	Bid Invitation & Release of Bid Doc	Bid Submission/ Public Opening	Bid Submission of Bid Evaluation Report	PC Approval Bid Evaluation Report	Contract Award & Signing	Advance Payment (Mobilization)	Delivery, Inspection (Substantial Completion)	Acceptance & Final payment	Remarks
Plan		IFB NO. MCI/SBA/NCB /001/16/17	Printing & Binding	C1811	Assorted	20,507	NCB	8/2/2016	8/9/2016	8/16/2016	8/23/2016	9/20/2016	9/27/2016	10/4/2016	11/1/2016	N/A	6/30/2017	6/30/2017	
Update																			
Actual																			
Plan		IFB NO. MCI/SBA/RFQ /001/16/17	Publication		Assorted	6,000	RFQ	7/12/2016	7/19/2016	7/26/2016	8/2/2016	8/9/2016	8/16/2016	8/23/2016	8/30/2016	N/A	6/30/2017	6/30/2017	
Update																			
Actual																			
Plan		IFB NO. MCI/SBA/RB/ 001/16/17	Petroleum Product Vehicle & Generator	G4661	30,619.68gal at 3.10rate	142,561	R8	7/4/2016	7/11/2016	7/18/2016	7/25/2016	8/22/2016	8/29/2016	9/5/2016	10/3/2016	N/A	6/30/2017	6/30/2017	
Update																			
Actual																			
Planned		IFB NO. MCI/SBA/NCB /002/16/17	Event Catering	H5610	Assorted	12,893	NCB	7/13/2016	7/20/2016	7/27/2016	8/3/2016	8/31/2016	9/7/2016	9/14/2016	10/12/2016	N/A	6/30/2017	6/30/2017	
Update																			
Actual																			
Planned		IFB NO. MCI/SBA/NCB /003/16/17	Air Tickets	N7912	12Trips	21,568	NCB	7/18/2016	7/25/2016	8/1/2016	8/8/2016	9/5/2016	9/12/2016	9/19/2016	10/17/2016	N/A	6/30/2017	6/30/2017	
Update																			
Actual																			
Planned		IFB NO. MCI/SBA/RFQ /002/16/17	Security Guard Services	N8010	(1) Firm	8,640	RFQ	7/12/2016	7/19/2016	7/26/2016	8/2/2016	8/9/2016	8/16/2016	8/23/2016	8/30/2016	N/A	6/30/2017	6/30/2017	
Update																			
Actual																			
Planned																			
Total						212,169													

MINISTRY OF
 COMMERCE & INDUSTRY
 PROCUREMENT UNIT
 REPUBLIC OF LIBERIA
 DATE:

Prepared By: Elijah J. Nyenkan
 Procurement Director/Manager

Approved By:

Axel M. Addy
 Head of Entity/ Chairman Proc. Cmtee

Date:

9-1-16

MCI
 Sept. 6, 2016

H
 6 Sept 2016