



**CUTTINGTON UNIVERSITY**  
 Addendum Procurement Plan (SBA Core Budget)  
 Source of Funding: National Budget  
 Fiscal year 2016/2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BASIC DATA				IMPLEMENTATION DATES													
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BO Q/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
PLANNE D	1	IFB No. CU/NCB/SBA/001/16/17	Construction of public building	F4330	1	135,000	NCB	1/08/16	22/08/16	29/19/16	14/10/16	14/11/16	28/11/16	5/12/16	19/12/16	30/12/16	30/03/17
	2	FB No. CU/NCB/SBA/002/16/17	Construction of utility project	FA220	3	\$50,000	NCB	1/08/16	22/08/16	29/19/16	14/10/16	14/11/16	28/11/16	5/12/16	19/12/16	30/12/16	30/03/17
UPDATE																	
ACTUAL																	
<b>GRAND TOTAL</b>																	
					185,000												

Prepared by:   
 James Dorboir Sao, Sr.  
 Procurement Director

Approved by:   
 Dr. Herman B. Browne  
 Procurement Committee Chairman

Date: 4 Oct 2016

October @ 6, 2016

16 Oct 2016



**CUTTINGTON UNIVERSITY**

Procurement Plan Addendum (SBA Core Budget)

Explanatory Note

Source of Funding: National Budget

Fiscal year 2016/2017

Item No.	Contract Package (Code)	Contract Package	Detail Description
1	IFB No. CU/NCB/SBA/001/16/17	Construction of public building	Portion of our subsidy will be used for the completion of our faculty-guest house and an extension of a lobby and a hall.
2	IFB No. CU/NCB/SBA/002/16/17	Construction of Boreholes/Wells	Portion of our subsidy will be used to construct three boreholes on our main campus, to get water for our water treatment plant which supplies water to our Suakoko campus.

Signed:

Date:

Oct 4, 2016

Approved:

Date:

4 Oct 2016

James Dorbor Sad, Sr.

Procurement Director

D. Herman B. Browne

Procurement Committee Chairman/President

6 Oct 2016

October 06, 2016