

- Procurement Plan Template for Goods, Works and Non-Consulting Services -

Name of Entity: CENTRAL AGRICULTURAL RESEARCH INSTITUTE
PROCUREMENT PLAN (SBA)
Source of Funding: Government of Liberia
Budget Period/Fiscal year: 2016-2017

BASIC DATA										IMPLEMENTATION DATES									
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATE D COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)			
PLANNED	4	IFB NO. CAR/ RFO/SBA/ 003/16/17	C 1811	1 Firm	7,600	RFO	08/22/16	09/05/16	09/09/16	09/12/16	09/28/16	10/07/16	10/10/16	10/24/16	N/A	12/16/16			
		Printing & Binding Services																	
UPDATE																			
ACTUAL																			
PLANNED	8	IFB NO. CAR/ RFO/SBA/ 004/16/17	J 5813	Assorted	8,000	RFO	08/22/16	09/05/16	09/09/16	09/12/16	09/28/16	10/07/16	10/10/16	10/24/16	N/A	12/16/16			
		Publications																	
UPDATE																			
ACTUAL																			
PLANNED	9	IFB No. CAR/ RFO/ SBA/005/ 16/17	G 4761	Assorted	5,000	RFO	08/22/16	09/05/16	09/09/16	09/12/16	09/28/16	10/07/16	10/10/16	10/24/16	N/A	12/16/16			
		Newspapers, Books & Periodicals																	
UPDATE																			
ACTUAL																			
SUB TOTAL					20,600														

Prepared by:


PP. T. Williams Jr
 Acting Procurement Officer

Approved by:

PP. T. Williams Jr
 Head of CAR/Chairman Procurement Committee

Date:

024 28, 2016



- Procurement Plan Template for Goods, Works and Non-Consulting Services -

Name of Entity: CENTRAL AGRICULTURAL RESEARCH INSTITUTE
PROCUREMENT PLAN (SBA)
Source of Funding: Government of Liberia
Budget Period/Fiscal year: 2016-2017

BASIC DATA							IMPLEMENTATION DATES									
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATE D COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
7	IFB NO. CAR/ NCB/SBA/ 001/16/17	Guard Security Services	N 8010	1 Firm	99,600	NCB	08/22/16	09/05/16	09/09/16	09/12/16	10/12/16	10/24/16	10/31/16	11/16/16	N/A	06/01/17
SUB TOTAL					99,600											
GRAND TOTAL					200,017											
UPDATE																
ACTUAL																


Prepared by:

[Signature]
Acting Procurement Officer



Approved by:

[Signature]
Head of CAR/Chairman Procurement Committee



Date: *[Signature]* Oct 28/2016