


- Procurement Plan for Consultancy Services

NATIONAL TRANSIT AUTHORITY

CONSULTANCY PROCUREMENT PLAN (SBA CORE BUDGET)
 SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE
 Fiscal Year: 2015-2016 (July 1, 2016 – June 30, 2017)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
BASIC DATA								IMPLEMENTATION DATES												
ITEM NO.	REQUEST FOR EXPRESSION OF INTEREST, if applicable							REQUEST FOR PROPOSALS AND APPROVAL OF AWARD												
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	No. of FIRMS /PERS ONS	ESTIMATED COST (USD)	SELECTIO N METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSIO N OF EVALUATIO N REPORT	PC APPROVAL- EVALUATION REPORT/SHOR TLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSIO N & OPENING	SUBMISSIO N OF TECHNICAL & FINANCIAL EVALUATIO N REPORT	PC APPROVAL- COMBINED EVALUATIO N REPORT			
PLANNED	1	RFPNO:NTA/SB A/LCS/001/16/17	Site Engineer	M7110	1	US\$15,000.00	LCS	5/09/16	5/15/16	6/6/16	6/16/16	6/24/16	7/4/16	7/11/16	7/18/16	8/2/16	8/11/16	8/19/16		
UPDATE																				
ACTUAL																				
PLANNED	2	RFP NO. NTA/SBALCS/00 2/16/17	Legal Retainer	M6910	1	US\$31,000.00	LCS	3/16/16	3/23/16	4/13/16	4/22/16	4/29/16	5/6/16	5/13/16	5/20/16	6/10/16	6/21/16	6/27/16		
UPDATE																				
ACTUAL																				
SUB-TOTAL						US\$46,000.00														




- Procurement Plan for Consultancy Services

NATIONAL TRANSIT AUTHORITY

CONSULTANCY PROCUREMENT PLAN (SBA CORE BUDGET)
SOURCE OF FUNDING: NATIONAL BUDGET & INTERNAL REVENUE
Fiscal Year: 2015-2016 (July 1, 2016 – June 30, 2017)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA								IMPLEMENTATION DATES											
ITEM NO.	PACKAGE NUMBER (CODE)		CONTRACT PACKAGE	Business Activity Code	No. of FIRMS /PERS ONS	ESTIMATED COST (USD)	SELECTIO N METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSIO N OF EVALUATIO N REPORT	PC APPROVAL- EVALUATION REPORT/SHOR TLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSIO N & OPENING	SUBMISSIO N OF TECHNICAL & FINANCIAL EVALUATIO N REPORT	PC APPROVAL- COMBINED EVALUATIO N REPORT	AC AV SIC
	RFPNO:NTA/SB AILCS/003/16/17		Management Consultancy	M7020	1	US\$20,000.00	LCS	5/09/16	5/15/16	6/6/16	6/16/16	6/24/16	7/4/16	7/11/16	7/18/16	8/2/16	8/11/16	8/19/16	10 6
PLANNED	3																		
UPDATE																			
ACTUAL																			
GRAND TOTAL						US\$66,000.00													

Prepared by: 
Samuel G. Hney, Sr.
Procurement Director/ Manager

Date: 10-10-16

Approved by: 
Tarnue N. Jeke
Head of Entity/Chairman Proc. Committee

Date: 18/10/16



- Procurement Plan for Consultancy Services

EXPLANATORY NOTES TO PROCUREMENT PLAN

Item No.	Contract Package Code	Contract Package	EXPLANATION
1	IFBNO:NTA/SBAL/CS/001//16/17	Site Engineer	This package is intended to hire the services of a Technical Consultant to monitor and evaluate the construction works done on NTA bus terminals, as well as recommend ways aimed at achieving the value for money during the execution of these exercises.
2	IFBNO:NTA/SBAL/CS/002/16/17	Legal Retainer	This package is a sub-set of the budget line "Professional Services". It is intended to contract and pay for the services of a legal firm that will, at all times during the Fiscal period, seek the legal interest of the NTA and also provide legal guidance at all times aim at ensuring compliance with the laws of the Republic of Liberia.
3	IFBNO:NTA/SBAL/CS/002/16/17	Management Consultancy	This package is from the budget line "Professional Services" and is intended to ensured asset verification, evaluation and setting up financial reporting systems for the fiscal period.

Prepared By:


PROCUREMENT MANAGER

Date: 10-10-2016

Approved:


CHAIRMAN-PROCUREMENT COMMITTEE

Date: 10/10/16

