

MINISTRY OF INFORMATION, CULTURAL AFFAIRS & TOURISM

Project Procurement Plan for Behsao Cultural Village Restabishment Project (SBA Project Budget)

Source of Funding: GOL National Budget

For The Fiscal Year 2016-2017

BASIC DATA								IMPLEMENTATION DATES									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Item Code	Contract Package	Business Activities	Estimate Cost	Procure. Method	Tec. Spec	Prepare Bidding Document	Entity PC App(BD/Tc e. Spec)	Bid Invitation(Release Bid Opening)	Bid (Sub/Pub. Opening)	Sub.(Bid Eav & Reports)	Entity PC. App(Bid Ev.	Cont. Award/ Signature	Advance Payment	Delivery Inspection	Acceptance Final Payment)		
1	IFB NO. MOI/SBA/BCVP/ civil(Construction) NCB/001/16/17	F4390	*Assortg	75,000.00	NCB	5/2/2016	5/9/2016	5/16/2016	5/23/2016	6/20/2016	6/27/2016	7/4/2016	7/11/2016	N/A	6/6/2017	6/30/201	
Planned																	
Up date																	
Actual																	
Grand TOTAL				75,000.00													

Signature:




Francis S. Kettor, II
Acting Procurement Director

Date:

11-Oct-16

Approved:

Eugene Jenn N
Chairperson PC



MINISTRY OF INFORMATION, CULTURAL AFFAIRS & TOURISM
SBA Procurement Plan Explanatory Notes
Fiscal Year 2016/2017

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1	RFP NO. MOI/SBA/BCVP/001/16/17	Renovation of Behsao Cultural Village	<p>This contract package is intended to procure the following Renovation Services:</p> <ul style="list-style-type: none">A. MobilizationB. Roofing WorksC. Floors(Masonry Work)D. Ceiling (Construction)E. Windows and Doors (Installation)F. Walls(Masonry Work)G. Electrical WorkH. Plumbing SystemI. Painting of Building

Prepared By: 
Francis S. Kettor, II
Procurement Director

Date:  12/02/16

