


Liberia Airport Authority-Roberts International Airport  
Procurement Plan: Diplomatic Lounge  
Source of Funding: Chinese Grant  
Fiscal Year: 2016/2017


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	ITEM NO.	BASIC DATA					IMPLEMENTATION DATES										
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
PLANNED	1	IFB No. LAA-RIA/Proj/NCB/OO1/16/17	Construction of Diplomatic Lounge	F4100	1	US\$235,000.00	NCB	12-1-16	12-7-16	12-21-16	12-20-16	1-19-17	2-2-17	2-9-17	2-23-17	N/A	4-25-17
UPDATE																	
ACTUAL																	
Planned	2	IFB No. LAA-RIA/Proj/SS/OO1/16/17	Screening Machine	G4659	1	US\$65,000.00	SS	12-1-16	12-7-16	12-21-16	12-20-16	1-4-17	1-11-17	1-18-17	2-4-17	N/A	3-25-17
Update																	
Actual																	
Grand Total						US\$300,000.00											

Prepared by:   
Procurement Manager

Date: 01-05-17



Approved by:   
Chairman/Procurement

Date: 05/01/17




Liberia Airport Authority/Roberts International Airport  
PROCUREMENT PLAN (Diplomatic Lounge Project)  
Explanatory Notes  
Fiscal year: 2016/2017

No.	IFB Reference Number	Contract Package	Detailed Description of Content
1	IFB No. LAA-RIA/PROJ/NCB/001/2016/2017	Construction of Diplomatic Lounge	<p>This contract package is intended to modify the Roberts International Airport Facility to include a Diplomatic Lounge that will ensure there is no physical contact between Diplomats arriving and departing the RIA and that of ordinary passengers.</p> <p>The LAA also intends to use the National Competitive Bidding method of procurement. To justify the use of NCB, the LAA wishes to convey to the Commission that this procurement was not budgeted for under the LAA's 2016/2017 Fiscal Year Budget, but became necessary and urgent after the Chinese Government made available the amount of US\$300,000.00 in grant to the Government. Hence, the Ministry of Foreign Affairs and the Project Delivery Unit (PDU) of the Office of the President decided to use said funds to address the lack of a Diplomatic Lounge at the Roberts International Airport (RIA) for Diplomats arriving and departing the country, as a means of ensuring that Diplomatic Guests of the country and ordinary passengers arriving and departing the Roberts International Airport (RIA) will not have any physical interaction, by constructing one.</p>
2.	IFB No. LAA-RIA/PROJ/SS/001/2016/2017	Screening Machine	<p>This contract package is intended to purchase a screening machine to be placed in the proposed Diplomatic Lounge for the screening of Diplomatic passengers exclusively.</p> <p>The LAA also intends to use the Single Source method of procurement in line with Section 55 1(b) of the PPCA, which states "For additional deliveries of goods by the original supplier which are intended either as replacement parts for existing goods, services or installations or as the extension of existing goods, services or installations where a change of supplier would compel the Procuring Entity to procure equipment or</p>



		<p>services not meeting requirements of interchangeability with already existing equipment or services”.</p> <p>To justify the use of the single source method for this procurement, the LAA wishes to convey to the Commission that all the airport related equipment currently being used at the Roberts International Airport were procured from Astrophysics Inc. Hence, in the interests of compatibility, standardization and uniformity of equipment, the LAA sees it very really important to procure the screening machine directly from Astrophysics Inc. Furthermore, the LAA is pleased to report that the performances of all the screening machines previously procured from the vendor to date have been very effective and efficient.</p>
--	--	---

Prepared by:   
Procurement Manager

Date: 01-05-17

Approved by:   
Chairman, Procurement Committee

Date: 05/01/17

