

GBARPOLU COUNTY ADMINISTRATION(MINISTRY OF INTERNAL AFFAIRS)
SPECIAL PROJECT PROCUREMENT PLAN



Source of Funding: GOL County Development Funds/Social Development Funds
Fiscal Year: 2016/2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
		BASIC DATA						IMPLEMENTATION DATES												
	Item NO	Code	Contract Package	Business Activity Code	Quantity	Est.Cost	Procure ment	Technical specification	Prepare Bidding document	Entity PC Approval	Advertise ment Release	Bid submission and opening	Bid Evaluation	Entity PC Approval	Contract Award/ Signing	Advance Payment	Delivey	Acceptant / Final payment		
Plan		GC/RFQ/001	Construction of Hand Pump		1	\$2,000	RFQ	10/31/2016	11/7/2016	11/11/2016	11/14/2016	11/18/2016	11/25/2016	11/30/2016	12/7/2016	N/A	12/30/2016	1/9/2017		
Update																				
Actual		IFB NO.																		
Plan		GC/NCB/001	Repairs and Maintenance - Civil		1	\$64,166	NCB	1/6/2017	1/13/2017	1/20/2017	1/27/2017	2/24/2017	3/10/2017	3/20/2017	3/27/2017	N/A	5/22/2017	5/29/2017		
Update																				
Actual		IFB NO.																		
Plan		GC/NCB/002	Construction of Schools		2	\$90,555	NCB	10/31/2016	11/11/2016	11/18/2016	11/21/2016	12/22/2016	1/5/2017	1/12/2017	1/20/2017	N/A	6/23/2017	6/30/2017		
Update																				
Actual		IFB NO.																		
Plan		GC/NCB/003	Construction of Health Center		1	\$95,000	NCB	10/31/2016	11/11/2016	11/18/2016	11/21/2016	12/22/2016	1/5/2017	1/12/2017	1/20/2017	N/A	6/23/2017	6/30/2017		
Update																				
Actual		IFB NO.																		
Plan		GC/RFQ/002	Construction of Youth Center		1	\$30,000	RFQ	10/31/2016	11/7/2016	11/11/2016	11/14/2016	11/18/2016	11/25/2016	11/30/2016	12/7/2016	N/A	1/30/2017	2/6/2017		
Update																				
Actual		IFB NO.																		
Plan		GC/NCB/004	Construction of Teacher's quarter		1	\$35,000	NCB	11/4/2016	11/11/2016	11/18/2016	11/25/2016	12/27/2016	1/5/2017	1/12/2017	1/20/2017	N/A	3/23/2017	3/30/2017		
Update																				
Actual																				
SUB TOTAL						\$316,721														

Prepared by: 
Lawrence Gbanah
Procurement Director

Approved By: 
Hon. Armah M. Sarnor
Superintendent/Gbarpolu County

Date: Jan. 24, 2017



GBARPOLU COUNTY ADMINISTRATION(MINISTRY OF INTERNAL AFFAIRS)
SPECIAL PROJECT PROCUREMENT PLAN


Source of Funding: GOL County Development Funds/Social Development Funds
Fiscal Year: 2016/2017

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
	BASIC DATA						IMPLEMENTATION DATES											
	Item NO	Code	Contract Package	Business Activity Code	Quantity	Est.Cost	Procurement	Technical specification	Prepare Bidding document	Entity PC Approval	Advertisement Release	Bid submission and opening	Bid Evaluation	Entity PC Approval	Contract Award/ Signing	Advance Payment	Delivery	Acceptant /Final payment
Plan	7	GC/NCB/005	Construction of Offices		2	\$32,250	NCB	10/31/2016	11/11/2016	11/18/2016	11/25/2016	12/27/2016	1/5/2017	1/12/2017	1/20/2017	N/A	6/23/2017	6/30/2017
Update																		
Actual																		
Plan	8	GC/NCB/006	Construction of Roads	F4290/ F4210	6	\$645,498	NCB	1/6/2017	1/13/2017	1/20/2017	1/27/2017	2/24/2017	3/10/2017	3/20/2017	3/27/2017	N/A	5/22/2017	6/29/2017
Update																		
Actual																		
Plan	9	GC/RB/001	Vehicle	G4510	1	\$34,000	RB	12/5/2016	12/12/2016	12/19/2016	12/26/2016	1/30/2017	2/13/2017	2/20/2017	2/27/2017	N/A	3/31/2017	4/7/2017
Update																		
Actual																		
Plan	10	GC/RFO/003	Fixture & Furnitures	G4759	Assorted	\$3,000	RFQ	1/2/2017	1/6/2017	1/11/2017	1/18/2017	1/27/2017	2/3/2017	2/10/2017	2/17/2017	N/A	3/17/2017	3/24/2017
Update																		
Actual																		
Plan	11	IFB NO. GC/CR RFQ/004/16/17	Scratch Cards	J-6190	144 pieces	720.00	RFQ	11/7/2016	11/10/2016	11/15/2016	11/18/2016	11/25/2016	12/5/2016	12/12/2016	12/19/2016	N/A	1/6/2017	1/10/2017
Update																		
Actual																		
Plan	12	IFB NO. GC/CR RB/002/16/17	Petroleum Products (Diesel & Gasoline)	G-4661	6240 Galloons	18,720.00	RB	1/5/2017	1/13/2017	1/20/2017	1/27/2017	2/17/2017	2/24/2017	3/3/2017	3/10/2017	N/A	4/17/2017	4/23/2017
Update																		
Actual																		
SUB TOTAL		\$734,188																

Prepared by: 
Lawrence Gbanah
Procurement Director

Approved By: 
Hon. Armah M. Samor
Superintendent/Gbarpolu County

Date: Jan. 24, 2017



GBARPOLU COUNTY ADMINISTRATION(MINISTRY OF INTERNAL AFFAIRS)
SPECIAL PROJECT PROCUREMENT PLAN
Source of Funding: GOL County Development Funds/Social Development Funds


Fiscal Year: 2016/2017

1	2	3	4	5	6	7.00	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA																		
Descrption	Item NO	Code	Contract Package	Activity Code	Quantity	Est.Cost	Procurement	Technical specification	Prepare Bidding document	Entity PC Approval	Advertisement Release	Bid submission and opening	Bid Evaluation	Entity PC Approval	Contract Award/ Signing	Advance Payment	Delivery	Acceptance / Final payment
Plan	13	IFB NO. GC/RFQ/005/16/17	Repairs and Maintenance-Motor bikes	G-4540	Assorted	6,300.00	RFQ	11/21/2016	11/28/2016	12/5/2016	12/12/2016	12/19/2016	12/30/2016	1/9/2017	1/16/2016	N/A	2/24/2017	6/24/2017
Update																		
Actual																		
Plan	14	IFB NO. GC/RFQ/006/16/17	Repairs and Maintenance-Machinery	C-3311	Assorted	3,400.00	RFQ	11/21/2016	11/28/2016	12/5/2016	12/12/2016	12/19/2016	12/30/2016	1/9/2017	1/16/2016	N/A	2/24/2017	6/24/2017
Update																		
Actual																		
Plan	15	IFB NO. GC/RFQ/007/16/17	Cleaning Materials	G-4773	Assorted	1,200.00	RFQ	11/7/2016	11/10/2016	11/15/2016	11/18/2016	11/25/2016	12/5/2016	12/12/2016	12/19/2016	N/A	1/6/2017	1/10/2017
Update																		
Actual																		
Plan	16	IFB NO. GC/RFQ/008/16/17	Stationery	G-4767	Assorted	2,740.00	RFQ	11/7/2016	11/10/2016	11/15/2016	11/18/2016	11/25/2016	12/5/2016	12/12/2016	12/19/2016	N/A	1/19/2017	1/30/2017
Update																		
Actual																		
Plan	17	IFB NO. GC/RFQ/009/16/17	Computer Supplies	G-4741	3 Pieces	3,306.00	RFQ	11/21/2016	11/28/2016	12/5/2016	12/12/2016	12/19/2016	12/30/2016	1/9/2017	1/16/2016	N/A	2/15/2017	2/24/2017
Update																		
Actual																		
Plan	18	IFB NO. GC/RS/003/16/17	Motorbikes	G-4540	7	7,000.00	RB	11/7/2016	11/14/2016	11/21/2016	11/23/2016	12/23/2016	1/4/2017	1/9/2017	1/13/2017	N/A	2/28/2017	3/7/2017
Update																		
Actual																		
SUB TOTAL						23,946.00												

Prepared by: Lawrence Gbanah
Procurement Director

Approved By: Hon. Armah M. Sarnor
Superintendent/Gbarpolu County

Date: Jan 24, 2017



GBARPOLU COUNTY ADMINISTRATION(MINISTRY OF INTERNAL AFFAIRS)
SPECIAL PROJECT PROCUREMENT PLAN
Source of Funding: GOL County Development Funds/Social Development Funds


Fiscal Year: 2016/2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA								IMPLEMENTATION DATES										
Descrption	Item NO	Code	Contract Package	Business Activity Code	Quantity	Est.Cost	Procurement	Technical specification	Prepare Bidding document	Entity PC Approval	Advertisement Release	Bid submission and opening	Bid Evaluation	Entity PC Approval	Contract Award/ Signing	Advance Payment	Delivery	Acceptance/ Final payment
Plan	19	IFB NO. GC/NCB/007 /16/17	Construction of Radio Station	F-4100	1 Building	51,850.00	NCB	11/7/2016	11/14/2016	11/21/2016	11/23/2016	12/23/2016	1/4/2017	1/9/2017	1/13/2017	2/13/2017	2/28/2017	3/7/2017
Update																		
Actual				G-4651/ G-4652/ C-2511/ G-4741														
Plan	20	IFB NO. GC/ NCB/008 /16/17	Communication Equipment		Assorted	47,052.00	NCB	11/7/2016	11/14/2016	11/21/2016	11/23/2016	12/23/2016	1/4/2017	1/9/2017	1/13/2017	N/A	2/28/2017	3/7/2017
Update																		
Actual																		
Plan	21	IFB NO. GC/RFQ/010/16/17	Grass Cutter	G-4659	2 pieces	1,200.00	RFQ	11/7/2016	11/10/2016	11/15/2016	11/18/2016	11/25/2016	12/5/2016	12/12/2016	12/19/2016	N/A	1/6/2017	1/10/2017
Update																		
Actual																		
Plan	22	IFB NO. GC/RFQ/011/16/17	Generator	G-4659	2	9,990.00	RFQ	11/21/2016	11/28/2016	12/5/2016	12/12/2016	12/19/2016	12/30/2016	1/9/2017	1/16/2016	N/A	2/15/2017	2/24/2017
Update																		
Actual																		
Plan	23	IFB NO. GC/RFQ/012 /16/17	Air Conditioner	G-4759	2	1,210.00	RFQ	11/7/2016	11/21/2016	11/28/2016	12/5/2016	12/12/2016	12/19/2016	12/30/2016	1/9/2017	N/A	1/16/2016	2/15/2017
Update																		
Actual																		
SUB TOTAL						111,302.00												
GRAND TOTAL (CORE BUDGET)						\$1,186,157												

Prepared by: *L. Gbanah*
Lawrence Gbanah
Procurement Director

Approved By: *[Signature]*
Hon. Armah M. Sarnor
Superintendent/Gbarpolu County

Date: Jan. 24, 2017




GBARPOLU COUNTY ADMINISTRATION (MINISTRY OF INTERNAL AFFAIRS)
SPECIAL PROJECT PROCUREMENT PLAN EXPLANATORY NOTES (SDF & CDF)

Fiscal Year: 2016/2017

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1	IFB NO. GC/RFQ/001 /16/17	Construction of Handpump	This contract package is intended for the construction of one handpump in Henry Town.
2	IFB NO. GC/NCB/001 /16/17	Repairs & Maintenance - Civil	This contract package is intended to repair one administrative compound in Gbarma.
3	IFB NO. GC/NCB/002 /16/17	Construction of Schools	This contract package is intended to construct two Schools in Fassama and Wayamah.
4	IFB NO. GC/NCB/003/16/17	Construction of Health Center	This contract package is intended to construct one Health Center in Gbarma District.
5	IFB NO. GC/RFQ/002 /16/17	Construction of Youth Center	This contract package is intended to construct one Youth Center in Bopolu City.
6	IFB NO. GC/NCB/004 /16/17	Construction of Teacher's Quarter	This contract package is for the construction of teacher's quarter for Bopolu Central High School.
7	IFB NO. GC/NCB/005/16/17	Construction of Offices	This contract package is intended for the construction of disabled office and Rural Women office in Gbarpolu County.
8	IFB NO. GC/NCB/006/16/17	Construction of Roads	This contract package is intended to procure the below listed items. A. Roads.....5 Roads & Bridges where necessary B. One Bridge in Gumbayah Chieftdom

Prepared By: [Signature]
Procurement Director

Date: Jan. 24, 2017



GBARPOLU COUNTY ADMINISTRATION (MINISTRY OF INTERNAL AFFAIRS)
SPECIAL PROJECT PROCUREMENT PLAN EXPLANATORY NOTES (SDF & CDF)

Fiscal Year: 2016/2017

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
9	IFB NO. GC/RB/001 /16/17	Vehicle	This contract package is intended to procure one vehicle
10	IFB NO. GC/RFQ/003/16/17	Furniture & Fixtures	This contract package is intended to procure the below listed items. A. Chairs.....60 plastic chairs B. Desks.....3 desks, 3 chairs C. window Curtains.....2 double 2 single sets D. Rug.....25yards
11	IFB NO. GC/RFQ/004 /16/17	Scratch Cards	This contract package is intended to procure the below listed item. A. Lonestar Cards.....144 Pieces
12	IFB NO. GC/RB/001 /16/17	Petroleum Products	This contract package is intended to procure this item. A. Diesel.....4,000 Gallons B. Gasoline.....2,240 Gallons
13	IFB NO. GC/RFQ/005 /16/17	Repairs and Maintenance- Motorbikes	This contract package is intended to procure assorted repairs as requested. A. Required Repairs.....7 Motorbikes
14	IFB NO. GC/RFQ/006 /16/17	Repairs and Maintenance- Machinery	This contract package is intended to procure this. A. Required Repairs.....1 generator, 2 air Conditioners, 3 computers and etc This contract package is intended to procure the below listed item. A. Broom.....10 pieces B. Floor Mob.....10 pieces C. Disinfectants.....Assorted
15	IFB NO. GC/RFQ/007/16/17	Cleaning Materials	This contract package is intended to procure the below listed item. A. Sheets(A4 & Legal).....8 Cartoons B. Pens.....10 boxes C. Pads.....2 Cartoons D. Files & Folders.....6 Cartoons etc
16	IFB NO. GC/RFQ/006/16/17	Stationery	This contract package is intended to procure the below listed item. A. Laptop2 Pieces B. Desktop1 set
17	IFB NO. GC/RFQ/009/16/17	Computer Supplies	

Prepared By: *L. E. E. E. E.*
Procurement Director

Date: Jan-24-2017

PP
GC
26 Jan 2017

PP
GC
26 Jan 2017

GBARPOLU COUNTY ADMINISTRATION (MINISTRY OF INTERNAL AFFAIRS)
SPECIAL PROJECT PROCUREMENT PLAN EXPLANATORY NOTES (SDF & CDF)

Fiscal Year: 2016/2017

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
18	IFB NO. GC/CR/RB/003 /16/17	Motorbikes	This contract package is intended to procure the below listed item. A. Motorbikes..... 7 Pieces B. Helmets..... 7 pieces
19	IFB NO. GC/NCB/007 /16/17	Construction of Radio Station	This contract package is intended to procure the below listed item. A. Radio Station..... 1 Building This contract package is intended to procure this item. A. Transmitter 1 piece B. Tower..... 1 piece C. Broad Console Mixer..... 1 set D. Mic boom & presenter Mic..... 6 pieces each F. CD player, digital tuner & studio monitor 1 each G. Antenna system..... 1 set & etc
20	IFB NO. GC/CR/NCB/008 /16/17	Communication Equipment	
21	IFB NO. GC/CR/RFQ/011/16/17	Grass Cutter	This contract package is intended to procure this. A. lawn Meower..... 2 pieces
22	IFB NO. GC/CR/RFQ/012 /16/17	Generator	This contract package is intended to procure the below listed item. A. Generator 2
23	IFB NO. GC/CR/RFQ/013/16/17	Air Conditioner	This contract package is intended to procure the below listed item. A. Air Conditioner..... 2 pieces

Prepared By: *[Signature]*
Procurement Director

Date: Jan. 24, 2017

