HARIL 03, 204 MENT TO



APPROVED: ED:
CLLR. WHEATONIA'Y, DIXON BARNES
DEPUTY MINISTER FOR ADMIN, A PUBLIC SAFETY

SIGNED: MR. MARVIN M. GRAY
SENIOR PROCUREMENT SPECIALIST

Grand Total		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTORE	ACTION 1	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED				1
-				4			ω				2			1		T S		2
				IFB NO. MOJ/PROJ/SS/ 001/ Repair & maint- 16/17 Vehicle			IFB NO. MOJ/PROJ/NCB/ 002/ 16/17				IFB NO. MOJ/PROJ/RB/ 001/ 16/17			IFB NO. MOJ/PROJ/NCB/ 001/ 16/17	(2000)	PACKAGE NUMBER		3
				Repair & maint. Vehicle			Tools Strarter Kit				Transport Equipment- Vehicle			Communication Equipment Spare Parts	Ш.	CONT.		4
				G4520			G4659				G4510			G4362	701 000	BUSINESS		51
				2			1 set				2			Assorted	4::	OTV	BAS	6
140,000.00				10,000.00			12,500.00				70,000.00			47,500.00	231.0031 (030)	FOT (OCT (ISD)	BASIC DATA	7
				SS			NCB				RB			NCB	31.0	PRO.		8
				1-Feb-17			31-0ct-16				31-Oct-16			31-Oct-16	DIO WILLIAM	TECH. SPECS/BOQ		9
				8-Feb-17			14-Nov-16				14-Nov-16			14-Nov-16	DOCOMEN			10
V. V.	1			15-Feb-17			28-Nov-16				28-Nov-16			28-Nov-16	37 203			11
Miller .				22-Feb-17			12-Dec-16				12-Dec-16			12-Dec-16	810 000	BID DOC/TEC RELEASE OF PUBLIC OFFERING		12
7				8-Mar-17			9-Jan-17				9-Jan-17			9-Jan-17	OFENING	BID SUBMISSION, PUBLIC		13
				15-Mar-17			23-jan-17				23-Jan-17			23-jan-17	KETOKI	SU		14
				22-Mar-17			6-Feb-17				6-Feb-17			6-Feb-17	REPORT	PC APPROVAL	IMPL	15
				29-Mar-17			13-Mar-17				13-Mar-17			13-Mar-17	ONINDIC	- 0	IMPLEMENTATION DATES	16
				N/A			N/A				N/A			N/A	2ALION)	ADVANCE PAYMENT(MOBILI	N DATES	17
				5-Apr-17			10-Apr-17				10-Apr-17			10-Apr-17	COMPLETION	DELIVERY,INSPE CTION(SUBSTAN TIAL		18
				30-Jun-17			30-Jun-17				30-Jun-17			30-Jun-17	FINAL PAYMENT	ACCEPTANCE &		19

MINISTRY OF JUSTICE
SPECIAL PROJECT PROCUREMENT PLAN
UNMIL TRANSITION
SOURCE OF FUNDING: GOL
FISCAL YEAR: 2016/2017

MINISTRY OF JUSTICE SPECIAL PROJECT PROCUREMENT PLAN UNMIL TRANSITION SOURCE OF FUNDING: GOL FOR FISCAL YEAR: 2016/2017

No.	Contract Package Code	Contract Package	Content of Contract package
Ļ		Communication Equipment	This contract package is intended to procure the below listed communication
	IFB NO.: MOJ/PROJ/NCB/001/	Spare Parts	equipment assorted Spare Parts to be used by the Center for Excellence.
	16/17		1. Antennas, Channel Button, Batteries, etc.
2.	IFB NO.: MOJ/PROJ/RB/001/		This contract package is intended to procure two (2) double cabin pickups to be used
	16/17	Transport Equipment-Vehicle	by the Center for Excellence.
3.	IFB NO.: MOJ/PROJ/NCB/002/	Tool Started Kit	This contract package is intended to procure a set of Tool Kit for use by the Center for
	16/17		Excellence which include but not limited to screw driver, island key, spanners etc.
4.			This contract package is intended to procure Repair & Maintenance Services for the
•		Renair & Maintenance-Vehicle	Center for Excellence vehicles. The Serving component will be Sole Source to the
	IFB NO.:MOJ/PROJ/SS/001/16/	The state of the s	eventual winner of the vehicle bid, because of the warranty period, after sale services
	17		and genuine parts.

Prepared By: _

Mr. Marvin M. Gray

Senior Procurement Specialist

Date: Mil

Em 3, 2017



* 80 712 A