



CUTTINGTON UNIVERSITY
 Procurement Plan (Addendum SBA Core Budget)
 Source of Funding: National Budget
 Fiscal Year 2016/2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BASIC DATA								IMPLEMENTATION DATES									
ITEM NO	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	
1	CU/NCB/SBA/001/16/17	Construction of Non-residential buildings	FA100	3	135,000	NCB	1/08/16	22/08/16	29/19/16	14/10/16	14/11/16	28/11/16	5/12/16	19/12/16	30/12/16	30/03/17	
UPDATE																	
ACTUAL																	
GRAND TOTAL					135,000												

Prepared by:

James Dorbor Sao, Sr
 Procurement Director

Date: March 13, 2017

Approved by:

Dr. Herman B. Browne
 Procurement Committee Chairman

Date: March 14, 2017






CUTTINGTON UNIVERSITY
Procurement Plan Addendum (SBA Core Budget)

Explanatory Note
Source of Funding: National Budget
Fiscal year 2016/2017

Item No.	Contract Package (Code)	Contract Package	Detail Description
1	IFB No. CU/NCB/SBA/001/16/17	Construction of Non-residential buildings	\$135,000USD of our subsidy will be used for the completion of our faculty-guest house and an extension of a lobby and a hall, complete of a classroom hall and a thesis defense hall.

Signed: 
James Dorbor Sao, Sr.
Procurement Director

Date: March 13, 2017 Approved: _____


Dr. Herman B. Browne
Procurement Committee Chairman/President

Date: March 14, 2017



APRIL 13, 2017