

**MINISTRY OF HEALTH
PROCUREMENT PLAN -CONSULTANCY
Source of Funding: GOL
Budget Period: July 1, 2016 to JUNE 30, 2017**

ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Bus. Activity Code	BUDGET CODE	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	REQUEST FOR EXPRESSION OF INTEREST, IF APPLICABLE										REQUEST FOR PROPOSALS AND APPROVAL OF AWARD									
								PER. OF TOR & PC APPROVAL	PUBLICATIO N OF ROI	RECI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORTLI ST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION	PC APPROVAL- COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	CONF (FINAL AND P							
1	IFB No. MOH/GOL/SS/003/16/17	Concept Design	M-7110	N/A	1	\$20,000.00	SS	11-May-17	N/A	N/A	N/A	N/A	N/A	N/A	16-May-17	21-May-17	26-May-17	16-Jun-17	23-Jun-17	28-Jun-17	3-Jul-17	7-Nov-17					
UPDATE																											
ACTUAL																											
GRAND TOTAL						\$20,000.00																					

Prepared by: _____

Mr. Jacob L. N. Waqar
Procurement Director



Date: 12-05-17

Approved by: _____

Hon. Edward B. Tolbert, MBA, CPA
Deputy Minister for Administration
Chair, Procurement Committee



2



SPECIAL PROJECT PROCUREMENT PLAN EXPLANATORY NOTES

Fiscal Year: 2016 – 2017


Consultancy Note

ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
2	IFB No. MOH/GOL/SS/001/16/17	Concept Design	This contract package is intended to hire a firm to carry out concept or preliminary design of the cancer treatment center which is to be built on the John F. Kennedy Medical Center compound. The estimated cost of this project is twenty thousand United State dollars (\$20,000.00). Single Source (SS) Method of procurement will be used to hire the consultant.

Prepared by: _____



Mr. Jacob L. N. Wapoe
 Procurement Director


Approved by: _____


Hon. Edward B. Tolbert, MBA, CPA
 Chairman, Procurement Committee

Date: _____

5/11/17


 Approved
 2017


 Approved
 2017