


MINISTRY OF HEALTH
SPECIAL PROJECT PROCUREMENT PLAN -WORKS
Source of Funding: GOL
Fiscal year: 2016/2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BASIC DATA				IMPLEMENTATION DATES											Comment	
			BUSINESS ACTIVITY CODE	Budget Code	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		ACCEPTANCE & FINAL PAYMENT
PLANNED	1 IFB No. MOH/GOL/ICB/001/16/17	Construction (Cancel Treatment Center)	F-3390	N/A	1 firm	\$1,180,000.00	ICB	10-May-17	17-May-17	24-May-17	31-May-17	18-Jul-17	25-Jul-17	1-Aug-17	15-Aug-17	N/A	31-May-17	30-Jun-17	
UPDATE																			
ACTUAL																			
GRAND TOTAL						\$1,180,000.00													

Prepared By: Mr. Jacob L. Alwarop
Procurement Director

Date: 5/25/17



Approved by: Hon. Edward B. Tolbert, MBA, CPA
Deputy Minister for Administration, Chairman, Proc. Cmtee

5/25/17

SPECIAL PROJECT PROCUREMENT PLAN EXPLANATORY NOTES

Fiscal Year: 2016 – 2017

A. CORE BUDGET-(GOODS)

ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
1	IFB No. MOH/GOL/ICB/001/16/17	Construction (Cancel Treatment Center)	This line item refers to the hiring of a construction firm through International Competitive bidding process to construct a Cancel Treatment Center at t John F. Kennedy Memorial Hospital Compound. The sum of one million two hundred thousand United states dollars (\$1,200,000.00) is been set aside for t purpose herein mentioned.


Prepared by:


Mr. Jacob L. N. Wapoe
Procurement Director



Approved by:


Hon. Edward B. Tolbert, MBA, CPA
Chairman, Procurement Committee



Date:

5/17/17

