

CUTTINGTON UNIVERSITY Procurement Plan (Core Budget) Source of Funding: National Budget Fiscal year 2016/2017

		 			1	·		T							,
- Consideration		Actual	Update	Plan		Actual	Update	- Tab	2	Actual	Update	PLANNED			1
				ω					,			Д	. N Z E	 [2
\	GRAN			No.CU/NCB/003/16/17			IFB No.CU/RB/001/16/17	No.CU/NCB/002/16/17				IFB No. CU/NCB/001/16/17	PACKAGE NUMBER (CODE)		ω
\ - -	GRAND TOTAL			Boreholes/ 17 wells			Vehicle	5/17 and accessories	1			Laboratory Equipment &Supplies	PACKAGE		4
_				s/ E3600			G4510	es 64//3				ry M7490 nt s	E Activity Code	-	U
				ω			ω					Assorted	ΩTY	BASIC DATA	6
	\$165,000			\$50,000			\$75,000	\$75,000				\$40,000	COST (USD)		7
				NCB			RB	NCB				NCB	PROCURE MENT METHOD		00
				1/08/16			1/08/16	1/08/16				1/08/16	TECHNICAL SPECS/BOQ/ DRAWINGS	IMPLE	9
				22/08/16			22/08/16	22/08/16				22/08/16	PREP. OF BID DOCUMENT	MENTA	10
				29/08/16			29/08/16	29/08/16				29/08/16	PC APPROVAL - BID DOC/TECH SPECS	LEMENTATION DATES	11
-				15/10/16			15/10/16	15/10/16				15/10/16	BID INVITATION & RELEASE OF BID DOC	ATES	12
				14/11/16			14/11/16	14/11/16				14/11/16	SUBMISSION /PUBLIC OPENING		13
				28/11/16			28/11/16	28/11/16				28/11/16	SUBMISSION OF BID EVALUATION REPORT		14
				5/12/16			5/12/16	5/12/16				5/12/16	PC APPROVAL - BID EVALUATIO N REPORT		15
				19/12/16			19/12/16	19/12/16				19/12/16	CONTRACT AWARD & SIGNING		16
				30/12/16			30/12/16	30/12/16				30/12/16	ADVANCE PAYMENT (MOBILIZA TION)		17
				30/03/17			30/03/17	30/03/17				30/03/17	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		18

Prepared by:

Date: May 15, 2017 Approved:

rement committee Chairman

APPROVED SOONS CO

Date:

James Dorbor Sao, Sr.

Procurement Director



CUTTINGTON UNIVERSITY

Procurement Plan (Core Budget) **Explanatory Note**

Source of Funding: National Budget Fiscal year 2016/2017

water for our water treatment plant which supplies water to our Suakoko Campus.			
\$50,000 of our subsidy will be used to construct three boreholes on our main campus, to get	Construction of Boreholes \$50,000 of	IFB No. CU/NCB/002/16/17	ω
budget line Transport Equipment.			
university. This contract was earlier planned for the procurement of trailers/tractor from the			
\$75,000 of our subsidy will be used to purchase one pick-up truck and two sedans for the	Vehicle	IFB No. CU/RB/001/16/17	2
of chemicals for our science labs.			
campus of the university, while \$25,000USD of our subsidy will go towards the procurement	Supplies		
\$15,000 of our subsidy will be used for equipment for the science laboratories on the main	Laboratory Equipment &	IFB No.CU/NCB/001/16/17	Н
Detail Description	Contract Package	Contract Package (Code)	Item No.

James Dorbor Sao, Sr.

Procurement Director

Date: 15, 2017 Approved:

Acting Chairman, Procurement Committee Mr. Chidi Omeze