
Liberia Maritime Authority Procurement Plan ( SBA Spcial Project Core Budget) Source of Funding: GOL National Budget. July 1, 2016 -June 30, 2017

	ACTUAL	PLANNED	77	
			NO.	2
		IFB NO. LIMA/SP/SBA/RFQ/001/16/17	PACKAGE NUMBER (CODE)	ω
A PARTY CONTRACTOR OF THE PART		Communicati on Tower	CONTRACT PACKAGE	4
		J-6190	BUSINES QTY ACTIVITY CODE	5
		1 \$29,0	7	6
		\$29,000.00 RFQ	COST(USD) PROCI	7
			PROCUREMENT TO METHOD SI	co
		7/1/2016	TECHNICAL SPEC / BOQ/ DRAWINGS	9
		7/14/2016	PREP. OF BID DOCUMENT	10
		7/22/2016	PC APPROVAL- BID DOC/TECH SPECS	11
		7/27/2016	BID INVITATION & RELEASE OF BID DOC.	12
		8/26/2016	BID SUBMISSION/ PUBLIC OPENING	13
		9/12/2016	IMPLEME SUBMISSION OF BID EVALUATION REPORT	14
			SUBMISSION PC APPROVAL - CONTRACT OF BID BID AWARD & EVALUATION EVALUATION SIGNING REPORT REPORT	15
		9/20/2016 9/28/2016	CONTRACT AWARD & SIGNING	16
		NIA	ADVANCE PAYMENT (MOBILIZATION)	17
		6/29/2017	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	18
		6/30/201	ACCEPTANCE& FINAL PAYMENT	



APPROVED BY: -----

PREPARED BY : ---

PROCUREMENT MÁNAGER

+LIBER



Liberia Maritime Authority
Procurement Plan (Special Project) Explanatory Notes
Fiscal Year: 2016/2017

CONTRACT PACKAGE CODE
IFB NO. LIMA/SP/SBA/RFQ/001/16/17

CONTRACT PACKAGE

Communication Tower

CONTENT OF CONTRACT PACKAGE

As a result of a thundeer storm, The Authority's communication tower was badly damaged beyound repairs.In order to purchase a new tower, The Authority will used \$29,000.00 from its miscellanous or contingency budgetary line of \$189,055.00 to purchase a new tower.





