National Aids Commission Consultancy Procurement Plan Source of Funding: (GOL) Budget Period 2017/2018

	ACTUAL	UPDATE	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED						L
	-				2			1		•	ITEM NO.			2
GRAND TOTAL					RFP.NO. NAC/LCS/ 002/17/18			RFP.NO. NAC/LCS/ 001/17/18	(000)	NUMBER				w
					Development Of Training Manuel			Training Services		PACKAGE			.	4
					ь			Þ		FIRMS/PE	:		BASIC DATA	ъ
67,000.00					7,000.00			60,000.00		COST (USD)			ATA	6
					Ŋ			r:S		METHOD				
					M7020			M7020		Activity				7
					1-May-17			1-May-17		TOR & PC	2			00
					N/A			N/A		ON OF	2	REQUEST		9
					N/A			N/A		CLOSING/	ifa	-		10
					N/A			N/A	REPORT	OF	if applicable	PRESSION		11
					N/A			N/A	ST	EVALUATION REPORT/SHORTII		FOR EXPRESSION OF INTEREST,	7	12
					19/May/17			19/May/17		SUBMISSION OF		REQ	IMPLEMENTATION DATES	13
					25/May/17			25/May/17	TOR/RFP DOCUMENT	APPROVAL -	3	JEST FOR I	TATION	14
					2/June/1 7			2/June/1 7	ا د	ON OF		PROPOSA	DATE	15
AID.					15/June/1 7			15/June/1 7	OPENING	SUBMISSIO	20000	LS AND A		16
					22/June/17			22/June/17	& FINANCIAL EVALUATION REPORT	OF	Cipa diccioni	REQUEST FOR PROPOSALS AND APPROVAL OF AWARD		17
					30/June/1 7			30/June/1 7	EVALUATIO N REPORT	APPROVAL-	S	OF AWAR		18
					1/June/18			1/June/18		AWARD &	CONTRACT	Ö		19

Prepared by: _

Approved by: _

Dr. Ivan F. Camanor

Head of Entity/Chairman Proc. Committee/NAC

'Washington's Committee of the Committee o

Marie M. Stenzon
Procurement Assistant/ NAC

JR 03, 2017

National Aids Commission Procurement Plan (Consultancy Services) Explanatory Notes Fiscal Year: 2017/2018

2										5.00	Ы	No.
RFP.NO. NAC/LCS/002/17/18											RFP.NO. NAC/LCS/001/17/18	IFB/RFP Reference Number
Development of Training Manual											Training Services	Contract Package
This contract package is intended to provide the service of a consultant that will develop a training manual for		Conference & Siminars'	Budget line 'Workshops,	Note: Source of funding for this contract is taken from the	on behalf of the commission.	and creating awareness for and	CBOs will be having workshops	notimplementing. The local	implementing, since NAC is	used for local CBOs that will be	This package is intended to be	Detailed Content

CARON, 2017

Ching Strains

Prepared by: _

Position: Procurement Assistant/NAC Name: Marie M. Stenzon

Approved by:

Position: Head of Entity/Chairman Procurement Committee/NAC Name: Dr. Ivan F. Camanor

Budget line 'Consultancy'.

this contract is taken from the Note: Source of funding for employee capacity building.

Date: 26

2102 60 En