



NATIONAL PORT AUTHORITY (NPA)
SPECIAL PROJECT
PROCUREMENT PLAN (SBA CORE BUDGET)
SOURCE OF FUNDING: NATIONAL PORT AUTHORITY
FISCAL PERIOD: 2016/2017




1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
				BASIC DATA				IMPLEMENTATION											
	Item	Code	Contract Package	Bus. Act. Code	Qty	Estimated Cost	Procurement Method	Technical Specs /BOQ/ Drawings	Prep. Of Bid Document	PC Approval - Bid Doc/Tech Specs	Bid Invitation & Release of Bid Doc.	Bid Submission/ Public Opening	Submission of Bid Evaluation Report	PC App - Bid Evaluation Report	Contract Award / Signing	Advance Payment (mobilization)	Delivery, Inspection (Substantial Completion)	Acceptance & Final Payment	Remarks
Planned	1	158 NO. NPA/NCB/SP/00 1/16/17	Construction of NPA Head Quarters	F4100	1	2,367,097	NCB	2-Jan-17	30-Jan-17	13-Feb-17	27-Feb-17	10-Apr-17	8-May-17	29-May-17	26-Jun-17	N/A	18-Sep-17	5-Mar-18	
Update																			
Actual																			
GRAND TOTAL						\$ 2,367,097.00													

Prepared By:
Nyemah Nyanway
Procurement Manager

Approved By:
David E. Williams
Managing Director, Chairman Procurement Committee

Date: 3/13/17



NATIONAL PORT AUTHORITY
Special Project
Procurement Plan Explanatory Notes
(SBA)
Fiscal Year: 2016/2017

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1.	IFB NO. NPA/NCB/001 / 16/17	Construction of NPA Head Quarters	<p>This contract package is intended to:</p> <p>This contract package is intended to:</p> <p>Design and construct NPA new Head Quarters to be located in the main port. we apply NCB because these services can be provided locally</p>

Prepared by : 
Nyemah Nyanway
Procurement Manager

Approved by : 
David F. Williams
Managing Director, Chairman Proc. Committee

Date: 3/13/17

