



BOOKER WASHINGTON INSTITUTE
SBA CONSULTANCY SERVICE PROCUREMENT PLAN
(CORE BUDGET)
FISCAL YEAR: 2017/2018



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
BASIC DATA								IMPLEMENTATION DATES												
ITEM NO.	PACKAG E NUMBER (CODE)	CONTRACT PACKAGE	NO. OF FIRM/PER SONS	ESTIMATED COST (USD)	PROCUR EMENT METHOD	PREP. OR TOR & PC ARRIVAL	PUBLICAT ION OF REOI	REOI CLOSING/ OPENING	SUBMISSI ON OF EVALUAT ION REPORT	PC. APPROVA L EVALUAT ION	PREP.& SUBMISSIO N OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	ITVATIO N OF PROPOSA LS	PROPOSAL SUBMISSIO N&OPENING	SUBMISSI ON OF LOGICAL& FINANCIA	PC. APPROVA L COMBINE EVALUAT	CONTRACT AWARD & SIGNING	COMPLE ON (FINA AND REPORT PAYMEN		
PLAN 1	IFB NO. BWI/SBA/ QCBS/001 /17/18	LEGAL SERVICES	1	\$ 4,800.00	LCS	6/3/2017	6/12/2017	7/11/2017	7/25/2017	7/29/2017	8/7/2017	8/14/2017	8/21/2017	9/20/2017	9/30/2017	10/7/2017	11/15/2017	6/21/2018		
UPDAT E																				
ACTUA L																				
PLAN 2	IFB NO. BWI/SBA/ LCS/002/1 7/18	IT SERVICES	1 FIRM	18,500	QCBS	6/3/2017	6/12/2017	7/11/2017	7/25/2017	7/29/2017	8/7/2017	8/14/2017	8/21/2017	9/20/2017	9/30/2017	10/7/2017	11/15/2017	6/21/2018		
UPDAT E																				
ACTUA L																				
SUB-TOTAL			\$	23,300.00																



Prepared by: J. Diameno Chea Date: 11-16-17

Procurement Manager

J. Diameno Chea

Approved by: Atty. Harris F. Tarnue Esq. Date: 16/11/17

Principal & CEO/Chairman
Procurement Committee








BOOKER WASHINGTON INSTITUTE
SBA CONSULTANCY SERVICE PROCUREMENT PLAN
(CORE BUDGET)
FISCAL YEAR: 2017/2018

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA								IMPLEMENTATION DATES											
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	NO. OF FIRM/PER SONS	ESTIMATED COST (USD)	PROCUREMENT METHOD	PREP. OR TOR & PC ARRIVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC. APPROVAL EVALUATION REPORT/S	PREP. & SUBMISSION OF RFP DOCUMENT	PC. APPROVAL - FINAL TOR/RFP DOCUMENT	ITT/ATTO N OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNOL OGICAL & FINANCIAL	PC. APPROVAL COMBINE EVALUATION	CONTRACT AWARD & SIGNING	COMPLETION (FIN. REPT. AND PAYMENT
PLAN	3	IFB NO. BWI/SBA/ LCS/003/1 7/18	TECHNICAL SERVICES	1 FIRM	\$ 22,500.00	QCBS	6/3/2017	6/12/2017	7/11/2017	7/25/2017	7/29/2017	8/7/2017	8/14/2017	8/21/2017	9/20/2017	9/30/2017	10/7/2017	11/15/2017	6/21/201
UPDAT E																			
ACTUAL																			
PLAN	4	IFQ NO. BWI/SBA/ LCS/004/1 7/18	BIOMEDICAL PROG. DEVELOP	1 FIRM	\$ 24,000.00	QCBS	6/3/2017	6/12/2017	7/11/2017	7/25/2017	7/29/2017	8/7/2017	8/14/2017	8/21/2017	9/20/2017	9/30/2017	10/7/2017	11/15/2017	6/21/201
UPDAT E																			
ACTUAL																			
SUB-TOTAL					\$ 46,500.00														
GRAND TOTAL					\$ 69,800.00														

Prepared by: PPC Date: 11-16-17

Approved by: Principal Date: 16/11/17





BOOKER WASHINGTON INSTITUTE
CONSULTANCY SERVICES PROCUREMENT PLAN EXPLANATORY NOTE
(CORE BUDGET)
FISCAL YEAR: 2017/2018



ITEM NO.	Contract Package Code	Contract Package	Content of Contract Package
1	IFB NO. BWI/SBA/LCS/001/17/18	LEGAL SERVICES	This contract package is intended to pay Legal practitioner / consultant for BWI, drawn from the budget line consultancy services in the tone of (US\$4,800.00).
2	IFB NO. BWI/SBA/QCBS/002/17/18	IT SERVICES	This contract package is used to underwrite the cost of development & Maintenance of student data, internet connectivity and other IT Services in the tone of (US\$18,500.00).
3	IFB NO. BWI/SBA/QCBS/003/17/18	TECHNICAL SERVICES	This package is meant to underwrite the cost of developing the concept paper, curriculum and buy of staff for the biomedical Equipment Represented program to be introduced by next school year. (US\$22,500.00).
4	IFB NO. BWI/SBA/QCBS/004/17/18	BIOMEDICAL PROGRAM DEVELOPMENT	This package is meant to underwrite the cost of providing professional support and/or consultancy to the various natural diploma programs introduce at the Post-Secondary & Professional Program (PSP) at BWI. (US\$24,000.00).

Prepared by: J. Diameno Chea
Procurement manager

Date: 11-16-17

Approved by: Atty. Harris F. Tarnue Esq.
Principal & CEO/Chairman
Procurement Committee

Date: 16/11/17

