ACT	UPD	PLAI	ACT	UPD	PLA	ACTUAL	UPD	PLAI	ACTUAL	UPD	PLA	ACTUAL	UPD	PLA	
ACTUAL	UPDATE	PLANNED	ACTUAL	JPDATE	PLANNED	UAL	JPDATE	PLANNED	UAL	UPDATE	PLANNED	UAL	UPDATE	PLANNED	
		5			4			3			2			1	ITEM NO.
		IFB No.LEITI/RB/002/17/18			IFB No/LEITI/RFQ/001/17/18			IFB No.LEITI/NCB/002/17/18			IFB No/LEITI/SBA/NCB/001/17/18 Event Catering			IFB No.LEITI/SBA/RB/001/17/18	PACKAGE NUMBER (CODE)
		Advertising and Public Relations			Security Guard Service			Printing & Binding Services						Petroleum Product	Contract Package
		J5813 √			M8010			C1811			15621			G4661	Business Activity Code
		Assorted			1 firm			Assorted			1 firm			17,111 Gallons @ 3.10	QTY
		\$35,100 RB			7,200 RFQ			\$10,799 NCB			15,200 NCB			\$53,046 RB	ESTIMATE D COST (USD)
		RB			RFQ			NCB			NCB			RB	PROCURE MENT METHOD
		12/07/2017			28/11/2017			04/07/2017			11/07/2017			23/05/2017	TECHNICAL SPECS/BOQ/D RAWINGS
		14/07/2017			01/12/2017			18/07/2017			14/07/2017			30/05/2017	PREP. OF BID DOCUMENT
		21/07/2017			08/12/2017			25/07/2017			20/07/2017			31/05/2017	PC APPROVAL- BID DOC/TECH SPECS
		28/07/2017			12/12/2017			28/07/2017			25/07/2017			03/06/2017	BID INVITATION & RELEASE OF BID DOC
		29/08/2017			26/12/2017			25/08/2017			22/08/2017			22/06/2017	BID SUBMISSION/PU BLIC OPENING
		31/08/2017			29/12/2017			31/08/2017			29/80/2017			30/06/2017	SUBMISSION OF BID EVALUATION REPORT
		08/09/2017			04/01/2018			07/09/2017			05/09/2017			07/05/2017	PC APPROVAL - BID EVALUATION REPORT
		23/01/2018 N/A			18/01/2018 N/A			20/10/2017 N/A			13/09/2017 N/A			21/07/2017 N/A	CONTRACT AWARD & SIGNING
		N/A			N/A			N/A			N/A			N/A	ADVANCE PAYMENT (MOBILIZATI ON)
		18/06/2018			26/06/2018			04/06/2018			19/06/2018			15/01/2018	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
		8 29/06/2018		П	8 29/06/2018			8 29/06/2018			19/06/2018 29/6/2018			8 29/06/2018	ACCEPTANCE & FINAL PAYMENT

Liberia Extractive Industries Transparency Initiave (LEITI)
Procurement Plan (SBA Core Budget)
Source of Funding: GOL National Budget
Fiscal Year: 2017 - 2018

10

12

14

. 19

Procurement Plan Explanatory Notes (SBA) Name of Entity: Liberia Extractive Industries Transparency Initiative (LEITI)

Fiscal Year: 2017/2018

Item No.	Contract Package Code	Content of Contract Package	Content of Contract Package
	IFB No.LEITI/SBA/RB/001/2017/2018	Fuel & Lub.	This contract package will be funded from the budget line Fuel & Lubricants Vehicles and
			Generator. It is intended to purchase fuel coupon to be used for vehicles and Generator.
			The total amount allocated from the budget
			line fuel & Lubricants Vehicles is 44,620.00
			and Generator is 8,426.00.
2.			This item will be funded from the budget line
	No/LEITI/SBA/NCB/001/2017/2018	Food and Catering	Food & Catering Service and Workshop
			conference & symposia. This contract package
			is intended to hire a catering firm to provide
			catering service for our monthly Multi-
			Stakeholder Steering Group (MSG) meeting
			and workshop. the breakdown of the above is
			as follow: Food & Catering -7,200.00 and
			from the budget line Workshop conference &
			symposia- 8,000.00
-	IFB No.LEITI/RFQ/001/2017/2018	Printing & Binding	This contract package is intended for the
			printing and binding of EITI 10th Report of
\			Liberia
4. P	deB No/LEITI/RFQ/002/2017/2018	Security Guard Service	Hiring of a security guard service to protect
PU DI	DI DI	100	our office during and after work hours

Printing Bind & Publication and will be to publish the 10 th EITI Report for Liberia.			
Printing Bind & Publication and will			
2,000.00 will be funded from the budget line			
and Lot # 3: -Publication with the total sum of			
Editor's form/ tete-a tete and Radio talk shows			
Outreach meeting, press conferences/ releases,			
total sum of 13,000.00 will be used for			
advertorials. Lot # 2: Public Relations with the			
vacancy publication, jingles and dramas and			
will be used for public service announcements,			
Advertising with the total sum of 20,100.00			
be implemented on a lot to lot basis: Lot # 1:			
Binding & Publication. This procurement will			
Advertising and Public Relations and Printing			
ations This item will be funded from the budget line	Advertising and Public Relations	IFB No.LEITI/KB/002/201//2018	J.

Prepared By: _

Myer W. Saye, Sr. Procurement Director

Date: 3//10//7