LIBERIA MEDICINES & HEALTH PRODUCTS REGULATORY AUTHORITY PROCUREMENT PLAN (SBA Core Budget) Source of Funding: Government of Liberia Fiscal year: 2017/18

		ACTUAL	UPDATE	PLANNE D	ACTUAL	UPDATE	PLANNE D	ACTUAL	UPDATE	PLANNE D			1
Prepa				Cu)			2			1	NO.		2
Prepared by:	Sub-			IFB NO.LMHPR A/SBA/RFQ/ 001/17/18			IFB NO.LMHPR A/SBA/NCB /001/17/18			IFB NO.LMHPR A/SBA/RB/0 01/17/18	PACKAGE NUMBER (CODE)		3 4
Brenda K. Arzoagus Procurement Director	- TOTAL			Generator Maintenance & Repairs Services			Vehicle Repairs and Maintenance Services			Petroleum products	CONTRACT PACKAGE	BA	
Arzoagus int Director				C3314			G4520			G4661	Business Activity Code (s)	BASIC DA	U
Procu				1firm			1firm			7975.83 @3.31	QTY	DATA	6
Procure Line in the Procure of the P	344,619.00			6,399			11,820.00			\$26,400	ESTIMATED COST (USD)		7
			<	RFQ			NCB			RB	PROCURE MENT METHOD		00
A Publication of the Publication				5/1/17			5/1/17			5/1/17	TECHNICA L SPECS/BO Q/DRAWIN GS		9
PPROVIDE TURNISSION				5/5/17			5/8/17			5/8/17	PREP. OF BID DOCUMEN T		10
Chairman D				5/9/17			5/16/17			5/16/17	PC APPROVAL - BID DOC/TECH SPECS		11
David Sumo Procuremen	B			5/12/17			5/23/17			5/23/17	BID INVITATIO N & RELEASE OF BID DOC	IMP	12
David Sumo Chairman Procurement Committee	Q			5/26/17			6/22/17			6/22/17	BID SUBMISSIO N/PUBLIC OPENING	LEME	13
%	1			6/5/17			6/27/17			6/27/17	SUBMISSIO N OF BID EVALUATIO N REPORT	IMPLEMENTATION DATES	14
Date:				6/9/17			7/4/17			7/4/17	PC APPROVAL - BID EVALUATI ON REPORT	NDATE	15
8/11	,			6/23/17			7/12/17			7/12/17	CONTRA CT AWARD & SIGNING	S	16
2017				N/A			N/A			N/A	ADVANCE PAYMENT (MOBILIZA TION)		17
				6/15/18			6/15/18			6/15/18	RY, RY, INSPECTION (SUBSTANTIAL COMPLICTION)		18

LIBERIA MEDICINES & HEALTH PRODUCTS REGULATORY AUTHORITY PROCUREMENT PLAN (SBA Core Budget)

Source of Funding: Government of Liberia

Fiscal year: 2017/18

ESTIMATED PROCURE TECHNICA PREP. OF BID APPROVAL. INVITA SPECSBO DOCUMEN TO DOCTISCH RELATION OF BID DOCTISCH RELATION OF	BASIC DATA	w A
AGE CONTRACT Assistence of BER PACKAGE PROCURE Activity TECHNICA PRET. OF Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID	4	w A
AGE CONTRACT Assistence of BER PACKAGE PROCURE Activity TECHNICA PRET. OF Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID No. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID NO. 4, and Activity PROCURE TECHNICAL PRET. OF BID	4	
December		
COST (USD) PROCURE TECHNICA PREP. OF PROCURE TECHNICA PREP. OF PROCURE TECHNICA PREP. OF PROCURE PROCU	SICI	n
ESTIMATED PROCURE TECHNICA PREP. OF BID APPROVAL. INVITA SPECSBO DOCUMEN TO DOCTISCH RELATION OF BID DOCTISCH RELATION OF	\mathcal{O}	
MATED PROCURE TECHNICA PREP OF PC BID APPROVAL. INVITA SPECSBO DOCUMEN T DOCTREH RELEADOR OF STATE OF BID APPROVAL. INVITA SEES DOC OF BID APPROVAL. INVITA SPECS DOC OF BID APPROVAL SPECS DOC OF BID A	ATA	7
URE TECHNICA PREF. OF BID APPROVAL. INVITA BH BM BM APPROVAL. INVITA SPECS/BO DOCUMEN T DOC/TECH RELEASE OF BELLOWING TO SPECS OF BE		1
ECHNICA PREP. OF BID PECS/BO DOCUMEN BID N. & DOC/TECH RELEASE GS SPECS DOC DOCUMEN T SPECS DOC DOC/TECH RELEASE DOC	٥	0
MEN BID N& RELEA OF BID N& SPECS DOC 5/16/17 5/12/17 5/12/17 5/19/17 5/12/17 5/19/17 5/12/17 5/19/17 5/12/17 5/19/17 5/12/17 5/19/17 5/12/17 5/19/17 5/12/17	4	5
C BID C INVITA D N& CS OF BI OF BI N & OF BI OF BI N & OF	10	1 °
BID INVITATIO N.& SUBMISSIO N.& OPENING OF BID DOC 5/23/17 5/23/17 5/12/17	11	111
6/22/17 6/22/17 6/26/17 5/26/17		10
6 34 1	LEMEZ	12
6/27/17 6/27/17 6/5/17 6/5/17	MPLEMENTATION DATES	7
APPROVAL CON APPROVAL CON C C C C C C C C C C C C C C C C C C	NDATE	1/1
CONTRA CT AWARD & SIGNING 7/12/17 6/23/17	S	16
ADVANCE PAYMENT (MOBILIZA TION) N/A N/A N/A	1/	17
DELIVE RY, INSPECT ION (SUBSTA NTIAL COMPLE TION) 6/15/18		20

& COUCK

Sions Com

Liberia Medicines and Health Products Regulatory Authority Explanatory Notes SBA Procurement Plan for FY2017/18 Source of Funding: GOL

that an addition of 11883 000 same from the)	18cus	ic Procur
stick and paper aline pans Control of Mater			
A4 sheet, legal sheet, Carbon sheet, Steno pads.		NO.LMHPRA/SBA/NCB/002/17/18	
This contract package is intended to procure:	Stationery	FB	4
services for LMHPRA generator	Repairs Services		
garage that will provide repair and maintenance	Maintenance &	NO.LMHPRA/SBA/RFQ/001/17/18	
This contract package is intended to hire a	Generator	IFB	ယ
services for our vehicles	Services		
garage that will provide repair and maintenance	and Maintenance	NO.LMHPRA/SBA/NCB/001/17/18	
This contract package is intended to hire a	Vehicles Repairs	IFB	2
Conferences, Symposia and Seminars			
came from the budget line Workshops,			
Notes that additional amount US\$4,200			
gallons			
> Gas \$18,408.00@3.21—5734.57			
gallons			
Fuel\$4680.00 @3.21—1457.94			
Vehicles and generators:			
petroleum products for use by LMHPRA		NO.LMHPKA/SBA/KB/001/17/18	
This contract package is intended to procure	Petroleum products	IFB	
DEIAILED DESCRIFTION	PACKAGE		
DETAIL ED DESCRIPTION	CONTRACT	PACKAGE CODE	Z O

APPROVED TO THE

	_		1														
		9				00				7	1		0	_		J	7
-1												NO.LMHPRA/SBA/RFQ/003/17/18	IFB		NO.LMHFRA/SBA/RFQ/002/17/18	-	
		Staff Training local				Water and Sewage				Electricity			News papers			Scratch cards	
3	locally at LIPA for FY2017/18	This package is intended to train our staff	FY2017/18 is US\$1,500.00	LMHPRA. The amount allocated for the	sole provider of water and sewage to the	The Liberia Water and Sewer Corporation is the	US\$8,400.00	amount allocated for the FY2017/18 is	provider of current to the LMHPRA. The	The Liberia Electricity Corporation is the sole	intended to procure newspapers	Newspapers, books and periodicals and is	This package comes from the budget line	intended to procure scratch cards	line Telecommunication, internet and is	This contract package comes from the budget	and Seminars



Brenda K. Arzoaquoi Jones

Procurement Director

Prepared by:

Approved by: _

David Sumo

Chairman Procurement/Committee

Tuesties of the state of the st