			Prepared By:		ACTUAL	UPDATE	PLANNED	PLANNED	ACTUAL	UPDATE	PLANNED				_		Ī		
Procurement Manager Managing Director/Chairman Procurement Committtee	Procu	2	ed By:	TOTAL			3	2			н		NO.		2	T			
	rement Ma	Zohn B. Doebo	Si X				RFP No.:LWSC/SBA/ QCBS/003/17/18	RFP No.:LWSC/SBA/ QCBS/002/17/18			RFP No.:LWSC/SBA/ QCBS/001/17/18	PACKAGE NUMBER (CODE)		ω					
	nager	1	Mah				Management M7020 Consultancy	Fixed Assets Revaluations			Legal Services	CONTRACT PACKAGE		4		T.N.			
			9				M7020	M 6920			M 6910	VENDORS BUSINESS ACTIVITIES CODE		BASIC DATA					
			10.18.17	<u>163,000.00</u>			One (1) firm	One (1) firm			One (1) firm	NO.of FIRM/PERSONS	DATA	U					
		Date					118,000.00	30,000.00			15,000.00	COST (USD)		6					
							QCBS	QCBS			QCBS	SELECTION		7					
			Approved By:				23-Nov-17	20-Oct-17			20-Sep-17	PREP. OF TOR &PC APPROVAL			80		Source	C	3
	Managing D	5					30-Nov-17	27-0ct-17			27-Sep-17	PUBLICĂTION OF REOI	REQUE	ø	Buc	Source of Funding: Ir	NSULT.		
	rector/Chairma	N. Hun-Bu Tulay					21-Dec-17	17-Nov-17			18-Oct-17	REOI CLOSING/OPENING	ST FOR EXPRES		10	Budget Period/Fiscal year: 2017/2018	ding: Inter	Liberia Water and sewer Corporation CONSULTANCY PROCUREMENT PLAN (SBA Budget)	
	n Procurem	Υ					28-Dec-17	24-Nov-17			25-Oct-17	SUBMISSION OF EVALUATION REPORT	REQUEST FOR EXPRESSION OF INTEREST REQUEST FOR PROPOSALS AND APROVAL OF AWARD		11	Fiscal ye	nal Rev	DROCUREN Budget)	•
	ent Commit						4-Jan-18	1-Dec-17			1-Nov-17	PC APPROVAL. EVALUATION REPORT/SHO RTLIST			12	ar: 2017/	enue a	FENT PL	:
	PP						18-Jan-18	15-Dec-17			15-Nov-17	PREPARATION & SUBMISSION REP DOCUMENT		IMPLEMEN	13	nternal Revenue and GOL Subsidy riod/Fiscal year: 2017/2018	Id GOL S	N	
		Date	10/1				25-Jan-18	22-Dec-17			22-Nov-17	PC APPROVAL FINAL TOR/REP DOCUMENT		TATION DA	14		ubsidy		
)	ŧ	0/18/0				8-Feb-18	5-Jan-18			6-Dec-17	OF SUBN PROPOSALS AND		TES	5				
							8-Mar-18	2-Feb-18			3-Jan-18	NISSION NISSION			16				
							22-Mar-18	16-Feb-18			17-Jan-18	SUBMISSION PC OF AP TECHNICAL CO & FINANCIAL EVA EVALUATION REPORT			17				
							29-Mar-18	23-Feb-18 16-Mar-18			24-Jan-18	PROVAL- MBINED			18				
							19-Apr-18	16-Mar-18			14-Feb-18	CONTRACT CAWARD & (SIGNING F			19				
							14-Jun-18	11-May-18			11-Apr-18	COMPLETION (FINAL REPORT) AND PAYMENT			20				



ons Co

nission

Name of Entity: Liberia Water and Sewer Corporation (LWSC)
Procurement Plan: (SBA-Consultancy Plan)
Explanatory Notes
Fiscal Year: 2017/2018

	Prepared by:			'n			2.						No.
Procurement Director/Procurement Manager	ed by: Branny Theymn			REOI No.: LWSC/SBA/ QCBS/003/17/18			REDI No.: LWSC/SBA/ QCBS/QQ2/17/18					REDI No.: LWSC/SBA/ QCBS/001/17/18	IFB/RFP Reference Number
				Management Consultancy			Fixed Assets Revaluations					Legal Services	Contract Package
Head of Entity/Chairman Procurement Committee	Approved by:												
urement Committee	28	with labor related advises, technical advises, IT advises and other professional advises to move the Corporation further during the fiscal year 2017/2018.	Management Consultancy and Professional Services. It is intended to hire consultant (s) who will provide managemen	This Contract Package is from the Budget line item	reevaluate all LWSL fixed assets during the fiscal year 2017/2018:	Revaluations. It is intended to hire an Accountant firm that wil	This Contract Package is from the Budget line item Fixed Asset	(Hiring for Legal activities, labor related issues. Etc.	Legal Consultancy—1 Firm	fiscal year 2017/2018:	Services. It is intended to hire the following services during th	This Contract Package is from the Budget line item Lega	Detailed Content

Notes: Electricity – This contract package is from the Budgetline electricity and LEC. It is intended to connect the Water Treatment power line to LEC high tension line during the fiscal year 2017/2018. The monthly bills paid to the Liberia Electricity Corporation for the usage of electricity.

Date: