SPECIAL PROJECT PROCUREMENT PLAN MINISTRY OF AGRICULTURE

CASSAVA VALUE CHAIN/150 DAYS DELIVERABLE PROJECT SOURCE OF FUNDING: GOL NATIONAL BUDGET

FISCAL YFAR: 2017 - 2018

	PREPARED BY:	ACTUAL	UPDATE	PLANNED			1	
	D BY:			1	Item No.		2	
DIRECTOR OF PROCUREMENT	MUTRICIA SMITH-SHERMAN			IFB No. MOA/CVCP/RB/001/17/18	Code		3	
£ 2	Ž			Construction of Cassava processing hub, with Power house & borehole wells	Contract package	B,	4	
				F4100	Business Activity Codes	BASIC DATA	S	
Procus		Total USD:		4 Units	Qty		6	
Seions Commission 120 120 120 120 120 120 120 120 120 120		400,000.00		400,000.00	Est. Cost (USD)		7	
	APPROVED BY:			R.B	Procurement method		œ	FIS
CH	8Y: 			8/14/2017	Tech Spec/BOQ/ Drawings		9	HISCAL YE
CHAIRMAN, PROCUREMENT COMMITTEE	SEKLAI	18	1	8/21/2017	Preparation of bidding document		10	YEAR: 201/ - 2018
COCUREME	SEKLAUE. WHES	3	06 30	8/26/2017	PC App.1- bid doc./tech spec		11	11/-2
NT COMM	No. of Control of Cont		1	8/28/2017	Bid invitation Bid sub/pub & Release opening Doc		12	018
TITTEE AND A STATE OF THE STATE				9/18/2017			13	
APPROVED TUBO)			10/2/2017	Submission of Pc App. 2 of Bid bid Evaluation Evaluation report report	IMPLEMENTATION DATES	14	
	DΑ			10/7/2017	Pc App. 2 of bid Evaluation report	ATION DAT	15	
This ion	IE: A			10/21/2017	Cont. Award /Signature	ES	16	
7	DATE: August 21, 2017			N/A	Advance payment (mobilization)		17	
	21, 2			1/19/2018	Delivery, inspection (subtantial completion)		18	
	FILE			4/19/2018	Acceptance & final payment		19	9

MINISTRY OF AGRICULTURE SPECIAL PROCUREMENT PLAN (EXPLANATORY NOTE) CASSAVA VALUE CHAIN PROJECT

Item no.	Contract Package code	Budget Lines Description	Deliverable Contract Package
1	IFB No. MOA/CVCP/RB/001/17/18	Non- Residential Building	This package is from the budget line non-residential building and it is intended to conduct a restrictive bid process selecting construction company identified from the Public Procurement & Concession website for the construction of the cassava processing hubs, with facilies (power houses and bole hole wells with water towers) for the implementation of the 150 days deliverable project by the Ministry of Agriculture. The sites will be constructed on the basis of lots, the constructing locations include: A. Nimba, Ganta City

PREPARED BY: _

MUTRICIA SMITH-SHERMAN DIRECTOR OF PROCUREMENT DATE: August 21, 2017



