## MINISTRY OF AGRICULTURE

## JAPAN- LIBERIAN FOOD AID PROJECT (PHASE II) PROCUREMENT PLAN

## SOURCE OF FUNDING: JAPANESE GOVERNMENT

FISCAL YEAR: 2017

		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			1
				2			_	Item No.		2
				2 IFB No. MOA/JLFAP/MB/RFQ/001/17			1 IFB No. MOA/JLFAP/MB/S.S/001/17	Code		۵
				Tools			Vehicles repairs & maintenance services	Contract package		4
				G4653			G4520	Business Activity Codes	BASIC DATA	5
	Grand Total:USD			Assorted			10 Vehicles	Qty		o
	55,500.00			4,500.00			51,000.00	Est. Cost (USD)		7
				RFQ			s.s	Procurement method		8
				10/25/2017			10/6/2017	Tech Spec/BOQ/ Drawings		ဖ
13	100	100	1	10/25/2017 10/28/2017				Preparation of bidding document		10
1	)	)	Carried and	10/29/2017			10/13/2017 10/15/2017	PC App.1-bid doc/tech spec		11
1	1	1	1	10/30/2017			N/A	Bid invitation & Bid sub/pub Release Doc opening	IMPLEME	12
				11/13/2017			N/A	Bid sub/pub opening	IMPLEMENTATION DATES	13
				11/13/2017 11/13/2017 11/15/2017 11/22/2017			N/A	Submission of Bid Evaluation report		14
				11/15/2017			N/A	Submission of Pc App. 2 of Bid Evaluation bid Evaluation report		15
				11/22/2017			10/29/2017	Cont. Award /Signature		16
				N/A			N/A	Advance payment (mobilization)		17
				11/29/2017			12/22/2017	Delivery, inspection (subtantial completion)		18

PREPARED BY: N. Sperman

MUTRICIA SMITH-SHERMAN DIRECTOR OF PROCUREMENT

APPROVED BY:

SEKLAUE, WILES
CHAIRMAN, PROCUREMENT COMMITTEE

DATE October & 2017





## MINISTRY OF AGRICULTURE JAPAN-LIBERIA FOOD AID PROJECT PROCUREMENT PLAN (EXPLANATORY NOTES)

FISCAL YEAR: 2017

Item No.	Contract Package Code	Contract Package	Content of Contract Package
		CORE	
I	Purchase of Paddy & seed rice		From the budget lines purchase of paddy and seed rice: these components of the budget has been sourced out to the cooperatives, presently three implementing partners have the sol responsibilities to purchase paddy directly from the farmers at farm gate prices to their various warehouses and processed into mill rice. Now, the role of the Ministry of Agriculture is to supervised those activities.
2	IFB No. MOA/JLFAP/MB/S.S/001/17	Vehicles repairs & maintenance services	This contract package is taken from the budget line Maintenance of vehicles and its intended to source vehicle repai & maintenance services from service providers with authorized Licenses based upon vehicle brands for Liberia that owned by the project.  Mercede Trucks - 4 units - Alliance Motor Corp.  Hyundai Trucks - 5 units - Africa Motor Company J. Toyota Hilux Pick-up - 1 unit - CICA Motor Liberia Inc.
3	IFB No. MOA/JLFAP/MB/RFQ/001/17	Tools	This contract package is taken from the budget line Tool and its intended to procure sewing machine & platform scales:  1. 6 units bag sewing machine  2. 2 units platform scale

PREPARED BY: \_

MUTRICIA SMITH-SHERMAN DIRECTOR OF PROCUREMENT

DATE: October & 2017