




Liberia Airport Authority 
Concession Procurement Plan (Roberts International Airport Runway Rehabilitation) 

Concession Type: Build Operate Turnover (BOT) 

Concession Identification Number: 
Concession Biddina Method: International Competitive Bidding (!CB) 
Item Description of Task Proposed Agency Proposed Implementation Timeline 
No. Duration Responsible (Monthsl 

(Days) 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 

6. Request for Proposal/Invitation to Bid 

Invitation to bid 42 CE 
Bid ooenine: 1 CE 
Constitute concession bid evaluation panel 1 IMCC 

Evaluation of bids 14 CBEP 
7. Due Dilie:ence 

Constitution of Due Dilie:ence Team 1 IMCC 
Conduct Due Diligence 14 DDT 
Preoaration and Submission of due dilie:ence reoort 14 DDT 
Finalization and submission of bid evaluation reoort 7 CBEP 
Approval of bid evaluation report 14 IMCC 

8. Nee:otiation 
Aooointment ofnee:otiation team 1 President 
Conduct negotiation 28 NT 
Preoaration and Submission of due dilie:ence reoort 7 NT 
Approval ofnegotiation report 14 IMCC 

9. Notification of PPCC 
Reauest for No Obiection to award contract 1 CE -10. Review and aooroval of Intent to award 
Review of concession .,. 14 PPCC -
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Liberia Airport Authority 
_________________ _________ ,(o.nc-e-ss-ion--P~air-ement-P-1-an-ERoberts-tnternationat-AirpurlRunway Rehao1n a 10n 
--------------------------------Concessi01r-Type:-BuilcK Jp1!1'ateTurnover [BOT) _ __:_:_ _ __:_:_~--------------------

Concession Period: 2016-2018 

Concession Identification Number: 
Concession Biddine; Method: International Competitive Bidding (!CB) 
Item Description of Task Proposed Agency Proposed Implementation Timeline 
No. Duration Responsible (Months) 

(Days) 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 

11. Concession Contract Agreement 

Finalization of CCA 28 CE/MO I/Bidder 

\ 
Aooroval of CCA 1 IMCC 
Signing of CCA 1 President 

12. Ratification of Concession Contract Agreement 
Ratification of CCA 28 Legislature 

13. Concession Imolementation 365 
Grand Total Number of Days 712 

Date: Date: 
Concession Committee 



Acron m Meanin 

ECU 
IMCC Inter-Ministerial Concession Committee 
CPP Concession Procurement Plan 
CBD Concession Biddin Document 
EOI E ression of Interest 
GNOI General Notice of Investment 0 
CCA 
DDT Due Dili ence Team 
CBEP Concession Bid Evaluation Panel 


