


PHEBE HOSPITAL AND SCHOOL OF NURSING  
PROCUREMENT PLAN, (SBA CORE BUDGET)  
GOVERNMENT OF LIBERIA NATIONAL BUDGET  
FOR JULY 1 2015-JUNE 2016

| 1       | 2    | 3                         | 4                 | 5             | 6           | 7              | 8            | 9                   | 10              | 11              | 12                     | 13                   | 14                | 15                                    | 16                  | 17                  | 18       | 19            | 20      |
|---------|------|---------------------------|-------------------|---------------|-------------|----------------|--------------|---------------------|-----------------|-----------------|------------------------|----------------------|-------------------|---------------------------------------|---------------------|---------------------|----------|---------------|---------|
|         |      | BASIC DATA                |                   |               |             |                |              |                     |                 |                 |                        | IMPLIMENTATION DATES |                   |                                       |                     |                     |          |               |         |
|         | Item | Code                      | Contract Package  | Business Code | Qty         | Estimated Cost | Proc<br>urem | Technical<br>Specs. | Bid<br>Document | Procurem<br>ent | Advertise<br>ment/Rele | Bid<br>Submission/   | Bid<br>Evaluation | Procurement Committee<br>Approval -II | Contract<br>Award & | Advanced<br>Payment | Delivery | Final Payment | Remarks |
| Planned | 1    | IFB No.PHSN.SBA/RB/001/15 | Protrleum Product | G-4661        | 83,000 gals | \$ 335,000     | RB           | 7/8/2015            | 7/17/2015       | 7/31/2015       | 8/7/2015               | 9/4/2015             | 9/17/2015         | 9/24/2015                             | 10/22/2015          | N/A                 | 6/1/2016 | 6/16/2015     | -       |
| Update  |      |                           |                   |               |             |                |              |                     |                 |                 |                        |                      |                   |                                       |                     |                     |          |               |         |
| Actual  |      |                           |                   |               |             |                |              |                     |                 |                 |                        |                      |                   |                                       |                     |                     |          |               |         |
|         |      |                           | TOTAL             |               |             | \$ 335,000     |              |                     |                 |                 |                        |                      |                   |                                       |                     |                     |          |               |         |

SIGNATURE   
Teah D. Reeves  
HEAD,PROCUREMENT UNIT



APPROVED   
DR. JEFFERSON SIBLEY  
PROCUREMENT COMMITTEE CHAIRMAN

DATE 16 Sept/2015  
SEPTEMBER 16, 2015






PHEBE HOSPITAL AND SCHOOL OF NURSING (PHSN)  
NOTES TO THE SMALL BUSINESS ACT PROCUREMENT PLAN, 2015/2016


Note 1. IFB No.PHSN SBA/RB/001/15/16-PETROLEUM PRODUCTS:  
THE US\$335,000.00 Will be used to acquire Fuel (AGO) for our Generators and Vehicles at a unit price Of \$4.00 per gallon.



**PHEBE HOSPITAL AND SCHOOL OF NURSING  
PROCUREMENT PLAN, (CORE BUDGET)  
GOVERNMENT OF LIBERIA NATIONAL BUDGET  
FOR JULY 1 2015-JUNE 2016**

[illegible]

SIGNATURE   
Teah D. Reeves  
HEAD, PROCUREMENT UNIT

APPROVED   
DR. JEFFERSON SIBLEY  
PROCUREMENT COMMITTEE CHAIRMAN



DATE 16/Sept/2015  
SEPTEMBER 16, 2015

